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Executive summary  
 
Kenya’s power industry generation and transmission system planning is undertaken on the basis of a 
20 year rolling Least Cost Power Development Plan (LCPDP) updated every year. This study is an 
update of the LCPDP that was finalised in March 2010. The update involved review of the load forecast 
in light of changed pertinent parameters, commissioning dates for  committed projects, hydro data, 
costs of generating plants and transmission system requirements for the Least Cost Power 
Development Plan.  The update also incorporated key lessons learnt in the last update mainly the need 
to incorporate population, urbanization and efficiency gains and technology in undertaking the demand 
forecast and capturing of potential new demand arising from the vision 2030 flagship projects and other 
investor projects.    The update was undertaken with the aid of several models: excel for load 
forecasting, VALORAGUA for hydro-thermal system optimization, WASP for the system expansion plan 
optimization and PSSE for transmission planning.  
 
Load Forecast  
 
The load forecast based on the MAED based excel worksheets indicates that the peak demand lies in 
the range of 1,227 MW in 2010 and between 12,738 and 22,985 MW in 2031. The reference case 
ranges from 1,227MW in 2010 to 3,751MW in 2018 to 15,026MW in 2030 and 16,905MW in 2031 while 
the energy demand increases from 7,296GWh in 2010 to 22,685GWh in 2018 to 91,946GWh in 2030 and 
103,518GWh in 2031. The current peak load is estimated to grow 13 times by the year 2031.  There is 
a very slight difference between this year’s load forecast and the load forecast done in the last update 
of 2010-2030. The reference peak demand for 2030 in the last updates was 15,065MW which 
compares very closely to the revised peak demand of 15,026 MW. 
 
Least Cost Expansion Plan  
 
Candidate generation resources considered in the system expansion plan include geothermal, hydro, 
Wind, coal, oil-fired and nuclear power plants. The optimal development program is dominated by 
geothermal, Nuclear, coal, imports and Wind power plants. Geothermal resources are the choice for the 
future generating capacity in Kenya. The optimum solution indicates that geothermal capacity should be 
increased from the current 198MW to 5,530 MW in the planning period, equivalent to 26% of the 
system peak demand by 2031.   
 
The system expansion plan over the 20 year plan period indicates that 26% of the total installed capacity 
will be obtained from geothermal, 19% from Nuclear Plants, 13% from coal plants and 9% from imports.  
Wind and Hydro plants will provide 9% and 5% respectively while Medium Speed Diesel (MSD) and Gas 
Turbines (GTs) - LNG plants will provide 9% and 11% of the total capacity respectively.  The present value 
of the total system expansion cost over the period 2011-2031 for the reference case development plan 
amounts to U.S.$ 41.4 billion, expressed in constant prices as of the beginning of 2010.   
 
Transmission Plan   
Using the least cost generation development plan a transmission plan was developed for the period 2011-
2031. The transmission development plan indicates the need to develop approximately 10,345KM of 
new lines at an estimated present cost of USD 4.48 Billion.  
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Implementation of the plan  
The Ministry of Energy (MoE) shall ensure successful and timely implementation of the following 
projects through the project implementation committee.  
 
Project description Capacity MW /  

length of KM 
Time lines Implementing agencies Approximated present 

value costs 
Committed 
generation projects 

 
1,815 MW 

2011-2015 KENGEN and IPP US$ 3.9 billion 

Proposed generation 
projects 

18,920 MW 2015-2031 KENGEN and IPP US$41.4 billion 

Proposed 
transmission projects 

10,345Km  
 

2011-2031 KETRACO US$4.48billion 

Total US$ 49.78billion 
 
 Other specific activities will include:  

• MoE through the Nuclear Energy Programme Implementation Office (NEPIO) shall undertake 
preparatory work for the nuclear power plant expected to come on stream in 2022.  

• MoE shall continue exploration and subsequent mining of local coal to meet the high demand 
for coal arising from the proposed coal plants of up to 2,720MW.  

• Monitoring strict adherence to the geothermal drilling programme shall be undertaken, since the 
commissioning of the proposed geothermal plants track the drilling plan 
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1 INTRODUCTION  

Over the years the Government has been involved in medium to long term planning of the energy 
sector through the annual 20 year rolling Least Cost Power Development Plan (LCPDP). This is meant 
to identify exisiting potential in generation, possible investments in transmission as well as carefully 
forecasting on future demand for power and how best it can be met at least cost. 
In this regard, the (LCPDP) is updated annually to take into account new information and new promising 
technologies with potential to generate power at competitive costs.  This report is therefore an update of 
the LCPDP prepared in 2009/2010 and covers the period 2011 to 2031. 
The main objective of this study is to update the LCPDP to account for the following: 

(i) Review load forecast assumptions including variables, data set and load forecasting 
methodology taking into account anticipated performance of the macro-economy; 

(ii) Review the commissioning dates for committed  power generation and transmission projects;  
(iii) Review and update the power system simulation data including plant types, system constraints 

and costs; and 
(iv) Undertake power system transmission simulation  

The specific objectives of this report are to:   
• Update the load forecast taking into account the performance of the economy and the vision 

2030 flagship projects 
• Update the data, literature, candidate projects and the system simulation tools.  
• Estimate Long Run Marginal Cost (LRMC) and Short-Run Marginal Cost (SRMC) of the 

generation system for allocation of peak capacity costs; 
• Update hydro data and output;   
• Prepare a least cost generation development plan; and 
• Prepare a power transmission system development plan in line with the least cost generation 

development plan.  

1.1  The updating methodology   
The update of the 2010 LCPDP was undertaken by the least cost planning committee comprising of 
officers from Ministry of Energy (MoE), Kenya Electricity Generating Company (KenGen), Kenya Power 
and Lighting Company (KPLC), Geothermal Development Company (GDC), Rural Electrification 
Authority (REA), Kenya National Bureau of Statistics (KNBS) ,the Ministry of State for Planning, 
National Development and Vision 2030,  Kenya Electricity Transmission Company Limited (KETRACO) 
, Kenya Vision 2030 Board, Kenya Investment Authority (KenInvest) and the Kenya Private Sector 
Alliance (KEPSA).The team undertook the update with the technical assistance of Mr. Yves Le Texier a 
technical assistant to the ministry of energy under the AFD, Mr Francis Jensen a MAED expert and Mr. 
Daniel D’hoop a PSSE expert from Egis Bceom International. 
 The teams started by developing the load forecast using excel worksheets based on MAED formulae 
and assumptions. MAED could not be used because of lack of the required data.   The derived load 
forecast was simulated using Wien Automatic Simulation Package (WASP) to determine the least cost 
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generation sequence to meet this demand. The least cost generation plan was simulated using Power 
System Simulation for Engineering (PSSE) to determine the transmission system development plan. 
The report is arranged as follows; chapter two describes the existing situation of the  Kenyan power 
sector;  chapters three provides a description of the country’s natural energy resources base that 
includes geothermal hydropower, coal and renewable energy supply options;   chapter four gives a 
description of the electricity demand forecasting assumptions, data requirements, methodology, and 
forecast results; chapter five gives the list of candidate projects with their technical and economic 
characteristics and presents the screening of candidates that will be implemented in the least cost 
expansion; chapter six describes the modeling and modeling processes, discusses the planning 
parameters applied in the study and gives the least cost expansion plan and highlights various 
sensitivity scenarios; chapter seven discusses the transmission network projects; Chapter eight 
describes the transmission system simulation methodology and gives the transmission system plan; 
and finally chapter nine gives the conclusion and the implementation of the plan. 

1.2 Improvements from the previous update 
The team undertaking this update took cognizance of issues raised by key policy makers and various 
stakeholders and improved the report in the following areas:  

a) Incorporated population, urbanization and efficiency gains and technology in undertaking the 
demand forecast 

b) Captured potential new demand arising from the vision 2030  flagship projects and other 
investor projects  

c) The least cost generation simulation included wind as a candidate project for the system 
optimization.   

d) The transmission network planning was done using target network analysis an improvement 
from the last years update.   

e) The structure of the report improved with more information that is considered useful to persons 
interested in the Energy sector. The structure followed the proposal done by the consultant 
under the AFD technical assistance to the Ministry of Energy. 
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2 EXISTING SITUATION OF THE KENYAN POWER SECTOR 

2.1 Historical background 
The history of Kenya’s power sector can be traced back to 1922 when the East African Power and 
Lighting Company (EAP&L) was established through a merger of two companies. These were; the 
Mombasa Electric Power and Lighting Company established in 1908 by a Mombasa merchant Harrali 
Esmailjee Jeevanjee and Nairobi Power and Lighting Syndicate also formed in 1908 by engineer 
Clement Hertzel.   
 
The Kenya Power Company (KPC) was later formed in 1954 as a subsidiary of the EAP&L with the sole 
mandate of constructing electricity transmission lines between Nairobi and Tororo in Uganda. This 
infrastructure was mainly to enable Kenya import power from the Owen Falls Dam in Uganda. With 
many operations of EAP&L largely confined to Kenya, the company finally changed its name to Kenya 
Power and Lighting Company Limited (KPLC) in 1983.  KPC was 100% government owned.  
 
Following the structural adjustments program in the 1990s, the Government of Kenya officially 
liberalized power generation as part of the power sector reforms in 1996. Among the first reforms to 
take place was the unbundling of the state utility in 1997.  Kenya Generating Company Limited 
(KenGen) which remained entirely state owned became responsible for the generation assets while 
KPLC assumed responsibility for all distribution and transmission.  The Electricity Regulatory Board was 
also established under the 1997 electric power Act as the sub sector regulator.  
 
Reforms in the power sector have continued to take place especially with energy policy development of 
2004 and the subsequent enactment of the energy Act of 2006 which established the Energy 
Regulatory Commission and the Rural Electrification Authority. The sessional paper No 4 of 2004 on 
energy also provides for the creating of the Geothermal Development Company (GDC) and Kenya 
Electricity Transmission Company (KETRACO). GDC is a special purposes vehicle for geothermal 
resource development and KETRACO is a state owned transmission company.  

2.2 Institutional aspects in the power sector  

2.2.1  Current situation  
The reforms in the energy sector have seen a complete reorganization of functions hitherto 
concentrated in the ministry of energy and the Kenya Power and Lighting Company Limited. This was a 
result of the need to place responsibilities to specific institutions that would specialize in the mandates 
vested in them under the Energy Act to enhance efficiency. Accordingly these were unbundled into 
generation, transmission, distribution, oversight and policy functions. The institutional structure in the 
electricity sub sector in Kenya comprise the Ministry of Energy (MOE), Energy Regulatory Commission 
(ERC), Kenya Electricity Generating Company (KenGen), Kenya Power and Lighting Company 
(KPLC), the Rural Electrification Authority (REA), Kenya Electricity Transmission Company 
(KETRACO), Geothermal Development Company (GDC)  and Independent Power Producers (IPPs). 
An elaboration of these functions is as follows 
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a) The Ministry of Energy (MOE) is in charge of making and articulating energy policies to create 
an enabling environment for efficient operation and growth of the sector. It sets the strategic 
direction for the growth of the sector and provides a long term vision for all sector players 

b) The Energy Regulatory Commission (ERC) is responsible for regulation of the energy sector. 
Functions include tariff setting and oversight, coordination of the development of Indicative 
Energy Plans, monitoring and enforcement of sector regulations.  It was established as a single 
sector regulator. 

c) The Energy Tribunal is an independent legal entity and was set up to arbitrate disputes in the 
sector. 

d) Rural Electrification Authority (REA) is charged with the mandate of implementing the Rural 
Electrification Programme and came into operation in July 2007.  Since the establishment of the 
Authority, there has been accelerated connectivity of rural customers which have increased 
from 133,047 in 2007 to 251,056 in 2010. 

e) The Kenya Electricity Generating Company (KenGen) is the main player in electricity 
generation, with a current installed capacity of 1,176MW of electricity. It is listed at the Nairobi 
Stock Exchange with the shareholding being 70% by the Government of Kenya and 30% by 
private shareholders. The Company accounts for about 75% of the installed capacity from 
various power generation sources that include hydropower, thermal, geothermal and wind. 

f) Independent Power Producers (IPPs) are private investors in the power sector involved in 
generation either on a large scale or for the development of renewable energy under the Feed-
in -Tariff Policy.  Current players comprise IberAfrica, Tsavo, Or-power, Rabai, Imenti, and 
Mumias. Collectively, they account for about 26% of the country’s installed capacity from 
thermal, geothermal and baggasse, as follows: 

• Iberafrica (108 MW -thermal power plant), 
• OrPower (48 MW -geothermal power plant), 
• Tsavo (74 MW- thermal power plant). 
• Mumias (26MW -Cogeneration) 
• Imenti (900kW -Mini-Hydro) 
• Rabai (90MW- Thermal power plant) 

f) The Kenya Power and Lighting Company (KPLC) is the off-taker in the power market buying 
power from all power generators on the basis of negotiated Power Purchase Agreements for 
onward transmission, distribution and supply to consumers. It is governed by the State 
Corporations Act and is responsible for electricity transmission and all distribution systems in 
Kenya. The transmission system comprises 220kV, 132kV and 66kV transmission lines. KPLC 
is a listed company on the Nairobi Stock Exchange with the ownership structure being 50.1% 
by the National Social Security Fund (NSSF) and the GoK whereas the private shareholders 
own 49.9%.  
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g) Private Distribution Companies are expected to improve the distribution function currently the 
sole mandate of the KPLC. It is envisaged that future power distribution will involve purchase of 
bulk power from the generators and with KETRACO facilitating the transmission; it will be 
possible for independent players to sell power directly to consumers. This is likely to enhance 
distribution competition and hence improve efficiency. 

2.2.1.1 Recent changes in the power sector 
The power sector has seen changes that have allowed for implementation of the Energy Act and 
specifically, the unbundling of transmission services as well as the establishment of a Special Purpose 
Vehicle (SPV) for geothermal development 

a) Geothermal Development Company is a fully owned Government Special Purpose Vehicle 
(SPV) intended to undertake surface exploration of geothermal fields, undertake exploratory, 
appraisal and production drilling develop and manage proven steam fields and enter into steam 
sales agreements with investors in the power.  

b) Kenya Electricity Transmission Company (KETRACO): was incorporated in December 2008 
as a State Corporation 100% owned by the Government of Kenya. The Mandate of the 
KETRACO is to plan, design, construct, own, operate and maintain new high voltage (132kV 
and above) electricity transmission infrastructure that will form the backbone of the National 
Transmission Grid & regional inter-connections. It is expected that this will also facilitate 
evolution of an open- access- system in the country. 

2.2.2  Further Reforms 
Resulting from the current regional integration and the need to build synergies with other countries in 
the region in power development, the government has committed itself to entering into mutually 
beneficial regional interconnections with other African countries. As a result, the regional power market 
is progressively evolving into a power pool with the anticipated interconnections with Ethiopia, 
Tanzania and other Southern African power pool (SAPP) countries and strengthening of the 
interconnection with Uganda. 
 
Further reforms envisaged under the Act but yet to be effected include; 
• Establishment of a Centre of Excellence for Energy Efficiency and Conservation. 
• Establishment of energy and equipment testing laboratories. 
• Development of standards and codes of practice on cost-effective energy use. 
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Figure 1: Power sector institutional structure 

 
 

2.3  Electricity supply 

2.3.1 Description of the Interconnected System 
The interconnected system in Kenya has a total installed capacity of 1,533 MW made up of 761.0 MW 
of hydro, 525 MW of thermal, 198 MW of geothermal, 5.45 MW of wind , 26MW from cogeneration and 
17MW of isolated grid.  The total effective capacity is 1,515 MW during normal hydrology. Hydro 
accounts for about 50% of the total energy supply. Registered interconnected national sustained peak 
demand is 1,178 (1,183 MW instantaneous).  
 
Table 1 gives a summary of the installed and effective generation capacity including the government 
owned isolated grid power stations while Figure 2 represents the location of all existing and proposed 
grid power plants in the country. 
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Table 1: Installed capacity, effective capacity and annual production, 2009/10 

Sources Installed 
Capacity 

% Share Effective 
Capacity 

% Share Annual 
Production 

% Share 

(MW) (MW) (GWh) 
      

Hydro  761 50% 745 49% 2,170.00 32.52% 

Thermal  525 34% 525 35% 3,029.00 45.40% 

Geothermal  198 13% 198 13% 1,339.00 20.07% 

Cogeneration 26 2% 26 2% 99.00 1.48% 

Wind 5.45 0% 5.45 0% 16.3 0.24% 

Isolated Grid  
18.0 

1% 
15.6 

1% 19 0.28% 

Total 1,533 100% 1,515 100% 6,672 100% 

Source: KPLC Annual Accounts and Statistics 2010 
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Figure 2: Existing and proposed generation plants 
 

 

2.3.2  Sources of Energy in Kenya 
Hydropower constitutes 48% of the installed capacity and accounted for 33% of the total sales in 
2009/10. The low energy contribution can be attributed to poor dam flows occasioned by the 2009 
drought. Thermal, Geothermal, Cogeneration and wind generation account for 37%, 13%, and 2% 
(combined wind and cogen) of the installed capacity respectively. 
 



 23 

The generation contribution from KenGen plants, Rural Electrification Plants, IPPs, EPPs and imports 
between 2005 and June 2010 are as shown in Table 2 below.  

Table 2: Generation contribution of existing power plants (2005/06-2009/10) 

Company  Capacity Energy (GWh) 

  Year 
Installed  

Installed Effective1 2005/06 2006/07 2007/08 2008/09 2009/10 

KenGen   
Hydro:                
  Tana  1955 14.4 0.0 56 68 64 44 29 

  Kamburu  1974 94.2 90.0 399 464 489 348 244 

  Gitaru  1978 (unit 
3 -1998) 

225.0 216.0 795 945 977 655 457 

  Kindaruma  1968 40.0 40.0 190 215 239 157 111 

  Masinga  1981 40.0 40.0 170 183 230 128 61 

  Kiambere 1988 164.0 164.0 852 973 937 614 546 

  Turkwel  1991 106.0 105.0 520 372 341 524 335 

Sondu Miriu 2008 60.0 60.0 0 0 150 333 340 

Small Hydros Various 14.7 12.8 43 57 60 46 46 

 Hydro Total 758 728 3,025 3,277 3,488 2,849 2,170 

Thermal:  

  Kipevu Steam N/A  0.0 0.0 0 0 0 0 0 

  Kipevu I Diesel 1999 75.0 60.0 399 326 295 376 316 

  Fiat - Nairobi South N/A  0.0 0.0 18 4 7 9 0 

  Kipevu Gas 
Turbines 

 60.0 60.0 194 75 88 184 145 

  Garissa & Lamu  5.4 5.2 15 16 18 17 19 

Thermal Total 140 125 626 421 408 587 481 

 Geothermal:   

  Olkaria I 1981 45.0 44.0 324 360 359 368 366 

  Olkaria II 2003 105.0 97.0 562 540 564 535 573 

 Geothermal Total 150 141 886 900 922 903 939 

  Wind 
  

   Ngong 2009 5.45 5.45 0.4 0.2 0.2 0.3 16.3 

KenGen Total 1,054 999 4,538 4,599 4,818 4,339 3,606 

Rural Electrification Programme (REP)  

   Off-grid Thermal 
Stations 

Various  11.7 10.2 11 12 14 16 19 
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Generation of electricity increased in 2009/10 to 6,692GWh compared to 6489GWh for the same 
period in 2008/09. The positive growth of generation is also related to the positive growth in the 
commercial/industrial electricity consumption. This indicates that consumption expanded by 3.2 per 
cent from the previous year. The recorded total consumption in 2009/2010 was 5,624GWh compared 
to 5,432GWh the previous year. The maximum peak demand recorded in 2009/2010 was 1,107MW 
compared to 1,072MW in 2008/2009. Currently the peak demand stands at 1,178MW. 
 

2.3.3 Committed generation projects 
There are a number of projects committed to improve generation in the immediate to mid-term. 
Estimated committed generation between 2010 and 2015 is 1,815MW as shown in table 3 below.  
  

Independent Power Producers (IPP) - Thermal & Geothermal 

   Iberafrica 1997 
(56MW) 

2004 
(Remaining 

52 MW 
unit) 

108.5 108.5 408 321 306 344 621 

   Westmont2 N/a  0.0 0.0 0 0 0 0 0 

   Tsavo 2001 74.0 74.0 570 547 556 566 495 

   Mumias - 
Cogeneration 

2008 26.0 26.0 9 4 9 4 99 

  OrPower 4 -
Geothermal 

2000(other 
3 units 
2008) 

48.0 48.0 117 112 98 276 400 

Rabai Power 2009 90.0 90.0 - - - - 318 

Imenti Tea Factory 
(Feed-in Plant) 

2009 0.6 0.6 - - - - 0.3 

IPP  Total 347 347 1,103 984 970 1,189 1,933 

Emergency Power Producers(EPP) 

 Aggreko energy to 
Kenyan Market 

2008 60 60 30 561 499 885 1096 

 Aggreko energy to 
Uganda  

2008 - -     57 29 0 

EPP Total 60 60 30 561 556 914 1,096 

Imports                

   UETCL 1957     15 13 25 29 37 

  TANESCO  2005     0.4 0.5 1.0 1.2 1.1 

Total Imports     15 13 26 30 38 
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Table 3: Committed projects as at February 2011 
 Developer Project Type Capacit

y (MW) 
Est. 

Commissioning  
Date 

Current status 

KenGen          
 Wellhead Units Geothermal 70 Jun-2011 Procurement 

 Eburru   Geothermal 2.2 Dec-2011 Testing for commissioning 

  Sangoro Hydro  21 Oct-2011 Construction 

  Ngong 1 ph2 
and Ngong 2 
wind 

Wind 20.4 Nov-2012 Construction 

  Olkaria IV  Geothermal 140 Sep-2013 Construction 

  Olkaria 1 –Life 
Extension 

Geothermal 140 Sep-2013 Design 

  Kindaruma 3rd 
unit 

Hydro  32 Jun-2013  Procurement 

 Muhoroni  MSD  80 Jan- 2013   

KENGEN/I
PP 

Mombasa Coal Coal 300 Jul-2014  

Sub-total   806   
 IPP Athi River 1 MSD 81 Mar-2012 PPA negotiation  
  Athi River 2 MSD 84 Mar-2012 
  Thika 1 MSD 87 Mar-2012 
 Garissa MSD 10 Dec-2012  
  Lake Turkana  Wind 300 Jul-2013 Amending the PPA due to changes in the 

transmission line arrangement 
  Osiwo wind Wind 50 Jul-2013 Expression of interest was approved. 
  Aeolus wind Wind 60 Novl-2012 Draft PPA received and negotiation is ongoing 
  ARM Coal Coal  60 Jul-2014 The PPA negotiations had been concluded  

and contract signed but developer has asked 
for a higher tariff which KPLC has declined 

  Orpower4 Geothermal 52 2014 (36) 
2019 (16) 

PPA ready for execution upon approval by 
ERC 

  Small Hydros hydro  25 2011-2015 Expressions of interest for have been 
approved for quite a number (81MW) of them 
but PPA negotiations have not started 

IMPORT Ethiopia hydro  200 Jul 2014-Jul 2020 Detailed feasibility study bids evaluated and 
PPA negotiations will start soon 

Sub-total   1,009   
Total      1,815    
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2.3.4 Transmission and distribution system 
The Kenyan electricity supply industry structure is of the single buyer model with all generators selling 
power in bulk to KPLC for dispatch and onward transmission and distribution to consumers.  
The existing transmission network consists of 220 and 132 kV high-voltage transmission lines, and the 
distribution network consists of 66 kV feeder lines around Nairobi and 33 and 11 kV medium-voltage 
lines. 
Existing Transmission and Distribution Network Lengths are as follows: 

• 1,331km of 220kV 
• 2,211km of 132kV 
• 655km of 66kV 
• 13,812km of 33kV, and 
•  25,485km of 11kV lines 

Figure 3 represents the national transmission and distribution network in Kenya. The sky blue line 
represents the 220kV lines, the red lines the 132kV while the navy blue ones represent the 11-66kV 
lines 
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Figure 3: Transmission network in Kenya 

 
 
Table 4 represents the transmission and distribution sub-stations capacities between 2005 and 2010. 
There has been a marginal expansion in generation sub stations during the period under review from 
1,537 MVA in 2005 to 1,601 MVA in 2010. During the same period, transmission substation capacity 
expanded from 2,625MVA to 2,841MVA while distribution sub-stations extended to 2,241MVA from 
1,440MVA during the same period. Distribution transformer capacity significantly increased during the 
period from 3,081MVA to 4,688MVA an increase of about 27%. 
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Table 4: Transformers in service, total installed capacity in MVA as at 30th june 2010 
  2005 2006 2007 2008 2009 2010 
Generation Substations           
  11/220kV 472 472 472 472 544 544 
  11/132kV 675 675 675 675 694 694 
  11/66kV 90 146 146 183 121 121 
  11/33kV 279 279 280 280 238 238 
  11/40kV 5 5 5 5 0 0 
  3.3/11/40kV 8 8 10 10 0 0 
  3.3/40kV 4 4 4 4 0 0 
  3.3/33kV 4 4 4 4 4 4 
  TOTAL 1,537 1,593 1,596 1,633 1,601 1,601 
Transmission Substations           
  132/220kV 620 620 620 620 620 620 
  220/132kV 730 730 730 730 730 730 
  220/66kV 360 360 360 360 360 360 
  132/66kV 255 375 375 375 375 375 
  132/33kV 660 621 629 652 687 756 
  TOTAL 2,625 2,706 2,714 2,737 2,772 2,841 
Distribution Substations           
  66/11kV 743 966 1,058 1,114 1,206 1,206 
  66/33kV 67 77 77 77 77 90 
  40/11kV 11 11 11 11 11 11 
  33/11kV 619 666 729 750 823 934 
  TOTAL 1,440 1,720 1,874 1,951 2,117 2,241 
Distribution Transformers             
  11/0.415kV  and             
  33/0.415kV 3,081 3,271 3,515 4,138 4,307 4,688 
Source: KPLC Annual Accounts and Statistics 2010 

2.3.4.1  Extension of the National Transmission Network  
Kenya has experienced increased demand in electricity consumption in the last 5 years. This rise in 
consumption requires a corresponding increase in generation capacity and transmission network. 
Consequently, the LCPDP has put up the requisite plan to implement various plans on both generation 
and transmission. Table 5 shows the committed transmission projects.   
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Table 5: Committed and planned transmission network projects 
 Transmission line / project Length (Km) Commissioning date 

1.  Kilimambogo-Thika-Githambo 132 kVsingle circuit 
Transmission Line 

67 2011 

2.  Mumias – Rangala 132 kV single circuitTransmission 
Line 

34 2011 

3.  Reactive compensation Phase 1 – Nairobi Transmission 
system 

 2011 

4.  Thika – Nyaga 132 kVsingle circuit Transmission Line 40 2011 
5.  Mombasa – Nairobi 220/400 kV double circuit  475 2012 
6.  Rabai-Malindi-Garsen-Lamu 220kV single circuit 

Transmission Line 
320 2012 

7.  Eldoret-Kitale 132kV Single Circuit Transmission Line 60 2013 
8.  Kindaruma-Mwingi-Garissa 132kV Single Circuit 

Transmission Line 
250 2013 

9.  Kisii-Awendo 132kV Single Circuit Transmission Line 44 2013 
10.  Loiyangalani-Suswa 400kV Double Circuit Transmission 

Line 
430 2013 

11.  Nairobi Ring: Suswa-Isinya 400kV double Circuit 
Transmission Line        

100 2013 

12.  Nairobi Ring: Suswa-Ngong 220kV double Circuit 
Transmission Line        

46 2013 

13.  Bomet-Sotik 132kV Single Circuit Transmission Line 33 2015 
14.  Ishiara-Kieni-Embu 132kV Single Circuit Transmission 

Line 
33 2015 

15.  Lessos-Kabarnet 132kV Single Circuit Transmission Line 65 2015 
16.  Mwingi-Kitui-Sultan Hamud-Wote 132kV Single Circuit 

Transmission Line 
153 2015 

17.  Nanyuki-Nyahururu 132kV Single Circuit Transmission 
Line 

79 2015 

18.  Olkaria-Lessos-Kisumu 220kV, Double Circuit 
Transmission  

300 2015 

19.  Olkaria-Narok 132kV Single Circuit Transmission Line 68 2015 

2.3.4.2 Regional interconnections 
The following regional interconnections are expected to be completed in 2014: 

(a) Kenya (Lessos)-Uganda (Tororo), 127Km 220kV Double Circuit Transmission Line; 

(b) Kenya (Isinya)-Tanzania(Singinda), 100Km 400kV Single Circuit Transmission Line; 

(c) Kenya-Ethiopia (East Africa Interconnector), 686Km 500kV HVDC Transmission Line. 

2.3.5 Distribution network 
Proposed Energy Access Scale-Up involves expansion of the national power distribution grid to 
connect 1 million new customers spread country wide which would involve an additional 16,000kms of 
MV distribution lines, 1,000MVA of distribution substations, 50,000kms of LV distribution lines, 
3,000MVA of distribution transformers and 1 million service lines. This in total is estimated to cost KShs 
123billion with construction work to be shared out between KPLC, Turnkey contractors, Labour and 
Transport contractors. 
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In addition, more projects to construct distribution lines and establish new substations have been 
initiated to extend power supply in rural areas. Most of the projects are financed by development 
partners such as International Development Association (IDA), European Investment Bank (EIB), 
Agence Francaise de Development (AFD) and Nordic Development and Fund (NDF). The 
implementation of the projects is expected to be done during the medium term and started in 2008/09 
covering the following key areas: 

a) Upgrade of the Existing and Construction of New Substations; 
b) Reinforcement and Extension of the Distribution network; 
c) Upgrade of Supervisory Control and Data Acquisition/Energy Management System 

(SCADA/EMS). 

2.4  Electricity demand 
 
The demand for electricity has shown an upward trend in the last 6 years. While the demand was 
4,200GWh in 2004/05 it increased 5,318GWh in the year 2009/10. The annual percentage increase 
was highest between 2005/06 and 2006/07 when it grew by 8.7%. Overall, there was positive growth in 
all customer categories where domestic category rose from 956GWh in 2004/05 to 1,290GWh in 
2009/10. Small commercial customers on the other hand increased from 522GWh to 823GWh during 
the same period. The off-peak customer category has experienced reduced growth during the review 
period due to the cost of meter installations and the introduction of instant showers. Table 6 below 
summarizes trends in consumption among various customer categories during the last 6 years. 
Table 6: Consumption in GWh among various categories of consumers (2004/05 - 2009/10) 
  TYPES OF CUSTOMERS             
TARIFF COVERED BY THIS TARIFF 2004/05 2005/06* 2006/07 2007/08 2008/09 2009/10 

DC Domestic 956 1,028 1,113 1,255 1,254 1,290 
SC Small Commercial 522 522 558 590 823 823 
   B  Commercial (Medium) and             

  and Industrial(Medium) 885 901 985 996 n/a n/a 
   C  Commercial (Large) and             

  Industrial (Large) 1,776 1,877 2,054 2,108 n/a n/a 
CI Commercial and Industrial     

 
  3,020 3,153 

IT Off-peak 53 54 50 74 43 36 
SL Street lighting 8 9 11 13 15 16 

  TOTAL 4,200 4,391 4,771 5,036 5,155 5,318 
  % INCREASE  P.A. 6.6% 4.5% 8.7% 5.6% 2.4% 3.2% 
**Due to Tariff categories review with effect from July 2008, the sales have been reviewed to reflect the same. 
 

2.4.1 Characteristic of customers  
Trends in specific energy consumption have shown an upward trend in the last 6 years. Total 
consumption in urban areas increased from 1,028GWh in 2006 to 1,319GWh in 2010. During the same 
period, the number of urban customers rose from 587,786 to 1,006,639. 

Total consumption in rural areas also revealed the same trend where annual consumption rose from 
165GWh in 2006 to 290GWh in 2010. Global total stood at 1,609GWh in 2010 up from 1,247GWh in 
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2006. Total global customers increased from 698,510 in 2006 to 1,170,772 in 2010. Table 7 
summarizes the consumption patterns, consumer trends and customer growth for the period 2006-
2010.  

Table 7: Urban and rural energy consumption (2006-2010) 

 
2006 2007 2008 2009 2010 

URBAN 
Annual Consumption (GWh) 1,028 1,113 1,255 1,254 1,319 
Off peak 54 50 74 43 39 

No. of customers 
         

587,786  
         

681,060  
         

780,515  
             

932,073  
         

1,006,639  

Average Consumption (kWh) 
              

1,841  
              

1,708  
              

1,703  
                 

1,392  
                 

1,311  
RURAL 
Annual Consumption (GWh) 165 221 240 250 290 

No. of customers 
         

110,724  
         

133,047  
         

161,354  
             

205,287  
             

164,133  

Average Consumption (kWh) 
              

1,490  
              

1,661  
              

1,487  
                 

1,218  
                 

1,764  
Share of urban consumption (%) 87% 84% 85% 84% 82% 
Share of rural consumption 13% 16% 15% 16% 18% 
GLOBAL TOTAL 
Annual Consumption (GWh) 1,247 1,384 1,569 1,547 1,609 

No. of customers 
         

698,510  
         

814,107  
         

941,869  
         

1,137,360  
         

1,170,772  

Average Consumption (kWh) 
              

1,785  
              

1,700  
              

1,666  
                 

1,360  1,462 
 
Electricity sales 
The commercial/industrial sales depend highly on the performance of the manufacturing sector and 
large commercial establishments in the economy. The relatively small number of customers in this 
category accounts for about 60% of total electricity sales. The positive growth in the manufacturing 
sector led to increased demand of electricity sales in 2009/10. The domestic customer category 
recorded a positive growth in energy sales in the same year. The closing gap between the domestic 
and off-peak tariffs has led to the reduction in the number of customers in the off-peak customer 
category. 
 
In Kenya electricity is supplied to less than 15% of the total population. This is predominantly middle 
and upper income groups. The utility’s strategy to connect more customers to enhance sales growth is 
currently under implementation. Strategies to enhance customer growth, energy sales and revenue 
through proactive marketing and speeding up of customer creation process are now under full 
implementation. Generally, the long-term commercial sales growth will be driven by the expansion of 
the economy and factors including: 
• A growing population, which increases the demand for most general services using electricity 
• Increases in electric intensity, a result of greater use of electronic and information end use 

technologies. 
• Continued growth in the manufacturing, agricultural sector and other sectors of the economy 
• The company’s initiative to connect new customers. 
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Regional sales trends 
The Nairobi region has consistently recorded the highest sales in electricity in the country, accounting 
for more than 50% of total sales. During the review period, sales increased from 2,234GWh in 2004/05 
to 3,014GWh in 2009/10. The coast region is the second highest customer and recorded an increase of 
consumption from 808GWh to 1,027GWh during the same period. 
 
Rural Electrification Programme (REP) 
The rural electrification scheme has seen rapid expansion and recorded consumption of 279GWh in 
2009/10 up from 164GWh in 2004/05 period. Recent accelerated growth can be attributed to the 
creation of the special purpose vehicle, Rural Electrification Authority, which is dedicated to expanding 
electricity access in rural areas as provided for in the Energy Act 2006.  Trends in regional electricity 
sales in the period under review are shown in Table 8. 
 
Table 8: Total unit sales by region in GWh 

REGION 
2004/0

5 %  
2005/06

* %  
2006/0

7  % 
2007/0

8 %  
2008/0

9 %  
2009/1

0  % 
  Nairobi 2,234 51% 2,371 52% 2,595 51% 2,782 52% 2,898 53% 3,014 54% 
  Coast 808 18% 844 18% 908 18% 929 17% 979 18% 1,027 18% 
  West 792 18% 805 18% 872 17% 902 17% 867 16% 853 15% 
  Mt. Kenya 366 8% 371 8% 396 8% 423 8% 411 8% 424 8% 
  KPLC 
Sales 4,200 96% 4,391 96% 4,771 94% 5,036 95% 5,155 95% 5,318 95% 
   R.E.P. 
Schemes 164 4% 165 4% 221 4% 240 5% 250 5% 279 5% 
   Export 
Sales*** 15 

0.34
% 24 

0.52
% 73 

1.44
% 46 

0.86
% 27 

0.50
% 27 

0.48
% 

  TOTAL  4,379 100% 4,580 100% 5,065 100% 5,322 100% 5,432 100% 5,624 100% 
  
%INCREAS
E P.A.          7.10%   4.60%   10.60%   5.10%   2.10%   3.50%   

 
Regional comparisons - EAPP consumption 
Total population in the EAPP region is approximately 386 million of which Kenya accounts for 
10%.Total electrical consumption in the EAPP region is 128,000GWh whilst GDP for the region is US$ 
143,000 (2004 prices). From table 9 below, the specific consumption in Kenya is approximately less 
than half the regional average. Kenya’s GDP per Capita is approximately 16 % higher than the regional 
average. 
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Table 9 : Regional Comparisons 
Country/Region Population (Millions) Total Electrical 

Consumption (GWh) 
Specific Consumption 
(KWh) 

GDP (US$ 
Billions) 

GDP Per 
Capita ( US 
$) 

EAPP 385.56 128,001 332 182.16 472 
Egypt 75.68 104,092 1,375 113.48 1,500 
DRC 64.39 5,997 93 0.74 12 
Kenya 36.91 5,476 148 20.21 547 
Sudan 39.38 3,438 87 13.25 337 
Tanzania 39.38 3,182 81 11.75 298 
Ethiopia 79.94 3,130 39 10.95 137 
Uganda 30.26 2,068 68 8.11 268 
Djibouti 0.69 260 375 0.54 777 
Rwanda 10.14 232 23 2.46 242 
Burundi 8.78 126 14 0.66 76 
Source: Kenya Power Report Q3 2010 Published by Business Monitor International, June 2010. 
 

2.4.2 Selling price of electricity  
Kenya’s retail tariff is bundled and incorporates the combined cost of the different functional 
components that is generation, transmission and distribution and ensures sustainability as it is based 
on the revenue requirements of the transmitting and distributing company i.e KPLC.  
The tariffs structure follows KPLCs underlying long run marginal cost structure such that the utility is 
able to meet its revenue requirements. The revenue requirements are based on prudently incurred 
costs including power purchase costs; transmission, distribution and retailing costs as well as a 
reasonable rate of return on the capital invested to provide the services.   The retail tariff structure 
comprises of:  

• Fixed charge  

• Demand charge  

• Energy charge  

The Fixed charge is set to recover the customer related costs of metering, meter reading, inspection, 
maintenance billing and customer accounting. These costs remain constant but vary with the customer 
category.  
Demand charge recovers the costs associated with the transmission and distribution network. The 
demand charges are derived directly from the long run marginal cost related to the transmission and 
distribution network. The charges remain constant but vary with the customer category.  
The Energy charges per kWh are set on the long run marginal costs tariff rates adjusted to the real 
financial revenue requirement of KPLC. The energy charges vary per kWh.  The structure of the retail 
tariffs in Kenya is as follows. 
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Table 10: Retail Electricity Tariffs Structure  
Tariff Type of Customer Supply Voltage 

(V) 
Consumption 
(kWh/month) 

Fixed Charge 
(KSh/month) 

Energy 
Charge 
(KSh/kWh) 

Demand Charge 
(KSh/kVA/month) 

DC Domestic Consumers 240 or 415 

0-50 

120.00 

2.00 

- 51-1,500 8.10 

Over 1,500 18.57 

SC Small Commercial 240 or 415 Up to 15,000 120.00 8.96 - 

CI1 

Commercial/Industrial 

415-3 phase 

Over 15,000 
No limit 

800.00 5.75 600.00 

CI2 11,000 2,500.00 4.73 400.00 

CI3 33,000/40,000 2,900.00 4.49 200.00 

CI4 66,000 4,200.00 4.25 170.00 

CI5 132,000 11,000.00 4.10 170.00 

IT Interruptible Off-Peak 
supplies 240 or 415 Up to 15,000 

240.00 – when 
used with DC 
or SC 

4.85 - 

SL Street Lighting 240 - 120.00 7.50 - 

 
In addition the retail tariffs structure provides for three pass-through costs that are considered uncertain 
and largely outside the control of the utilities. These are the fuel oil cost adjustment (FOCA), the foreign 
exchange rate fluctuations adjustment (FERFA) and inflation adjustment 

2.4.2.1  Income, sales and average selling price of electricity 
Based on the above tariff structure the total incomes from sale of electricity, units sold and the average 
yield for the last 6 years are indicated in the table 11 below.  
 
 
Table 11 : Income, sales and average selling price of electricity 

Year 2003-04 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 
Total units sold  

(GWh) 
3,940 4,215 4,444 4,818 5,082 5,182 5,624 

Total income 
from electricity 

(Shs ‘000) 

23,323,083 28,341,356 33,966,730 37,944,286 40,801,040 65,208,529 76,364,000 

Average selling 
price (Shs/kWh) 

5.92 6.72 7.64 7.88 8.03 12.58 13.58 

 
The tariff increase from 8.03 to 12.58 in 2008-09 was a result of Tariff review of 2008 that made the 
tariffs as cost reflective as possible.  The increase was mainly due to the removal of the generation 
cost subsidy of 6cents per kWh, rural electricity operations and maintenance costs subsidy and the 
inclusion of costs resulting from distribution projects in the period.     
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A further analysis of Income, unit’s sold and average tariffs by customer category for the last five years 
are as indicated in table12 below. The highest average tariff has overtime been in street lighting and 
small commercial followed by domestic and commercial and industrial.  
 
Table 12: units sold, revenue and average tariff per customer category  
Customer category Description 2003/4 2004/5 2005/6 2006/7 2007/8 2008/9 2009/10 
Domestic Sales in GWh 900 956 1028 1113 1255 1254 1290 

Revenue(Kshs M) 5,233 6,481 8,092 9,718 10,867 16,493 21,109 
 

Average tariff 5.81 6.78 7.87 8.73 8.66 13.15 16.36 
Small Commercial Sales in GWh 476 522 522 558 590 823 823 

 
Revenue(kshs M) 3,622 3,905 4,650 5,858 6,481 12,381 14,778 

 
Average tariff 7.61 7.48 8.91 10.50 10.98 15.04 17.95 

Commercial and industrial Sales in GWh 2,502 2,661 2,778 3,039 3,104 3,020 3,153 
Revenue (Kshs M) 14,145 17,400 20,632 21,832 22,864 36,014 36,603 

 
Average tariff 5.65 6.54 7.43 7.18 7.37 11.93 11.61 

2.4.2.2 International and regional comparison of prices  
 
Regional comparisons  
Comparing the prices of electricity in the last four years in the region, we find that Uganda has the 
highest electricity tariffs, followed by Kenya with Tanzania and South Africa having the least tariffs, see 
figure 4 below.  The countries tariffs structures are different. Uganda has an unbundled tariffs structure 
with well defined generation, transmission and distribution tariffs.  
Kenya and Tanzania have bundled tariff structure that’s has the generation, transmission and 
distribution tariffs combined together. However the Kenya tariff structure is such that there is provision 
for three pass-through costs that are considered uncertain and largely outside the control of the utilities.  
These are the fuel oil cost adjustment (FOCA), the foreign exchange rate fluctuations adjustment 
(FERFA) and inflation adjustment. The domestic consumers in Kenya are subjected to a fixed monthly 
charge of Kshs 120.  Tanzania tariff structure has no provision for three pass-through costs and 
normally comprises of the service charge, demand charge and energy charge. The domestic low usage 
consumer category is subsidized by the company and is not subjected to service charge.  
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Figure 4:  Average electricity tariffs (Kenya, Uganda, Tanzania and South Africa) 
 
 

 
 
Source: Authors compilation for Kenya, Uganda and Tanzania, KIPPRA for S.A tariffs 

 
International comparison  
Domestic and industry electricity tariffs for Kenya were at US Cents 18 per kWh and US Cents 16 per 
kWh in 2010 higher than those of Korea (US cents 8 per kWh and US cents 6 per kWh), France (US 16 
per kWh and US cents 11 per kWh), USA (US cents 12 per kWh and US cents 7 per kWh). Of 
importance to Kenya is Korea which has achieved an incredible record of growth and global integration 
to become a high-tech industrialized economy. Four decades ago, GDP per capita was comparable 
with levels in the poorer countries of Africa and Asia. In 2004, Korea joined the trillion dollar club of 
world economies, and currently is among the world's twenty largest economies. Kenya has borrowed 
very heavily on the Korea case in developing the Vision 2030.  
Japan has the highest tariff at 23 US cents per kWh for domestic followed by the UK with a domestic 
tariff of 21 US cents per kWh. The industrial tariff for Japan is the same as that of Kenya with the UK 
having a lower industrial tariff at US cents 14 per kWh.   Figure 5 indicates the different tariffs for the six 
countries. 
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Figure 5: International comparison of domestic and industrial tariffs 
  

 
Source: Authors compilation  
 

2.4.3 Electricity demand  
The peak demand showed an upward trend in the last five years. While in 2004/05, peak demand was 
899MW, it rose to 920MW in 2005/06 and further to 987MW in 2006/07. In 2007/08 the peak demand 
was 1,044 and rose to 1,072MW in 2007/08. In 2008/09 it was 1,072MW. The year 2010 recorded the 
highest ever peak demand of 1,127MW in October 2010 while the annual average for 2009/2010 stood 
at 1,107MW. 
 
Figure 6: Peak demand (July 2009-June 2010) 
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Figure 7: Annual peak demand 

 
 
 
Load curves  
A load curve is a chart showing the amount of electrical energy customers’ use over the course of time. 
Power producers use this information to plan how much electricity they will need to make available at 
any given time. In Kenya electricity consumption pattern is the same throughout the year, this can be 
typically seen by looking at the day load curve as shown in Figure 8 and the January monthly load 
curve shown in Figure 9. 
 
Figure 8: Day Load curves, January 2010 
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Figure 9: Monthly load curve, January 2010 

 
 
As indicated in the two figures above there is no variation in the load pattern throughout the week and 
month. The system experiences a peak between 18:30hrs and 22:30hrs every day due to increased 
demand from the household’s consumers during this period.  The daily load duration curve is as 
illustrated in the figure below.   
 
Figure 10: Load duration curve – January 2010 
 

 
 

2.5   Electricity balance 
Table 13 represents the electricity supply and demand balance for the period between 2002/03 and 
2009/10. During the period under review, the total generated capacity rose from 4,618GWh to 
6,654GWh, while the total supply increased from 3,801GWh to 5,624GWh.  
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Table 13: Electricity supply/Demand balance 

 

2.5.1.1 Transmission Supply Quality and Losses 
It is targeted that transmission faults be minimized in the system through adoption of N-1 criterion in all 
designs to create some redundancy capacity.  It is also planned that KPLC and KETRACO comply with 
transmission system maintenance schedules entailing regular aerial and ground inspections of lines 
and substations. Further, it is planned that there is prompt remedy to defects when detected. This will 
reduce the national power outages that have been recurring in the recent past.  

2.5.1.2 The quality of supply  
It is essential that the transmission network operates optimally where its reliability and stability is 
maximized. The transmission network supply quality improvement strategies will entail reduction of 
fault levels complemented by efforts to reduce systems disturbances and instability and improve 
response time to breakdowns. This will be achieved by enhanced preventive maintenance on the 
transmission grid.  
Implementation of the Least Cost Power Development Plan and in particular the Transmission 
Reinforcement Plan; and condition monitoring of equipment to forestall breakdowns are prioritized. The 
national System Stability improvement strategies will include Update of ancillary services guideline and 
structure, keeping System Frequency Deviations at a target of 1.54 hrs/day, keep bus bar Voltage 
deviations at 0.01hrs/day and Equip System Control with load flow and system studies software 
(PSS/E) and relevant training. 
The key challenges to be overcome in order for transmission improvement objectives to be achieved 
include the no arms length relationship with distribution which makes it difficult to isolate management 
of the two functions, inadequate investment on distribution upgrade, huge funding requirement, and 
unclear positions on the market design, what KPLC shall be investing in.  
System losses are dependent on the operation of the transmission system and the generation power 
plants among other factors.  Appropriate development of the transmission network to minimize 
transmission distances and losses associated with reactive energy is ongoing. Loss minimization is 
reciprocated by financial gains of revenue and trading margin maximization.  The target is to reduce 

Peak 
Demand Hydro Thermal Geot Total Gen. Net Gen. Imports

Total 
Supply

(MW) (GWh) (GWh) (GWh) (GWh) (GWh) (GWh) (GWh) (GWh) (%) (GWh) (%) (GWh)
% of Total 

Supply % Growth
2002/03 786 3,146 1,062 409 4,618 4,529 222 4,750 193.9 4.2 758.8 16.4 3,801 80
2003/04 830 3,288 1344 813 4,951 4,864 171 5,035 196.5 3.97 752.5 15.2 4,090 81.2 7.6
2004/05 899 2,869 1,344 1,034 5,343 5,248 99 5,347 204.6 3.83 766.7 14.3 4,379 81.9 7.1
2005/06 920 3,025 1,654 1,003 5,778 5,682 15 5,697 210.3 3.64 910.6 15.8 4,580 80.4 4.6
2006/07 987 3,277 1,866 1,013 6,240 6,156 13 6,169 254 4.07 853.4 13.7 5,065 82.1 10.6
2007/08 1,044 3,488 1,850 1,020 6,430 6,359 26 6,385 233.691 3.66 829.4 12.9 5,322 83.4 5.1
2008/09 1,072 2,849 2,431 1,179 6,459 6,489 30 6,519 228.1577 3.5 834.4053 12.8 5,432 83.7 2.0          
2009/10 1,107 2,170 3,145 1,339 6,654 6,692 38 6,730 235.5583 3.5 841.2796 12.5 5,624 84 4.0          

YEAR

Transmission Losses
Distribution. & 

Commercial Losses Net Supply to Consumers
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transmission losses from 3.55% in 2009/10 to 3.5% from 2010/11 and throughout the next 5 year 
period.  Transmission losses will be reduced by consideration for energy transmission distances and 
loss minimization in the economic merit order of generation plant loading; appropriate improvement in 
reactive compensation in the distribution network; installing reactive compensation equipment in the 
transmission network.  Optimal dispatch of power plants is key for loss minimization in the 
transmission.  System study is currently ongoing to identify requirements for new lines, new 
substations, substation upgrades and power compensation. 

2.5.1.3 Distribution Loss Reduction Strategies 
The power utility targets to reduce technical and commercial power losses arising during the 
transmission and distribution of electricity as it flows from generation sources to final end use 
customers, so as to maximize revenues and the trading margin.  This would additionally, mitigate the 
need for tariff adjustments and reduce the level of new generation plant needed to meet demand 
growth.  Statistics indicate that distribution losses were 12.9% in 2008/09 and 12.4% in 2009/10 
dropping further to 12.0% in 2010/2011.  The aim is to reduce the losses to 11.0% by 2012/13 with 
overall losses at 14.5% in that year from the current 16%. Table 14 provides the historical and 
projected system loss statistics. 
Table 14: Targeted financial impact from Power System Loss Reduction 

  2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 
Projected Transmission & 
Distribution Efficiency % 83.40% 83.70% 84.10% 84.50% 85.00% 85.50% 85.50% 

Projected Total Losses % 16.60% 16.30% 15.90% 15.50% 15.00% 14.50% 14.50% 
Transmission losses % 3.60% 3.40% 3.50% 3.50% 3.50% 3.50% 3.50% 
Distribution losses % 13.00% 12.90% 12.40% 12.00% 11.50% 11.00% 11.00% 
Technical Losses 13.20% 13.10% 12.90% 12.80% 12.50% 12.00% 12.00% 
Non-technical losses 3.40% 3.20% 3.00% 2.80% 2.50% 2.50% 2.50% 
Projected Incremental Loss 
Reduction % 1.30% 0.30% 0.40% 0.40% 0.50% 0.50% 0.00% 

 
 
Strategies and programs are discussed in the KPLC 5 Year Business Plan period to reduce both 
technical and non-technical (Commercial) losses. Technical losses in the distribution system are 
expected to be reduced on completion of the Distribution System Reinforcement and Upgrade 
component of the Energy Sector Recovery Project; where loss reduction is a major objective. Inclusion 
and implementation of loss reduction projects (new substations) to reduce technical losses in the 
Distribution Expansion Plan beyond the ESRP project and other planned works which include 
intensifying power system maintenance; improving the reactive power compensation by installing more 
capacitors at 11kV level; extending the MV network to shorten LV lines, where losses are highest; 
increasing the number of small distribution transformers to shorten LV lines; and system studies to 
determine network sites having highest losses and thereafter implement recommended remedial 
actions, are measures that will further enhance the loss reduction efforts. 
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2.5.1.4 Suppressed Demand 
In the Kenyan system, a suppressed demand of about 100 MW has been assumed in recent years.  
The demand is added to the existing maximum demand to account for power not supplied due to  

• System load outages at the time the peak demand occurred 
• Loads switched off by industrial customers at peak to avoid running their plants under poor 

voltages 
• Customers disconnected from the system for various reasons 
• new customers awaiting to be connected having paid fully 

There are variant views on the postulate of suppressed demand concept.  One key counter argument is 
that the power system often has some customers out of supply even if the capacity of the system is 
adequate and so there is no suppressed demand.  This notwithstanding, the level of suppressed 
demand assumed is however moderate and it can be retained as it is within the bounds of reasonable 
system reserve margin for the current size of the power system.  When the suppressed demand is 
included as the starting level for demand projections, it has some impact particularly in the initial years 
as it tends to result in higher peak loads.  The effect is however diluted in the long run when the 
forecast peak loads reach several times the current demand 

2.5.1.5 The Loss of Load Expectation (LOLE) 
The Loss of Load Expectation (LOLE) is the expected number of days (or hours) per year for which 
available generating capacity is not sufficient to meet the daily peak load demand.   LOLE may also be 
expressed as loss of load probability (LOLP), where LOLP is the proportion of days per year that 
available generating capacity is insufficient to serve the daily peak or hourly demand.  

LOLE = LOLP × PERIOD  
In previous studies, the LOLE used in Kenya was 10 days per year.  This can be converted to LOLP as 
follows: 

LOLP = 10/365 = 0.027  
In the recent past, stakeholders in the power sector have recommended that a LOLE of 1 day in 10 
years be applied for least cost planning studies in Kenya so that we can achieve reliability criteria 
suitable for the country’s Vision 2030 goal.  The corresponding LOLP is therefore derived as follows: 

LOLP = 1/ (10 × 365) 
  = 0.00027 
 
The Expected Unserved Energy (EUE) measures the expected amount of energy per year which will 
not be supplied owing to generating capacity deficiencies and/or shortages in basic energy supplies. 
The cost of unserved energy used in the Kenya studies in the recent years is $0.84/kWh.



 
 
 
3 KENYA NATURAL ENERGY RESOURCES 

 

3.0  Introduction 
 
The broad objective of the energy policy is to ensure adequate, quality, cost effective and affordable 
supply of energy to meet development needs, while protecting and conserving the environment by use 
of natural energy resources. The natural resources available in Kenya for exploitation are Small Hydro, 
Geothermal, Coal, Biomass, Biogas, cogeneration, tidal waves, solar and wind. 
 
Currently, to meet the energy demand the country depends on imports such as petroleum fuels and 
electricity from Uganda and Tanzania. Consequently the Government of Kenya has embarked on the 
following broad objectives in the medium term to mitigate the current situation: 

 
a) Diversification of the country’s energy sources in order to lessen dependence on 

unsustainable sources like hydro power; 
b) Development, rehabilitation and expansion of generating power plants; 
c) Regional interconnections;  
d) Expansion and extension of the national grid; and, 
e) Energy efficiency and conservation. 

 
The specific objectives are to:  
 

i. provide sustainable quality energy services for development;  
ii. improve access to affordable energy services;  
iii. provide an enabling environment for the provision of energy services;  
iv. enhance security of supply;  
v. promote development of indigenous energy resources; and, 
vi. Promote energy efficiency and conservation as well as prudent environmental, health and 

safety practices. 
vii. Increase power generation capacity; 
viii. Development of new and renewable energy technologies; and, 
ix. Security of supply of petroleum fuels  

3.1  Resources currently mobilized for energy Consumption in Kenya 

3.1.1 Energy Supply 
 

a) Domestic resources: 
Wood fuel and charcoal (Biomass) supply close to 76% of the total energy consumption in Kenya. Of 
the balance 21% is supplied by imported petroleum products (including LPG) and only 3% is supplied 
by electricity from hydro, thermal and geothermal resources. 

 
Wood fuel is largely used in rural areas by almost 80% of the total population in Kenya mainly for 
cooking and heating. Charcoal and wood fuel is also widely used in urban areas for cooking and 
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heating as electricity use is considered expensive for cooking and heating. National energy supply can 
be summarized as in table 15 below. 
 
Table 15: National Energy Supply 
Energy source GJ(Mill) % 
wood fuel 250 36 
Charcoal 280 40 
Petroleum 150 21 
Electricity 20 3 
TOTAL 700 100 
Source: Household Energy Survey: Kanfor 2002 (corrected to 2010) 
 
b) Imported resources 
 
i) Petroleum: 
Petroleum accounts for 21% of the country's primary energy source. The demand for petroleum has 
been growing steadily at above 10% per annum. Some of the petroleum is used in electricity 
generation as HFO in thermal plants. Currently, Kenya does not have any confirmed Natural petroleum 
reserves and as such all petroleum products both crude and refined are imported. Volatile international 
oil prices have put Kenyan consumers in a precarious position as they have to pay dearly directly or 
indirectly whenever oil prices go up.  

 
The demand for petroleum products in Kenya is met through importation of refined products and 
refining of crude oil at the Kenya Petroleum Refineries Limited (KPRL). Importation of such crude is 
through the open tender system commonly known as the OTS. The processed crude meets about 45% 
of national demand. The rest (55%) is imported as refined petroleum products of which 70% is also 
imported through the OTS. Importation of petroleum products through the OTS allows all the oil 
marketing companies to access petroleum products at the same price and therefore ensures 
competition in the petroleum market.  
 
On average 75% of petroleum crude oil imported into Kenya is Murban crude from Abu Dhabi, with the 
balance largely being Arabian Medium from Saudi Arabia. Murban crude is preferred because when 
processed it generates more diesel, petrol and kerosene and much less fuel oil than other crude oils. A 
trend analysis of the Murban crude oil prices (Free on Board - FOB) shows that between 2005 and 
2009 its prices varied from a low of US$ 42.10 per barrel in January 2005 to a high of US$ 78.6 per 
barrel in November 2009. The 2010 price of Murban crude oil was US$ 77.5 per barrel in the month of 
January, increasing steadily to a peak ofUS$ 84.4 in the month of April then decreasing to US$ 75.9 in 
the month of September. The lowest price recorded so far was US$ 73.0 in the month of July. 
 
ii) Electricity Imports 
 
Kenya has traditionally been importing electricity from Uganda since 1957 to take care of electricity 
shortfall and system stability. An insignificant amount of electricity has also been imported from 
Tanzania since 2005.  
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Currently the country is interconnected with Uganda and Tanzania. In 2009/2010 the total imports were 
38GWh mainly from Uganda. Over the last five years most of the imports have been mainly from 
Uganda.  The possibility of interconnecting the Kenyan grid with the neighboring Ethiopia was 
considered in writing this report. Table 16 indicates the amounts of energy imported and exported to 
Uganda and Tanzania over the last five years.    
 

Table 16: The electricity imports in GWh from 2005/06-2009/ 10 

Electricity imports (GWh) 

 
2005/06 2006/07 2007/08 2008/09 2009/10 

   UETCL 15 13 25 29 37 

  TANESCO  0.4 0.5 1.0 1.2 1.1 

Total Imports 15 13 26 30 38 

   UETCL 24 73 46 27 26 

  TANESCO          1 

Total Exports  24 73 46 27 27 
Source: KPLC Annual Report 
 
The export of electricity to Uganda has been on the decline since 2007 due to rising energy demand in 
Kenya. In 2009 Kenya exported 27 GWh to Uganda against an import of 30 GWh from the same 
country. This is a near balance import/export energy trade depicting a system stabilization 
interconnection rather than critical source of power.  
 
iii) Coal 
In Kenya, coal is used on a limited scale in industries for heating furnaces and steam generation. 
Commercial generation of electricity using coal is anticipated in this least cost plan by 2014. The coal 
being used in our industries is imported mainly from South Africa and some Asian countries. There are 
confirmed coal reserves in Eastern parts of Kenya and commercial exploitation is due to take off by 
2012.  

3.1.2 Sectoral end-use energy consumption  
 
a) Electricity consumption (MWh) by Type of User 

 
Total electricity consumption during the four year period shows an increasing trend as depicted in the 
table above with the highest consumption being in large commercial and industry followed by the 
domestic consumers.  
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Table 17: KPLC sales in GWh by customer category 
  TYPES OF CUSTOMERS              
TARIFF COVERED BY THIS TARIFF 2003/04 2004/05 2005/06* 2006/07 2007/08 2008/09 2009/10 
          

 
     

          
 

     
                 

DC Domestic 900 956 1,028 1,113 1,255 1,254 1290 
          

 
     

SC Small Commercial 476 522 522 558 590 823 823 
                 

   B  Commercial (Medium) and              
  and Industrial(Medium) 819 885 901 985 996 n/a  
                 

   C  Commercial (Large) and              
  Industrial (Large) 1,683 1,776 1,877 2,054 2,108 n/a  
          

 
     

CI Commercial and Industrial       
 

  3,020 3,153 
          

 
     

                36 
IT Off-peak 55 53 54 50 74 43  
                 

SL Street lighting 7 8 9 11 13 15 16 
                 

  TOTAL 3,940 4,200 4,391 4,771 5,036 5,155 5318 
  % INCREASE  P.A. 7.8% 6.6% 4.5% 8.7% 5.6% 2.4% 3.5% 
Source: KPLC Annual report 2009/10  
 
 
b) Petroleum consumption in tones by Type of User 

 
During the year under review, net domestic sales recorded an increase of 15.2% compared to the 
previous year. All sectors of the economy recorded increased consumption during the period under 
review, except agriculture and rail transport which declined by 29.1% and 37.0%, respectively. The 
retail pump outlets and road transport ; and aviation sector continued to be the largest consumer of 
petroleum fuels,  jointly accounting for 73.3% of total domestic sales. 
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Table 18: Net domestic Sales of petroleum fuels by consumer category 2005-2009 
                                                                                                                           ‘000 Tonnes 
 
         Year 
 
 
User  

 
 
2005 

 
 
2006 

 
 
2007 

 
 
2008 

 
 
2009* 

Agriculture  35.7 34.8 56.5 37.1 26.3 
Retail pump 
outlets and road 
transport  

1344.5 1542.4 1570.4 1609.3 2054.5 

Rail transport  17.9 20.5 16.4 13.5 8.5 
Tourism  17.1 8.9 11.6 8.1 8.3 
Marine (excl Naval 
Forces) 

1.3 0.9 0.7 0.8 0.8 

Aviation (excl 
Government) 

549.4 588.0 635.7 567.0 592.4 

Power generation  319.3 386.6 399.9 360.4 372.2 
Industrial, 
commercial and 
other  

362.4 405.9 408.8 482.0 570.0 

Government  57.8 31.2 8.3 12.5 18.9 
Balancing item  10.4 19.0 13.5 42.5 (41.3) 
Source: Ministry of Energy  
*Provisional 

3.1.3 Energy balance  
The country’s energy balance is as indicated in table 19 below.  
 

Table 19: Energy Balance 
 Electricity Petroleum 

Products (1) 
Biomass Total 

1.  SUPPLY: PRIMARY ENERGY 
 
     Domestic production 
     Plus: Imports 
 
    Total supply in Kenya 
     Minus: Exports 
 
Total available for consumption in Kenya  
Primary energy breakdown 

GWh 
 

4,330 (2) 
25 

ktoe 
 

372 
2 

ktoe 
 
- 

3,148 

ktoe 
 

13,732 
- 

ktoe 
 

14,104 
3,150 

4,355 
-41 

374 
-3 

3,148 
-15 

13,732 
- 

17,254 
-18 

 
4,314 

 
371 
2% 

 
3,133 
18% 

 
13,732 
80% 

 
17,236 
100% 

2.  FROM PRIMARY TO SECONDARY  
     ENERGY 
 
    Conversion of petroleum products to electric power: 
Net electric thermal generation 
 
 Minus: losses in thermal power plants 
 
TOTAL 
 
 

 
 
 
 
 

2,145     
 
- 
 

 
 
 
 
 
+ 184 
 
+ 352 
 

 
 
 
 
 

-184 
 

-352 
 

 
 
 
 
 

- 
- 

 
 
 
 
 
- 
- 
 

2,145 + 536 
 

-536  - 
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3.  DEMAND: SECONDARY ENERGY 
 
     Residential sector (including street li) 
     Commercial & Industry 
     Transport 
 
      Total Consumption 
      Losses in network 
      Losses in power plants 
 
Total demand in Kenya 
Secondary energy breakdown 

 
 
 

1,582 
3,811 

- 
 

 
 
 

135 
328 

- 
 

 
 
 

370 
480 

1,747 
 

 
 
 

13,732 
- 
- 
 

 
 
 

14,237 
   808 
1,747 

 
5,393 
1,067 

- 

463 
92 

352 

2,597 
- 
- 

13,732 
- 
- 

16,792 
    92 
  352 

6,460(3) 
 

 

907 
 

 5% 

2,597 
 

15% 

13,732 
 

80% 

17,236 
 

100% 

  SOURCES: KNBS Economic Survey 2009 and KPLC Statistics 
 

(1) Including 111 ktoe of coal and coke  
(2) This generation of 4,330GWh (KNBS) is lower than KPLC statistics: 3,488 GWh hydro plus 

1,020 GWh geothermal plus 9 GWh cogeneration  = 4,517 GWh 
(3) KPLC Statistics give an amount of 6,385 GWh 

 
Conversion factors: 1 GWh = 0.0857 ktoe, or 1 ktoe = 11.67 GWh1 thermal GWh = 0.250 ktoe 

3.1.4 Energy selling prices 
On average the price of energy in Kenya has been on the increase as illustrated in Table 20 below.  
The price of motor fuels and kerosene increased to reach a peak in 2008 before dipping in 2009 and 
has been on the rise in 2010. LPG and charcoal prices have steadily risen from 2007 to date. The 
average price of charcoal per a four kilogram Tin increased from 32.39 in 2007 to 42.1975 in 2010.  
The electricity selling price has averaged 12kshs with the highest being in 2010 at kshs12.58/kWh 
mainly due to Emergency power generation due to poor hydrology.   
 



 

 49 

Table 20: Energy selling prices  
     WEIGHTED ANNUAL AVERAGE RETAIL PRICES FOR SELECTED FUELS IN KENYA 
         

PERIOD 
MOTOR GASOLINE 

PREMIUM                    
(KSh Per Litre) 

MOTOR 
GASOLINE 
REGULAR   
(KSh per 

Litre) 

LIGHT 
DIESEL 

OIL, 
GASOIL   
(KSh per 

Litre) 

ILLUMINATING 
KEROSENE                  

(KSh per Litre) 

L.P.G                              
(KSh per 

13Kg) 

Charcoal  
(KSh per 
4 Kg Tin) 

Electricity  

2007 80.08 79.32 68.75 57.56 1631.90 32.39 7.67 

2008 97.12 95.16 89.27 75.15 1800.65 35.95 12.00 

2009 80.86 79.90 70.62 61.31 1919.18 39.60 12.08 

2010 87.23 83.71 76.4 64.16 2000.53 42.1975 12.58 

Source: Kenya National Bureau of Statistics 

3.2 Energy resources available for future power supply 
 
Energy is one of the enablers for Kenya Vision 2030. Currently, Kenya depends on biomass (68%), 
hydrocarbons (22%) electricity (9%), solar and other forms of energy (1%) for its energy needs with 
petroleum and electricity dominating the commercial energy.  The country has an installed electricity 
generation capacity of 1,533 MW and an effective capacity of 1,515MW under average hydrological 
conditions. The unsuppressed peak demand stands at 1,178MW. This leaves no reserve margin to 
allow for reduced hydro generation as is being experienced currently, and plant breakdowns. In the 
short term the Government has contracted an emergency power producer to fill the gap by generating 
60MW. 
 
The supply of adequate energy for household and industrial needs has in the past faced major 
challenges which the sector is going to address over the plan period. Some of these challenges include 
high infrastructure development costs, long lead time required to implement energy projects, over 
reliance on hydro power, high cost of energy, inability to deliver adequate energy to meet national 
needs, and low investments in the sector, among others.   
 
In the medium term, the sector plans to inject 1815MW which will be attained   through commissioning 
of  additional geothermal power plants (404.2MW), Hydro Plants (78MW), Coal fired plants (360 MW), 
Medium Speed Diesel Plants  (342 MW)  and 430.4 MW  of wind plants. The sector will also enhance 
energy efficiency and conservation as well as expand and extend the national grid.  
 

3.2.1 Renewable Energy 
Under the renewable energy sub-sector the over-riding issue is the development of domestic 
renewable energy resources to reduce dependence on imported oil.  In particular, the following is being 
undertaken: 
 
a. Establishing an appropriate legal framework for wood fuel development; 
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b. Promoting consumption of cleaner energy such as LPG to reduce pressure on forests and 
vegetation; 

 
c. Promoting energy conservation technologies including use of improved charcoal stoves and jikos 

and energy saving bulbs; 
 
d. Giving duty and tax incentives for any renewable energy technologies. 

 

3.2.1.1 Hydro potential  
Kenya has a considerable hydropower potential estimated in the range of 3000-6000 MW. Currently 
over 750MW is exploited, mainly in large installations owned by the national power generation utility, 
KenGen. The existing hydropower plants contribute over 50% of national annual electricity generation. 
There are 8 power stations with capacity of more than 10MW each that have reservoirs. At least half of 
the overall potential originates from smaller rivers that are key for small-hydro resource generated 
electricity. With the introduction of the feed in tariff policy in 2008 small-scale candidate sites are likely 
to come up and serve well for the supply of villages, small businesses or farms.  
It is estimated that the undeveloped hydroelectric power potential of economic significance is 1,449 
MW, out of which 1,249 MW is for projects of 30MW or bigger. Average energy production from these 
potential projects is estimated to be at least 5,605GWh per annum. This hydropower potential is 
located in five geographical regions, representing Kenya’s major drainage basins. Lake Victoria basin 
(295MW), Rift Valley basin (345MW), Athi River basin (84MW), Tana River basin (570MW) and Ewaso 
Ngi’ro North River basin (146MW). Table 21 indicates the five major drainage basins in Kenya while 
Figure 11 shows the major rivers in Kenya 
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 Table 21: Major Hydro Potential 
Potential 
Capacity

Average Energy

(MW) (GWh/yr)
Tana 570 2,490 1,650

Lake Victoria 295 1,680 1,450

Ewaso Ngiro North 155 675 250*

Rift Valley 345 630 300*

Athi Basin 84 460 290

* Estimate

River Basin Firm Energy (GWh/yr)

Source: Kenya National Power Development Plan (1986-2006)

 
Figure 11: Major Rivers  

 
Small hydroelectric potential: 
There is a growing consciousness of the possibilities that small hydropower might offer vast generation 
options and several studies and investigations have been carried out. However, so far only a few small 
hydro schemes have been realized, either as part of the national grid supply or as stand-alone systems 
for agro-industrial establishments or missionary facilities. Figure 12 illustrates Small Hydropower 
Schemes Currently Investigated and or Implemented. 
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Figure 12: Small Hydropower Schemes Currently Investigated and or Implemented 

 
 
Challenges for further development: 
The economic risk in hydropower projects can be large, because they are capital intensive. There is 
uncertainty with regard to power prices in the future, and the costs of building and producing 
hydropower vary strongly from power plant to power plant with some of the main variables being the 
size and location of the plant. A small generator requires approximately as many people to operate as 
a large one. Larger hydro power plants normally have a lower cost per kilowatt.  
A hydropower-dominated power system like Kenya’s is vulnerable to large variations in rainfall and 
climate change. This has proved to be a big challenge in the recent past with the failure of long rains 
that resulted in power and energy shortfalls. 
Naturally, it is a big challenge for a hydro project if people have to be relocated. This has been the main 
reason why the Magwagwa hydro project on river kipsomei-Kericho that is in a densely populated area 
has not been implemented. 

3.2.1.2 Geothermal resources   
Geothermal activities in Kenya are concentrated in the East African Rift which is associated with the 
worldwide rift system and is still active.  The East African Rift system has been associated with intense 
volcanism and faulting which have resulted in development of geothermal systems. Over fourteen 
geothermal prospects have been identified in Kenya namely; Suswa, Longonot, Olkaria, Eburru, 
Menengai, Arus-Bogoria, Lake Baringo, Korosi, Paka, Lake Magadi, Badlands, Silali, Emuruangogolak, 
Namarunu and Barrier geothermal prospects.  
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The Government through the Ministry of Energy, GDC, KenGen and other partners has undertaken 
detailed surface studies of some of the most promising geothermal prospects in the country. Evaluation 
of these data sets suggest that 5,000MWe to 10,000MWe can be generated from the high temperature 
resource areas in Kenya in over fourteen sites. These prospects are clustered into three(3) regions 
namely the Central Rift(1,800MW), South Rift(2,450MW) and North Rift (3,450MW).  See figure 13 for 
Location of geothermal prospects within the Kenyan Rift Valley.  Geothermal is currently the most 
promising indigenous resource for development of power. At present, the country has 198MW installed 
capacity and a geothermal development plan (in Annex 2) is being implemented by the Geothermal 
Development Company (GDC). 
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Figure 13: Location of geothermal prospects within the Kenyan Rift Valley 
 

 
 

3.2.1.3 Biomass 
Biomass energy is derived from forest formations, farmlands, plantations and agricultural industrial 
residues and includes wood fuel and agricultural residues. Wood fuel remains the highest supplier of 
household energy consumption in rural Kenya. In addition, industries like the cottage industry including 
tea factories rely heavily on wood for their energy needs.  This implies that wood production as a 
source of energy will be intensified so as to be made sustainable.  
 
The Kenya Energy Sector Environment and Social Responsibility Programme (KEEP) within the energy 
sector has initiated the growing of trees as a source of energy. However this effort can only be 
sustained through collaboration with key sectors like forestry and agriculture. Equally important, 

Rift Region  Potential (MW) 
 
Central Rift 
• Menengai  1,600MW 
• Eburru    250MW 
• Arus Bogoria   400MW 

2,250MW 
South Rift 
• Olkaria  2,000MW 
• Longonot    750MW 
• Suswa    600MW 
• Lake Magadi   100MW 

3,450MW 
North Rift 
• Lake Baringo   200MW 
• Korosi    450MW 
• Paka    500MW 
• Silali    1,200MW 
• Emuruangogolak   650MW 
• Namarunu    400MW 
• Barrier    450MW 

3,850MW 
Nyanza  
Homa hills  100MV 
Akira   350MW 
   450MW 
Total Potential   10,000MW 
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sustainable production of other biomass requires similar collaboration because of the integrated nature 
of land use system.   
 
At the national level, wood fuel and other biomass account for about 68% of the total primary energy 
consumption. To accelerate transition from traditional to modernized biomass energy use, the    
Ministry will conduct a comprehensive study to establish cogeneration potential from bagasse and 
other biomass waste. 

3.2.1.4 Cogeneration 
Cogeneration using bagasse as a primary fuel is common practice in the domestic sugar industry in 
Kenya. The industry comprising of six sugar companies produces an average 1.8 million tonnes of 
bagasse with fibre contents of about 18% by weight annually and a total export potential of 
830GWh/year. Mumias is currently exporting 26MW energy to the national grid. 
 
Table 22: Power Potential from Bagasse 

 Cane crushing 
capacity 

(Tonnes crushed 
per Day) 

Bagasse 
Available 

(Tonnes per Day) 
 

Power 
Generation (MW) 

 

 

Electrical Energy 
Generation 
Potential 

(GWh/Year) 

Internal 
Usage 

(Gwh/year) 
 

Export 
(Gwh/year) 

 

 

Factory Current Potential Current Potential Current Potential Current Potential Current Potential Current Potential 

Chemelil 2,500 7,000 950 2,660 10 29 48 156 14 47 34 108 

Muhoroni 2,200 4,000 800 1,720 9.8 19.8 35 134 7 27 28 108 

Mumias 7,100 9,135 2,850 3,650 32 47 214 236 52 57 162 179 

Nzoia 2,600 7,000 1,090 2,940 14 40 52 221 11 47 41 174 

Sony 3,000 6,500 1,110 2,405 15 37 74 231 16 50 58 181 

West Kenya 1,320 3,500 488 1,295 5 20 25 109 5 29 20 80 

Total 18,720 37,135 7,288 14,670 85.8 192.8 448 1,087 105 257 343 830 
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3.2.1.5 Biogas   
Biogas potential in Kenya has been identified in Municipal waste, sisal and coffee production. The total 
installed electric capacity potential of all sources ranges from 29-131MW, which is about 3.2 to 16.4% 
of the total electricity production. Table 23 depicts the various sources and their electricity production 
potential. 
Table 23: Biogas Energy Potential by Source 

 
Challenges in using Biomass resources 
One of the most significant barriers to accelerated penetration of all biomass conversion technologies 
is that of adequate resource supply. Feedstock costs vary widely depending on the type of biomass 
and the transport distance. The most economical approach is to use bio-energy on site, where the 
residue is generated. 
Since much bioenergy resources used today originate as waste products from industry and 
households, they have low heat value. 

3.2.1.6 Solar Energy Resources  
Kenya has great potential for the use of solar energy throughout the year because of its strategic 
location near the equator with 4-6 kWh/m2/day levels of insolation.  It is estimated that 200,000 
photovoltaic solar home systems, most of which are rated between 10 We and 20 We estimated at a 

Source Energy potential (GWh) 

Coffee  12.6 - 147.6 

Chicken  5.8 – 24.7 

Cut flowers 2.4 – 7.6 

Tea 2.7 – 7.8 

Sisal 65.4 – 284.3 

Sugar 18.6 – 42.8 

Milk 1.4 – 7.2 

Pineapple 9.6 – 26.6 

Municipal waste 80.6 – 512.6 

Distillery 1.8 – 14.9 

Meat 0.09 – 0.6 

Pig 1.6 – 3.8 

Vegetable 0.02 – 0.2 
Source: GTZ 2009 
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cost of Kshs 1,000/We, are currently in use in Kenya and generate 9GWh of electricity annually, 
primarily for lighting and powering television sets. However this is only 1.2% of households in Kenya. 
 
Over the last three years, the number of home systems installed has grown at an average of 20,000 
units per annum and the demand is projected to reach 22GWh annually in the year 2020. This can be 
attributed to the launch of launch of a programme for installation of PV in educational and health 
institutions in arid and semi-arid areas by the Ministry of Energy, under Rural Electrification 
Programme.   A separate programme on the provision of PV systems to about 100 health centres and 
500 dispensaries has also been initiated. 
 
With the enhanced state support, it is estimated that the rate of market penetration will improve 
considerably. Given that there are four million households in rural Kenya alone, the potential for 
photovoltaic solar home systems is virtually untapped. It is therefore expected that with the 
diversification of rural electrification strategies, the number of installed solar home systems will grow 
substantially.  This can be harnessed for water heating, and electricity generation for households and 
telecommunications facilities in isolated locations. 
Table 24 displays the distribution of the irradiance classes and the total area coverage in m2 and km2.  
Table 24: Analysis of the solar energy available 

 
 
Direct normal irradiance of 6.0kW/m2 will provide heat for institutions, households and industry. As 
indicated in the table above the total area capable of delivering 6.0 kW/m2 per day in the country is 
about 106,000 square kilometers whose potential is 638,790 TWh. See figure 14 for Map of Kenya 
showing 3 Year average Global Horizontal Irradiance (GHI). 
  

Direct Normal irradiance classes 
(kW/m2) Area in km2

3.50 - 3.75 41,721
3.75 - 4.00 61,515
4.00 - 4.25 140,326
4.25 - 4.50 177,347
4.50 - 4.75 137,572
4.75 - 5.00 96,199
5.00 - 5.25 62,364
5.25 - 5.50 48,826
5.50 - 5.75 33,848
5.75 - 6.00 20,211
6.00 - 6.25 24,675
6.25 - 6.50 33,690
6.50 - 6.75 22,468
6.75 - 7.00 16,240
7.00 - 7.25 6,736
7.25 - 7.50 2,656

Source: SWERA, 2008
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Figure 14: Map of Kenya showing 3 Year average Global Horizontal Irradiance (GHI) 

 
Source: SWERA, 2008 

 

3.2.1.7 Wind resources   
Of all renewable energy sources, wind power is the most mature in terms of commercial development. 
The development costs have decreased dramatically in recent years. Potential for development is 
huge, and the world’s capacity is far larger than the world’s total energy consumption. Worldwide, total 
capacities of about 60,000MW have been installed, with a yearly production of about 100 TWh. 
There is still little experience in using wind for power generation in Kenya, however, awareness and 
interest is steadily growing. The most recent investment in wind energy in Kenya is KenGen’s 5.1MW 
farm in Ngong comprising six 850kW turbines installed in August 2009. A further 610MW are to be 
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developed by IPP’s comprising; 300MW by Lake Turkana Wind, 60MW Aeolus Kinangop wind, 100MW 
Aeolus Ngong’ wind, 60MW Osiwo Ngong’ wind, 60MW Aperture Green Ngong’ and 30MW Daewoo 
Ngong’ wind.  
Local production and marketing of small wind generators has started and few pilot projects are under 
consideration. However, only very few small and isolated wind generators are in operation so far.  
Best Wind Areas excluding Protected Areas 
The Best wind sites in Kenya are Marsabit district, Samburu, parts of Laikipia, Meru north, Nyeri and 
Nyandarua and Ngong hills. Other areas of interest are Lamu, off shore Malindi, Loitokitok at the foot of 
Kilimanjaro and Narok plateau, see Figure 15. On average the country has an area of close to 90,000 
square kilometers with very excellent wind speeds of 6m/s and above.  
It is estimated that 3.75 million households in Kenya are in areas with wind speeds of less than 4 
meters per second, considered as low energy areas. Some 2.3 million households are in areas with 
wind speeds between 4 and 6.98 meters per second, considered good wind potential areas. Only 
132,000 households are in areas considered very good to excellent for wind investment which also 
provide good opportunity for development of large wind farms as there would be minimal human 
interference.  
Potential Utilization Options for Wind Power 
The following regions in Kenya are considered as promising and worth further investigations: 

• Aberdare Mountains (Central Province, Nyeri and Nyandarua Districts); 
• Wider surroundings of Mount Kenya, incl. the entire area between Aberdare Mountains, Mount 

Kenya and Nyambeni Hills (northern districts of Central and central districts of Eastern 
Province); 

• Escarpments to the Rift Valley (mainly Rift Valley Province); 
• Areas around Marsabit (Northern Kenya, northern part of Eastern Province, Marsabit District; 

already under consideration); 
• Coastal area (Coast Province: Kwale, Mombasa, Kilifi, Tana River and Lamu Districts, plus 

North Eastern Province: southern part of Ijara District; with slightly lower potential). 
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 Figure 15: Simulated annual wind power density at 50m above ground 

Source: SWERA, 2008 
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3.2.2  Fossil fuels 

3.2.2.1  Local coal reserves     
The Government is currently undertaking coal exploration activities in Mui basin that traverses Kitui and 
Mwingi districts, about 200km from Nairobi to the Eastern side of the country. The basin is about 500 
square kilometers in size divided into Zombe, Kabati, Itiko, Mutitu, Yoonye, Kateiko, Isekele and 
Karunga sub-basins. The Ministry of Energy has so far drilled 40 appraisal wells in the basin 
intercepting coal seams of up to 16 meters in 27 of the wells. Preliminary tests on the coal samples 
from Mui basin have exemplified close similarities with coal types used in South Africa for power 
generation as shown by Table 25.  
 
 Table 25: Preliminary Results on Local Coal Quality 

Kenya Eskom (general) New Vaal

Calorific Value (MJ/kg) 18.0 21.0 16.0

% Ash content 37.0 30.0 40.0

% Volatiles 25.0 23.0 16.0

% Fixed Carbon 40.0 44.0 36.0

% Moisture content 8.0 4.0 6.0

% Sulphur content  2.4 1.0 0.5

 
To speed up exploration and development of the coal resources in the basin, the Government has 
contracted the services of an international company to firm up the quantity, quality and the commercial 
viability of the exploitation of the local coal resources for different applications, including power 
generation. In addition, the Government has demarcated the basin into four blocks with a view to 
offering concessions to private sector developers. Further coal resource exploration work has also 
commenced in other prospective sites such as Taru basin in Kwale District. Figure 16 indicates the 
Location of the Mui Basin. 

3.2.2.2 Imports of coal 
Kenya imports an average of 3.6 million tonnes of coal annually for use mainly in manufacturing 
industries. Coal can also be used as a substitute for more expensive oil in generation of electric power 
and also supplement hydro-generated electricity shortfalls whenever there is a prolonged drought. 
Kenya has potential for discovery of coal deposits. The Ministry will explore coal resources for 
exploitation including for power generation and industrial use. Coal blocks are currently being 
demarcated for ease of management 
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Figure 16 : Location of the Mui Basin 
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3.2.2.3 Imports of petroleum products 
 
Currently about 35% of the country’s electricity installed capacity is petro thermal based which requires 
a lot of imported petroleum products since Kenya doesn’t have any oil of its own. In the recent past the 
value of imported petroleum products has been on the decline due to reduced prices as a result of 
reduced international demand.  The value of import of petroleum products declined by 20.7% from 
Kshs 198.7 Billion in 2008 to stand at Kshs 157.5Billion in 2009. The value of crude oil imported into 
the country dropped by 33.1% from Kshs 81.5 Billion in 2008 to Kshs 54.5 Billion in 2009. Similarly, the 
value imported petroleum fuels decline by 15.5% compared to a significant increase of 59.3% in 2008. 
Despite the increase in the quantity of petroleum imports, the value of imported petroleum products 
decreased due to reduced oil prices in the international market.  

3.2.3 Power Imports and Exports 
This will be made possible by way of Regional Interconnections. The regional interconnections are 
progressively evolving with the expected planned transmissions lines linking regional countries likely to 
be implemented under the Eastern Africa Power Pool (EAPP) the Nile Basin Initiative and the Nile 
Equatorial Lakes Subsidiary Action Programme. These lines include Kenya- Isinya-Tanzania (Arusha) 
400kV line, second Kenya (Lessos)-Uganda (Jinja) 220kV line, Kenya-Ethiopia 500kV DC line and a 
132kV cross-border electrification line to Moyale town from Ethiopia.  
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4 LOAD FORECAST STUDY  

4.1 Introduction  
The first step in planning the development of a power system is the preparation of an acceptable and 
accurate assessment of the future electricity demand. The load forecast is used to shape the entire 
power sector expansion programme. It will determine future requirements for both the capacity (in MW) 
and energy (in GWh) for planning a supply system capable to match the demand and the future 
generation and transmission investments. 
 
A reliable electricity demand forecast is deemed compulsory, because electricity supply is a public 
service using public funds, which must be used in the most appropriate way.  A high load forecast 
would lead to overinvestment with extensive redundant capacities, while an insufficient demand 
forecast would result in capacity shortfalls when demand would outstrip supply. 
 
As stated in the new Constitution promulgated in August 2010, “the values and principles of public 
service include…..efficient, effective and economic use of resources” (Art. 232). Achieving this 
objective requires the provision of a balanced load forecast, which implies the implementation of a 
proven methodology, accurate input data and appropriate assumptions. 
 
The load forecast presented in this Chapter covers a period of 20 years, from 2011 to 2031.  It sets out 
the following: 
 

• First, the economic context of Kenya’s current and future development. 
The power sector expansion is closely linked to the economic growth of the country and that of 
neighboring countries  

 
• Secondly, the methodology used for preparing the forecast, the assumptions underlying the 

forecast, and then the results of the forecast, both for energy and system peak load. 
 

• Finally, the demand coming from Flagship projects is described and added to the forecast 
worked. 

 

4.2  Overview of the Domestic Economy 

4.2.1 Current GDP growth  
The country’s real Gross Domestic Product increased from 1.7% in 2008 to 2.6% in 2009. This growth 
was mainly supported by increased activity in the tourism sector, resilience in the building and 
construction industry and the government intervention through an economic stimulus package. 
However the growth rate was below the predicted rate of 5.7% due to unfavorable weather which 
reduced domestic demand and global economic recession which subdued external demand. The 
Global economic recession was felt mainly through depressed demand for horticultural produce abroad 
and inadequate recovery in tourism.    
 
Kenya’s growth has picked up and is now on upward trend. During the last quarter of 2009 the 
economic growth recorded an increase of 3.4%, raised to 4.4% in the first quarter of 2010. Based on 
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this trend, it is anticipated that the past growth reported until 2007, when the economy grew at 7.1% 
per year, will be again achieved and even surpassed as the country progresses towards the realization 
of the Vision 2030. Figure 17 shows the annual real GDP growth pattern witnessed in the period 2005 
to 2009.   
 
Figure 17 : Real GDP Growth Rate, 2005- 2009 
 

4.2.2 Current performance of the Power Sector 

 

The growth in electricity demand in Kenya shrunk from 8.75% in 2006/07 to 5.6% in 2007/08, 2.4% in 
2008/9 and 3.2% in 2009/2010 primarily due to the depressed performance of the domestic economy 
over this period. In addition, electricity sales in the country were also affected by the implementation of 
a load shedding programme that was occasioned by poor hydrology in the country’s Seven Forks 
cascade which accounts for over 40% of the total installed capacity. Figure 18 below shows the 
trending of growth in electricity sales and GDP over the period 2003 to 2009. It is apparent from the 
figure that electricity demand closely follows the economic growth pattern with electricity sales 
consistently staying above the GDP growth rate.  
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Figure 18: Time series of electricity demand and GDP  
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4.3  Future Economic Outlook: The Vision 2030 
Until 2007, the Economic Recovery Strategy for wealth and employment creation (ERS) established 
the foundation upon which to build a prosperous Kenya and a robust economic growth. Following ERS, 
the Government launched the Vision 2030 for outlining the broader macro-economic objectives and 
strategy of the country up to the year 2030. The Vision 2030 was further elaborated in the Medium 
Term Plan 2008-2012 (MTP) which aims at consolidating the gains of the ERS. This is based on the 
implementation of a low and stable inflation and interest rates, sustainable public debt, competitive 
environment and refurbishing of infrastructures. 
 
The Vision 2030 describes the way Kenya will be transformed from a low income agrarian economy 
into a newly industrialized middle income country, providing a high quality of life to all its citizens. This 
goal is based on three pillars, namely political stability, social development and economic growth. The 
economic objectives supporting the Vision 2030 require an annual GDP growth of at a least 10%, to be 
reached by the year 2015. For achieving this target six key sectors of production have been identified: 
tourism, agriculture, manufacturing, wholesale and retail trade, business processes out outsourcing 
(BPO) and financial services. The Vision 2030 identifies energy and electricity as a key element of 
Kenya’s sustained economic growth and transformation.  
 

4.4 Kenya in the African Context 

4.4.1 Economic Growth in Africa 
Although some conflicts persist within Africa, peace is returning to a number of countries devastated by 
decades of warfare. These include Angola, Mozambique, Rwanda and Sierra Leone. Above all, Africa 
is moving away from stagnant economy and persistent poverty. Throughout the last decade, economic 
growth has reached 5.3% per year, against 1.5% for developed countries and 1% for Europe, allowing 
Africa GDP to exceed 1,000 billion US$(2009). 
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Moreover, Africa has shown excellent resistance to the worldwide crisis. Economic activity has 
increased by 2% in 2009, which is in contrast with a recession of 2.4% in the United States, and 4% in 
Europe. 

4.4.2 The new Economic African Way of Development  
Current accelerated growth is the result of drastic changes in the African economic model: 
 

a) First, choosing insertion in the global economy, as opposed to protectionism. Eight countries: 
South Africa, Algeria, Botswana, Egypt, Mauritius, Libya, Morocco, Tunisia, are entering the 
global world and display an income per capita of 10000 US$, higher than that of the BRIC 
(Brazil, Russia, India and China), which only reach 8800 US$. 

 
b) Second, in addition to the traditional links with Europe and USA, the development of the South 

to South trade. For instance trade with China has increased tenfold, and is reaching 100b US$ 
per year. Links with India (40b US$) and Brazil (7 b US$) are also of increasing importance. 

 
c) Replacing of purely state owned organizations with economic actors is a leading factor of 

development. Productivity gains are associated with an emerging African capitalism with 522 
companies quoted on the stock exchange in 16 financial centers. In parallel, consumption is 
soaring, as shown by the success of mobile telephone (400 millions of headphones) sales and 
ownership. 

 
According to IMF, Sub Sahara Africa’s GDP increased by 4.5% in 2010, and will increase by 5.5% in 
2011.  This booming African economy is a real chance for Kenya, to achieve faster development than 
in the past decade. From this viewpoint, the future GDP growth in Kenya as forecast in the Vision 2030 
seems quite feasible. 

4.5 Demand forecasting Methodology  

4.5.1 Introduction 
The load forecast in the 2010-2030 LCPDP Update was done using a macro econometric model with 
the main driving factor for the electricity projections being future GDP growth.  Although approach was 
acceptable, it presented a drawback due to its global approach which prevented in-depth investigations 
within the electricity demand. 
 
For this reason it was decided that this year’s update uses a more disaggregated approach the Model 
for Analysis of Energy Demand (MAED) software, a tool developed by the International Atomic Energy 
Agency for its member states.  However due to data challenges it was not possible to run the model 
and instead an excel model was developed using MAED principles and assumptions which indicate 
that the nature and the level of demand for goods and services are driven by several determinants 
including;   
 

• Population  
• Household size 
• Specific consumption (kWh/household/year) 
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• Expected social and economic evolution of the country including the saving from the energy 
efficiency programmes. 

• Impact of major projects outlined in The Vision 2030; hereunder, these projects are referred to 
as flagship projects. 

4.5.2 Energy forecast methodology 

4.5.2.1 Customer categories 
 
The demand analysis follows three end-use customer categories according to voltage levels: 
 
Low voltage level (240 /415kV):  Domestic customers (including off peak tariff and  
     REP) 
 

Street lighting 
 

Small commercial customers 
 
Medium Voltage level (33 kV):  Medium commercial and industrial customers 
 
High Voltage level (66 & 132 kV): Large commercial and industrial customers 

4.5.2.2 Principles used in the MAED spreadsheet 
 
The demand forecast of a given customer category was divided into the forecast of two other 
parameters, the forecast of which was easier than the demand of that category. 
  
a) For domestic consumption:  
 
• Demand = Specific consumption x energy efficiency x number of customers 
 
The starting point of the forecast was calibrating the spreadsheet, which meant finding the relevant 
assumptions or statistical input data (number of customers, specific consumption) enabling to 
reconstruct the past years, and specially the last known year, which is also the first year from which the 
forecast will proceed. 
 
Then the forecast itself was based on the projection of the following parameters: 
 
 

• Specific Consumption: 
 
Specific consumption was categorized according to the income level of customers (high, medium or 
low).  For each income level the specific consumption was assumed to change slowly, taking into 
account various parameters such as the impact of new customers entering the category, the type of 
appliances used by the customers and the efforts made for increasing their energy efficiency. 
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• Number of customers: 
 
The study assumed that Customers would shift between income levels; from low to medium and from 
medium to high income.  In addition, newly connected customers would progressively appear, 
according to electrification programmes throughout the country. 
 

• Location of customers 
 
Depending on their location the customers were classified to be either urban or rural areas. 
 
b) For Street Lighting 
 
The forecast followed a similar method as for the domestic category.  It was based on the future 
changes of two parameters: 
 

• Number of lamps used for street lighting, 
• Specific consumption of the lamps, which was assumed to progressively decrease owing to a 

better efficiency. 
 
c) For industrial and commercial consumption: 
 
The general approach was: 
 
           Demand = Specific consumption of a production factor x number of factors 
 
For instance, the demand forecast of the hotel sub-sector would be based on the specific consumption 
of a hotel room, and on the projection of the room number. 
 
However, due to missing input data, this approach was not used.  It was replaced by a global approach 
where the customer category was assumed to consume according to GDP growth, through a 
coefficient factor. 

4.5.2.3 From demand to supply 
Projections started with end-use consumptions, which meant forecasting the net energy consumed at 
each voltage level. From the end-use consumption, the supply forecast was derived by including 
technical and non technical losses. The losses were also projected until 2031. 
 
In this regard the methodological approach included the following two stages: 
 

• First stage: projections of end-use consumptions, or demand without technical losses but with 
commercial losses. Technical losses were based on input data concerning past years (period 
2006-2010). 

 
• Second stage: projections taking into account non-technical and technical losses, which added 

to the end-use consumptions end up to the demand with losses, equal to the supply that would 
be needed from the power plants. 
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4.5.3 Peak load forecast methodology 
 
Instead of considering a constant load factor as in the past LCPDP versions, a spreadsheet was 
specially designed for obtaining both peak load and load factor forecasts. The design of the 
spreadsheet was based on a constant load factor attached to a given consumption category. 
 
Two categories were chosen:  
 

• Category 1 which grouped together the consumptions presenting a lower load factor: domestic 
consumption and street lighting. 

 
• Category 2 which grouped together the other consumptions that have a higher load factor, 

commercial and industrial consumptions. 
 
The load factor of each one of the two categories was assessed according to the global load factor 
reached for the past years.  And thereafter these two load factors were assessed to remain constant 
(Category 2), or decreasing (Category 1), for taking into account the arrival of new low income 
customers in the power sector. 
 

4.6 Assumptions and hypothesis used for the projections  

4.6.1 a) Energy demand forecast 
As in the previous LCPDP, three demand forecasts scenarios are considered, in line with the GDP 
growth rate projections.  The high scenario assumes the Vision 2030 GDP growth rate projections. This 
scenario assumes complete implementation of the flagship projects while in the low and medium 
scenarios only part of the projects will be implemented. 
 
Table 26: GDP growth scenarios  
Year  Low scenario Reference  Scenario High Scenario 
2010 4.50% 4.50% 4.50% 
2011 5.20% 5.40% 6.50% 
2012 5.90% 6.30% 7.80% 
2013 6.60% 7.20% 8.90% 
2014 7.30% 8.10% 9.40% 
2015 onwards 8.00% 9.00% 10.00% 
The high scenarios were based on the KIPPRA Kenya Economic Report estimates  

These GDP growths do not include the energy requirements for the flagship projects identified to drive 
the desired economic growth under the vision 2030.  Flagship projects have an impact on both GDP 
growth and electricity consumption.  The impact on electricity consumptions is computed in section 4.6. 
As for the GDP growth, the specific share of flagship projects has not been singled out since it is the 
whole economy which will be boosted by the projects. This could be considered as an iterative process 
where the flagship projects have an impact on the remaining parts of the economy and in return this 
remaining part of the economy is necessary to sustain the completion of the flagship projects. 
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4.6.1.1 Domestic consumptions 
a) Population 

The population determines the number of households and consequently the number of potential 
electricity customers.  The population was assumed to grow from the current 38.6 million to 
60.5 million by 2030 as projected in the Vision 2030. 

b) Urbanization 
This affects the numbers of households in urban areas and consequently the number of 
customers. The assumption was that the share of urban population would grow progressively 
reaching 63% by 2031 

c) Number of persons per household 
The total population divided by the number of persons per household gives the number of 
households.  Currently and according to statistical data this number is 5 persons in urban areas 
and 6.5 in rural areas. 
 
An assumption was made that by 2031 the average persons per household would be 4.90 with 
the urban high income having the least at 4 persons per household and the rural low income 
having the most at 6.5 persons per household.   
 

d) Supply rate 
The supply rate is the ratio of connected households to the total number of households.  This 
ratio is currently 18.1%. 
 
This supply rate will progressively increase as the government policy is to continue electrifying 
the urban, peri-urban and rural populations.  The supply rate expected in 2031 will be higher for 
the high scenario, the lower for the low scenario, with an average of 88% for the medium 
scenario. 

e) Specific consumptions 
Specific consumption, or average yearly consumption of a household, is obviously linked to the 
income level of the household, and to the way electricity is used, more in urban than in rural 
areas. The assumptions made are presented in table herewith 

 
Table 27: Specific assumptions 
 Specific Consumption Assumption 2031 (kWh) 
URBAN1   Current  REF LOW HIGH 
 HI 4795, 4,200 3,900 4,500 
 MI 996 945 780 1200 
 LI 131 300 240 360 
RURAL      
 HI 2,737 4,000 3,800 4,200 

 MI 586 800 730 1000 
 LI 108 180 120 240 
      

                                                 
1 The current monthly consumption in urban domestic consumers is 400(HI), 83(MI), 11(LI) rural is 228(HI), 49(MI), 9(LI) 
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 SUPPLY RATE  2031 
URBAN   REF LOW HIGH 
 HI  100% 100% 100% 
 MI  100% 95% 100% 
 LI  95% 85% 100% 
RURAL      
 HI  100% 90% 100% 
 MI  60% 50% 70% 
 LI  50% 40% 60% 
 

4.6.1.2 Street lighting 
a) Number of lamps 

The number of lamps was assumed to be determined by the growth rate in the number of 
customers reduced by a coefficient factor of 80%. The 80% coefficient factor was derived by 
getting the average of street lighting growth divided by the average customer growth from 2005-
2009 

b) Specific consumption 
It was assumed that owing to technological improvements; the efficiency of lamps will 
progressively increase, resulting in a specific consumption decreasing at a rate of 1% per year. 

4.6.1.3 Commercial and industrial consumptions 
Thus it was done by comparing the Commercial and Industrial growth to GDP growth. 
 
The coefficient factors for LV, MV and HV was determined using consumption growth rates calculated 
above and the real GDP growth rate as follows: 
Coefficient factor = consumption growth rate/Real GDP growth rate. 
Global Coefficient factor = Global consumption growth rate/Real GDP growth rate. 
 
For projection purposes, actual coefficient factors for the years 2007 and 2010 were calculated for low, 
medium and high scenario. A uniform increase of the coefficient factors as represented in Table 28 was 
then applied up to 2015.  
 
Table 28: Coefficient factors 
 
Year  2010 2011 2012 2013 2014 2015 
Low scenario  1.13 1.18 1.22 1.27 1.32 1.38 
Medium 
scenario 

1.13 1.19 1.25 1.32 1.38 1.44 

High scenario 1.13 1.20 1.27 1.35 1.42 1.50 
 
Thereafter (beyond 2015) it was assumed that the coefficient factors will remain constant as shown in 
the table i.e. 

o High scenario - coefficient factor of 1.5,   
o Medium scenario - coefficient factor of 1.44 and   
o Low scenario - coefficient factor of 1.38. 
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4.6.2 Losses adjustments and supply forecast 
 

a) Definitions 
 
Technical losses were split according to the voltage level: HV, MV and LV levels.  Non technical 
losses were mostly concentrated at LV level. 
 

• The actual definition of a loss rate is: losses divided by supplied energy, with the latter equal to 
the entering energy including losses. 
 
Low voltage loss rate:  LV losses/LV consumption + LV losses 
Medium voltage loss rate MV losses/MV+LV consumption + MV + LV losses 
High voltage loss rate  HV losses/HV + MV+LV consumption +HV+MV+LV   losses 
Global loss rate  Total losses/Total consumption + total losses 
 

• Most often the losses are characterized by a ratio that does not represent the loss rates, but a 
breakdown of the losses at each voltage level divided by the global supply, sum of all 
consumptions and losses. 
 
In that case, we have the following breakdown: 
 
Share of LV loss rate:  LV losses/Global supply 
Share of MV loss rate:  MV losses/Global supply 
Share of HV loss rate:  HV losses /Global supply 
 
With: Total share = global loss rate 
 

b)  Projections 
 

Projections were based on the yellow tariffs book of 2008 and the Retail electricity tariff review 
policy (ERB2005). The following were the assumptions for the losses breakdown in 2015: 
 
Breakdown of Technical losses  
Transmission, HV level     3% 
Distribution, MV Level       4% 
Distribution, LV level      6% 
Global loss rate     13% 
 
None technical losses (LV level)    1% 
Global loss rate     14% 
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4.6.3 Load factor assumptions 
 

a) Load factors of categories 1 and 2 
To convert the energy forecast to capacity an assumed constant load factor was attached to 
each consumption category as indicated below:  
        Input data Projection 
          2010           2020  

4.7 Resulting Energy and Peak load forecast   

2031 
Load factor of category 1 (domestic and street lighting)     55%           50%   45% 
Load factor of category 2 (commercial and industrial)    76%           76%   76% 
Resulting load factor          69%           65.5%      66.1% 
 
It was also assumed that the peaks loads of all the customer categories happen at the 
simultaneously which is certainly not the case.  This hypothesis leads to overestimating the 
load factors of each category. Annex 1 on the methodology of peak load forecast indicates this.   
 
However, this overestimate does not induce any adverse effect on the global peak load forecast 
assessment. More reliable peak load forecast of categories 1 and 2 will need the 
implementation of the MAED-L software component. 

4.7.1  Energy load forecast   
Based on the above assumption, the energy forecast including technical and non technical losses i.e 
energy at generation level is shown in table 29 below. The supply for the reference case rises from 
6683 in 2010 to 61490 GWh in 2031.   
Table 29: Energy forecast in GWh  
 
 LOW SCENARIO REFERENCE SCENARIO HIGH SCENARIO 
YEAR GWh Growth Rate GWh Growth Rate GWh Growth Rate 

2010 6,683  6,683  6,683  
2011 7,238 8.3% 7,285 9.0% 7,428 11.1% 
2012 7,781 7.5% 7,898 8.4% 8,175 10.1% 
2013 8,398 7.9% 8,616 9.1% 9,061 10.8% 
2014 9,152 9.0% 9,513 10.4% 10,179 12.3% 
2015 10,040 9.7% 10,597 11.4% 11,554 13.5% 
2016 11,028 9.8% 11,842 11.7% 13,149 13.8% 
2017 12,099 9.7% 13,185 11.3% 14,939 13.6% 
2018 13,260 9.6% 14,766 12.0% 16,949 13.5% 
2019 14,519 9.5% 16,334 10.6% 19,206 13.3% 
2020 15,887 9.4% 18,156 11.2% 21,744 13.2% 
2021 17,528 10.3% 20,306 11.8% 24,548 12.9% 
2022 19,323 10.2% 22,699 11.8% 27,701 12.8% 
2023 21,289 10.2% 25,358 11.7% 31,251 12.8% 
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2024 23,440 10.1% 28,319 11.7% 35,251 12.8% 
2025 25,795 10.1% 31,620 11.7% 39,762 12.8% 
2026 28,372 10.0% 35,292 11.6% 44,855 12.8% 
2027 31,195 10.0% 39,388 11.6% 50,610 12.8% 
2028 34,293 9.9% 43,962 11.6% 57,118 12.9% 
2029 37,684 9.9% 49,066 11.6% 64,487 12.9% 
2030 41,409 9.9% 54,761 11.6% 72,837 12.9% 
2031 45,735 10.4% 61,490 12.3% 82,882 13.8% 

 

4.7.2 Peak load forecast  
 
Based on assumed load factors and the assumption that the peaks happen simultaneously the results 
of the peak demand are in Table 30 below. The peak load for the reference case rises from 1,120 MW 
in 2010 to 10,612 MW in 2031.   
 
Table 30: Peak load Forecast  
 LOW SCENARIO REFERENCE SCENARIO HIGH SCENARIO 
YEAR GWh  MW Load factor GWh MW Load factor GWh  MW Load factor 

2010 6,683 1,120 68.12% 6,683 1,120 68.12% 6,683 1,120 68.12% 
2011 7,238 1,221 67.69% 7,285 1,230 67.61% 7,428 1,256 67.53% 
2012 7,781 1,321 67.23% 7,898 1,344 67.09% 8,175 1,394 66.95% 
2013 8,398 1,434 66.87% 8,616 1,475 66.70% 9,061 1,555 66.52% 
2014 9,152 1,570 66.54% 9,513 1,637 66.35% 10,179 1,757 66.15% 
2015 10,040 1,729 66.29% 10,597 1,830 66.12% 11,554 2,001 65.93% 
2016 11,028 1,905 66.10% 11,842 2,050 65.95% 13,149 2,282 65.78% 
2017 12,099 2,095 65.92% 13,185 2,287 65.80% 14,939 2,597 65.66% 
2018 13,260 2,301 65.77% 14,766 2,566 65.68% 16,949 2,951 65.57% 
2019 14,519 2,525 65.64% 16,334 2,843 65.59% 19,206 3,347 65.51% 
2020 15,887 2,768 65.53% 18,156 3,163 65.52% 21,744 3,791 65.48% 
2021 17,528 3,060 65.39% 20,306 3,541 65.47% 24,548 4,278 65.51% 
2022 19,323 3,379 65.27% 22,699 3,960 65.44% 27,701 4,823 65.56% 
2023 21,289 3,729 65.17% 25,358 4,424 65.43% 31,251 5,435 65.64% 
2024 23,440 4,111 65.09% 28,319 4,939 65.45% 35,251 6,120 65.75% 
2025 25,795 4,528 65.03% 31,620 5,512 65.48% 39,762 6,890 65.88% 
2026 28,372 4,983 64.99% 35,292 6,147 65.54% 44,855 7,755 66.02% 
2027 31,195 5,481 64.97% 39,388 6,852 65.62% 50,610 8,728 66.19% 
2028 34,293 6,026 64.97% 43,962 7,637 65.71% 57,118 9,823 66.38% 
2029 37,684 6,620 64.98% 49,066 8,509 65.83% 64,487 11,056 66.58% 
2030 41,409 7,254 65.17% 54,761 9,458 66.10% 72,837 12,423 66.93% 
2031 45,735 8,012 65.16% 61,490 10,612 66.15% 82,882 14,113 67.04% 
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4.7.3  Vision 2030 flagship projects considerations  
 
To cater for the energy requirements of the Vision 2030 flagship projects, amendments were done on 
the projected demand. The amendments were made based on the expected date of completion and the 
estimated capacity and energy requirements. The projects considered were those that were expected 
to require a lot of energy and cause a spike or shock in the peak demand in the country.  The table 
below gives a summary of the estimated completion dates, energy and capacity requirements for the 
proposed projects.  
Table 31: Vision 2030 projects energy requirements 

 
Project  

Estimated year of completion  Estimated Energy 
requirements (GWh) 

Estimated capacity 
requirements  MW  

ICT Park  2012 - 2015 2,930 440 

Second container terminal and a 
free port at the Mombasa port  

2014 746 2 

Standard gauge railway(Juba-
Lamu) 

2014 19 92 

Lamu port including resort cities 2014 26 4 

Special economic zones  2015 333 50 

Iron and steel smelting industry in 
Meru area 2015-2021 

2015 – 2021 2,097 315 

Standard gauge railway(Mombasa- 
Nairobi-Malaba, Kisumu) 

2017 27 18 

Light rail for Nairobi and suburbs  2017 16 8 

Resort cities (Isiolo, kilifi and 
Ukunda) 

2017 200 30 

 
 
The energy requirements were estimated based on the following assumptions: 

• The ICT Park was based on the Malaysian technology parks consumption. This is estimated at 
181kWh/m2/year assuming energy efficiency measures are in place. The total consumption for 
the entire 5,000 acres ICT Park was estimated at 440MW.   

• The consumption estimate for the port of Mombasa second container terminal was based on 
the NYK line container terminal in Japan which consumes 13GWh/year giving a capacity 
requirement of 2MW. The Lamu port was assumed to require double the energy requirements 
of one container terminal 

• Standard gauge railway consumption was computed based on the German ICE High Speed 
whose consumption varies from 19-33kWh/km. The maximum consumption of 33kWh was 

                                                 
2 The MW for the Railway lines are based on the speed in km/h times the consumption in KWh/km which gives the total KW required. 
The energy which is added onto the load forecast is based on the kwh per trip(distance in Km/ the speed per km multiplied by the KW) 
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assumed. The distance covered was on 3 trips Mombasa –Nairobi, 1 trip Nairobi –Malaba and 
1 trip Juba- Lamu.  

• Consumption for the special economic zones was based on the current consumption of EPZ 
• The light rail consumption was based on London’s underground trains which consume on 

average 15kWh/km. An assumption was made that the light rails will be doing 500 trips/week in 
the Nairobi metropolitan region. 

• The resort cities assumption was based on the current Malindi consumption of 8MW with the 
possibilities of increasing to 10MW by the year 2017.  

• Iron and steel smelting industry in Meru consumption was assumed to consume 315MW over a 
period of 7 years based on an average production of 13.5 million tones.  This figure will be 
revised when the feasibility study on the potential of iron and smelting in the area is done.  
 

Limitations of the estimates  
 
These estimates are all based on conservative benchmarks from other countries.  It expected that by 
the next update feasibility studies of all the flagship projects energy requirements will have been 
undertaken making the estimates more realistic. In most cases the estimates are expected to be 
higher.   However the estimates assume the projects will be implemented as indicated above and that 
the peak demands of every project will occur simultaneous to the global system load. This can be seen 
to have taken care of any underestimation of the energy requirements of the projects.    

 
Following these adjustments, the estimated capacity and related energy requirements for Vision 2030 
flagship projects were incorporated in the projections thus increasing the forecast according to the 
schedule of project implementation.   

4.7.4 Suppressed Demand 
 
Owing to the low electricity penetration levels and power cuts mostly originating from medium and low 
voltage network failures, supply does not completely meet the demand at peak load hours. 
 
The amount of suppressed demand in 2010 is estimated to be approximately 100MW. It was assumed 
that this amount would progressively decrease with the increased penetration levels and the 
refurbishment and upgrading of the network that is already committed. The resultant suppressed 
demand would therefore be as follows;   

2011:  80MW 
2012:  60MW 
2013:  40MW 
2014:  20MW 

2015 and beyond: no more suppressed peak load. 
 
Based on these adjustments, the energy forecast including technical and non technical losses i.e 
energy at generation level is shown in table 32 and 33 below. The supply for the reference case rises 
from 7296 in 2010 to 103,518GWh in 2031 while the peak load rises from 1227 MW in 2010 to 
16,905MW in 2031. 
 
Table 32: Energy forecast in GWh 
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Years  LOW SCENARIO REFERENCE SCENARIO HIGH SCENARIO 
GWh Growth Rate GWh Growth Rate GWh Growth Rate 

2010 7,296 13% 7,296 13% 7,296 13% 
2011 7,729 6% 7,775 7% 7,943 9% 
2012 8,967 16% 9,084 17% 9,458 19% 
2013 10,335 15% 10,560 16% 11,224 19% 
2014 11,985 16% 12,376 17% 13,396 19% 
2015 14,516 21% 15,155 22% 16,644 24% 
2016 16,298 12% 17,300 14% 19,344 16% 
2017 18,507 14% 19,902 15% 22,650 17% 
2018 20,660 12% 22,685 14% 26,128 15% 
2019 23,014 11% 25,512 12% 30,069 15% 
2020 25,591 11% 28,795 13% 34,537 15% 
2021 28,620 12% 32,651 13% 39,554 15% 
2022 31,637 11% 36,652 12% 44,915 14% 
2023 34,960 11% 41,130 12% 50,998 14% 
2024 38,618 10% 46,147 12% 57,903 14% 
2025 42,649 10% 51,771 12% 65,748 14% 
2026 47,083 10% 58,069 12% 74,664 14% 
2027 51,969 10% 65,133 12% 84,805 14% 
2028 57,359 10% 73,065 12% 96,346 14% 
2029 63,295 10% 81,964 12% 109,488 14% 
2030 69,846 10% 91,946 12% 124,461 14% 
2031 77,307 11% 103,518 13% 142,103 14% 
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Table 33: Energy and Peak load Forecast  
YEAR LOW SCENARIO REFERENCE SCENARIO HIGH SCENARIO 

GWh MW Load factor GWh MW Load factor GWh  MW Load factor 
2010 7,296 1,227 67.88% 7,296 1,227 67.88% 7,296 1,227 67.88% 
2011 7,729 1,293 68.24% 7,775 1,302 68.16% 7,943 1,331 68.11% 
2012 8,967 1,498 68.35% 9,084 1,520 68.21% 9,458 1,584 68.14% 
2013 10,335 1,723 68.49% 10,560 1,765 68.32% 11,224 1,877 68.25% 
2014 11,985 1,993 68.64% 12,376 2,064 68.44% 13,396 2,236 68.38% 
2015 14,516 2,398 69.10% 15,155 2,511 68.90% 16,644 2,760 68.83% 
2016 16,298 2,693 69.10% 17,300 2,866 68.91% 19,344 3,207 68.86% 
2017 18,507 3,053 69.19% 19,902 3,292 69.02% 22,650 3,749 68.97% 
2018 20,660 3,408 69.20% 22,685 3,751 69.04% 26,128 4,322 69.01% 
2019 23,014 3,796 69.21% 25,512 4,216 69.08% 30,069 4,970 69.07% 
2020 25,591 4,220 69.23% 28,795 4,755 69.13% 34,537 5,703 69.14% 
2021 28,620 4,720 69.22% 32,651 5,388 69.18% 39,554 6,521 69.24% 
2022 31,637 5,222 69.16% 36,652 6,048 69.18% 44,915 7,397 69.32% 
2023 34,960 5,775 69.11% 41,130 6,784 69.21% 50,998 8,388 69.41% 
2024 38,618 6,382 69.08% 46,147 7,608 69.25% 57,903 9,509 69.51% 
2025 42,649 7,050 69.06% 51,771 8,528 69.30% 65,748 10,778 69.64% 
2026 47,083 7,783 69.06% 58,069 9,556 69.37% 74,664 12,217 69.77% 
2027 51,969 8,590 69.06% 65,133 10,706 69.45% 84,805 13,847 69.91% 
2028 57,359 9,478 69.09% 73,065 11,994 69.54% 96,346 15,697 70.07% 
2029 63,295 10,453 69.12% 81,964 13,435 69.65% 109,488 17,796 70.23% 
2030 69,846 11,510 69.27% 91,946 15,026 69.85% 124,461 20,156 70.49% 
2031 77,307 12,738 69.28% 103,518 16,905 69.90% 142,103 22,985 70.57% 

 
The average energy growth rates for the reference scenario are 14.5% for the period 2010-2020, the 
average growth drops to 12.2% for the period after giving an average growth rate of 13.4% for the 
entire period.  
 Table 34: Energy average growths 

Scenario Average yearly growth rates 

 
2010 - 2020 2020 - 2031 2010 - 2031 

High growth scenario 16.5% 14.1% 15.3% 
Medium growth scenario 14.5% 12.2% 13.4% 
Low growth scenario 13.4% 10.5% 11.9% 

4.8  Limitations of the current load forecast  
• Due to unavailability of data, the intended use of MAED software was shelved and subset excel 

worksheets were developed. This means that substitutable energy uses and hourly load 
characteristics were not taken care off.   

• MAED – EL which is uses the total annual demand of electricity for each sector to determine 
the total electric power demand for each year. I.e. the hourly electric demand which is imposed 
on the power system was not used in this study. Instead the analysis assumed that the peaks 
loads of all the customer categories happen at the same time/simultaneously. This exaggerated 
the load forecast.  
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5 POWER GENERATION PROJECTS FOR INTERCONNECTED GRID SUPPLY  

5.1 Introduction 
This chapter provides a brief description of the technical and economic characteristics of different 
sources of power generation in Kenya. The power generation modes are divided into fossil fuels and 
renewable energy related sources. The renewable energy related sources include Hydroelectricity, 
Wind, Geothermal, Solar and Biomass energy while the fossil fuels energy related sources consist of 
Coal, Petroleum and Natural Gas. Nuclear energy is separately considered. The economic 
characteristics of the different energy resources mentioned are analyzed based on levelized cost of 
generating electricity from each source.  
 
The levelised energy cost is the price at which electricity must be generated from a specific source to 
break even. It is an economic assessment of the cost of the energy-generating system including all the 
costs over its lifetime: initial investment, operations and maintenance, cost of fuel and cost of capital.  
 
On this basis, chapter five shows screening curves that are constructed for all candidate projects. The 
screening curve method expresses the total annualized electricity production cost for a generating unit, 
including all capital and operating expenses, as a function of the unit capacity factor. This approach is 
especially useful for quick comparative analyses of relative costs of different electricity generation 
technologies. 
 

5.2 Technical characteristics of power plants using renewable energy sources   
Hydroelectric power is the generation of electric power from the movement of water. A hydroelectric 
facility requires a dependable flow of water and a reasonable height of fall of water, called the head. In 
a typical installation, water is fed from a reservoir through a channel or pipe into a turbine. The 
pressure of the flowing water on the turbine blades causes the shaft to rotate. The rotating shaft is 
connected to an electrical generator which converts the motion of the shaft into kinetic energy3

                                                 
3 Kinetic Energy is the energy in form of motion 

. 
 
Hydroelectric generating plants can "store" energy and then release water to generate electricity when 
it is needed. This gives them the ability to respond within short periods to changes in load demand. 
This flexibility characteristic enhances their value to the supply mix. However, their output depends on 
water availability thus making them vulnerable to unpredictable climate patterns. Figure 19 shows a 
Simple Schematic Diagram of Hydro Turbine.  
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Figure 19: Simple Schematic Diagram of Hydro Turbine 
 

 
SOURCE: http://www.uaf.edu/energyin/webpage/pages/renewable_energy_tech/hydro.htm 
 

Hydropower stations have a long life and many existing stations around the world have been in 
operation for more than half a century and are still operating efficiently. 

 
There are several types of hydroelectricity schemes existing today;  
 
Run-of-the-river (RoR) power plants - These plants do not require dams or catchments since they are 
constructed on the run of the river.  According to their size, RoR power plants can be split into: 

Pico-hydroelectric power plants: Very small power plants (under 10 kW) that incorporate all 
of the electro-mechanical elements into one portable device and typically installed on the river 
or stream embankment and can be removed during floods or low flow periods. 
Micro-hydroelectric power plants: These are RoR plants (10kW-30MW) that divert some of 
the water flow through civil works into a turbine, which drives a generator producing electricity.  

Dam storage power plants: They typically include dams and catchments for water storage in order to 
assure a very high capacity factor consistent with the very high construction costs of these facilities. 
The characteristics and costs of large hydroelectric power plants are greatly influenced by the natural 
site conditions. 
Pumped storage power plants: The hydroelectric power plant acts both as a generator and a pump, 
allowing water in a lower reservoir to be pumped up to the upper reservoir during the low-load 
overnight period, and then generating electricity during peak load periods (see figure 20). These plants 
are mostly used in conjunction with base-load nuclear power plants. 
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Figure 20: Typical Pumped Storage Plant 

 
 

5.2.1 Large Hydro Projects 
There are five (5) large cascaded hydro stations along Tana River with a total installed capacity of 
585MW.  The other major hydro stations are Turkwel power station that was commissioned in 1991 
with an installed capacity of 106 MW and Sondu Miriu (60 MW) commissioned early 2008. 
Consequently, an additional 73MW4

Table 35: Technical Characteristics of Existing Large Hydro Projects in Kenya 

 comprising of Sangoro (21MW), Tana Redevelopment (20MW) 
and Kindaruma 3rd Unit (32MW) are expected to be commissioned between 2010 and 2012. Table 35 
shows the technical characteristics of the large hydro projects in Kenya. 

Station River or 
Location

No. of 
Units

Rating per 
Unit

Installed 
Capacity 

(MW)

Supplier Year 
Installed

Age Remaining 
Economic 

Lives (Years)
Kindaruma Tana River 2 20 40 AEI/Bovin

g
1968 42 8

Kamburu 1&2 Tana River 2 31.4 62.8 Litostroj/R
ade Koncar

1974 36 14

Kamburu 3 Tana River 1 31.4 31.4 Litostroj/R
ade Koncar

1976 34 16

Gitaru Tana River 2 72.5 145 Siemens/V
oith

1978 32 18

Gitaru Unit 3 Tana River 1 80 80 1999 11 39
Masinga Tana River 2 20 40 BBC/Esche

r WYSS
1981 29 21

Kiambere Tana River 2 84 168 Marine 
Industries 
Ltd

1988 22 28

Turkwel Turkwel 
River 

2 53 106 Neyrpic/Al
sthom 
Jeumont

1991 19 31

Sondu Sondu River 2 30 60 Toshiba/Mi
tsui

2008 2 48

Total 16 733.2

 
                                                 
4KenGen G2G Strategy Horizon 1 Report 
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5.2.2 Small Hydro Projects 
Small hydro power stations in Kenya are defined as plants whose installed capacity is greater or equal 
to 500kW but less than or equal to10MW5

Table 36: Technical Characteristics of Small Hydro Projects in Kenya 

.  
 

These plants may be connected to conventional electrical distribution networks as a source of low-cost 
renewable energy. Alternatively, small hydro projects may be built in isolated areas that would be 
uneconomic to serve from a network, or in areas where there is no national electrical distribution 
network. 

 
Several small hydroelectric power plants in Kenya were commissioned between 1925 and 1958. The 
first small hydro electric power station known as Ndula with an installed capacity of 2MW on Thika 
River was constructed in 1925 and is currently decommissioned. Table 36 reflects the Technical 
Characteristics of Small Hydros in Kenya 
 

Year Installed by No. of
Units

Rating per        
unit (MW)

Total installed 
Capacity (MW)

1925 KPLC 2 2.000 2.000
1933 KPLC 1 0.380 0.350
1952 KPLC 2 2.000 0.400
1955 KPLC 3 0.500 1.500
1958 Mining Co. 2 1.000 2.000
1952 KPC 2 2.000 4.000
1952 KPC 1 2.400 2.400
1954 KPC 1 2.000 4.000
1955 KPC 1 2.400 2.400
1956 KPC 1 2.000 2.000
1952 KPC 2 2.700 5.400
1952 KPC 2 1.000 2.000

1 1934 2 0.150 0.300
James Finlay (K) Ltd 2 1934 2 0.200 0.400

3 1980 2 0.060 0.120
4 1984 1 0.320 0.320
5 1999 2 0.536 1.072
1 0.090

Brooke Bond 2 0.120
3 0.180
4 0.240

1927 Eastern 
Produce

0.095

1997 Missionary 0.400
Missionary 1 0.320
Missionary 1 0.068

2002 0.017
Total 31.822

Tana 4
Tana 5

Wanjii 1 & 2
Wanjii 3 & 4

Tana 6

Community MHPs

Savani

Diguna
Tenwek
Mujwa

Plant

Ndula
MESCO
Selby falls(sosiani)
Sagana Falls
Gogo Falls
Tana 1 & 2
Tana 3

 

                                                 
5 Feed In Tariff Policy, Ministry of Energy, January 2010 
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The Government of Kenya (GoK) established a Feed-In Tariff Policy in 2008 (Revised in January 2010) 
to attract investment and development of small and mini hydro plants. Table 37 shows the Feed-In 
Tariff Policy for Small Hydro Plants.  
 
Table 37: Feed in tariffs policy for hydro’s  
 Plant  

Capacity  
(MW) 

Maximum Firm Power 
Tariff  (US$/kWh) at the 
Interconnection Point 

Maximum Non Firm Power 
Tariff ($/kWh) at the 
Interconnection Point 

Small Hydro  0.5 – 0.99 0.12 0.10 
1.0 – 5.0 0.10 0.08 
5.1 – 10 0.08 0.06 

 
So far 19 expression of interest have been received of which 16 have been approved giving an 
expected capacity if 81MW. Only two have negotiated a PPA and out the two only one a 0.9MW plants 
has started generating electricity.  

 
Economic Characteristics 
The economies of scale favor large hydro power projects over small ones as capital costs per KWh 
generally decrease with increasing scale. However, the combination of a long lead time, uncertain 
growth in demand for electricity and price, and uncertainty in the total cost of financing construction 
increase risks for larger hydro projects. Table 38 shows the levelised cost of generating 
hydroelectricity.  
 
Table 38: Levelized Cost of Generating Hydroelectricity 

 
Source: Projected Cost of Generating Electricity 2010 - International Energy Agency (IEA) 
 
In the case for Kenya, the country has marginal commercially viable large hydro power resources as 
most of the promising hydro sites have already been exploited. Technical and cost data for a few 
candidate hydropower sites are available, but two sites Mutonga (60MW) and Low Grand Falls 
(140MW), are considered most promising for immediate development in the planning period.  Table 39 
below indicates the economic characteristics cost for Mutonga and Lower grand falls respectively. 

International Energy Agency (IEA) 
Projected Cost of Generating Electricity 2010
Hydro Power Plants

Item Micro-hydro 
plant

Grid connected 
mini hydro 

plant

Large hydro 
plant

Pumped 
storage hydro 

plant
Capacity 300 W 1 kW 100 kW 5 MW 100 150

Source river river river river/tributary Dam - Gravity 
concrete

Dam - Gravity 
concrete

Life span (years) 5 15 30 30 40 40

Capacity factor (%) 30 (range: 25-35) 30 (range: 25-35) 30 (range: 25-35) 45 (range: 35-55) 50 10

Fixed O&M cost (2004 US$/MWh) 0 0 10.5 7.4 5 3.2
Fixed O&M cost (2004 US$/kW-yr) 0.0 0.0 27.6 29.2 21.9 2.8
Variable O&M cost (2004 US$/MWh) 9 5.4 4.2 3.5 3.2 3.3
Total 2010 capital cost (2004 US$/kW) 1560 2680 2600 2370 2140 3170
   Equipment 1560 1970 1400 990 560 810
   Civil works - 570 810 1010 1180 1760
   Engineerig - - 190 200 200 300
   Erection - 140 200 170 200 300

Off-grid pico-hydro schemes
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Table 39: Candidate Hydropower Plants’ Data 
 

  
Low  Grand 

Falls  Mutonga  
Configuration (n x MW) 2 x 70 2 x 30 
      
Total Capacity (MW) 140 60 
      
Fixed Cost     
Total plant and line  Capital    ( $ x 106) 507.0 258.8 
Unit Cost    ( $/kW ) 3,621 4,314 
IDC Factor 1.2092  1.2092  
C.R.F. 0.1019  0.1019  
Interm Replacement 0.0103  0.0103  
Fixed Annual Capital ($/kW.yr) 484.2  585.2  
Fixed O & M       ($/kW.yr) 19.8  21.3  
Total Fixed Cost  ($/kW.yr) 504  606  
Total Outage Rate 0.0785  0.0785  
Outage Adjustment 1.085  1.085  
Annual Fixed Cost   ($/kW.yr) 547  658  
Annual Average Energy (GWh/yr) 715.000  337.000  
Annual Fixed Cost   ($/kWh) 0.107  0.117  
Total Variable ($/kWh) 0.0053  0.0053  
Unit Cost ($/kWh) at 60% plant factor               0.112                       0.123  

 

5.2.3 Geothermal Resources 
 
Geothermal energy is power extracted from the heat of the earth. Globally, about 10715 MW of 
geothermal power is online in 24 countries expected to generate 67246 GWh of electricity in 20106.  It 
takes approximately seven (7) years from surface exploration to development of a geothermal power 
plant taking into consideration of the site specifications7

The nature of the geothermal resource at the site plays a major role on the type of plant to be 
constructed namely the dry steam

.  
 

8

In a flash-steam plant, hot, liquid water from deep in the earth is under pressure and thus kept from 
boiling. As this hot water moves from deeper in the earth to shallower levels, it quickly losses pressure, 
boils and "flashes" to steam. The steam is separated from the liquid in a surface vessel (steam 

, flash steam and binary steam power plants.  
 
Flash Steam Power Plant 
KenGen operates two flash steam power plants in its Olkaria geothermal fields taking into 
consideration that this kind of plant is the most common type of geothermal power plant to date. 
 

                                                 
6 International Geothermal Association http://www.geothermal-energy.org 
7 Surface Exploration( 2 yrs), Exploration and Appraisal Drilling (2yrs), Production Drilling –Steam Collection-Power Plant Installation 
(3yrs)  
8 Dry Steam Plant – power plant where the steam produced directly from the geothermal reservoir runs the turbines that power the 
generator. Such geothermal reservoirs are rare (The Geysers in California) 

http://www.geothermal-energy.org/�
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separator) and is used to turn the turbine, and the turbine powers a generator. Figure 21 shows a 
typical Flash Steam Power Plant.  
 
Figure 21 : Typical Flash Steam Power Plant  
 

 
 
Flash power plants typically require resource temperatures in the range of 177°C to 260°C (350°F to 
500°F). The flashing process can be done in a single step (single-flash), or being repeated at lower 
pressure levels (double-flash, triple-flash) in order to fully exploit the energy of the hot water. 
Binary Steam Power Plant 
Orpower4 (an Independent Power Producer) in Olkaria, operates a binary steam power plant. 
In the binary process, the geothermal fluid, which can be either hot water, steam, or a mixture of the 
two, heats another liquid such as isopentane or isobutane (known as the “working fluid”), that boils at a 
lower temperature than water. The two liquids are kept completely separate through the use of a heat 
exchanger used to transfer heat energy from the geothermal water to the working fluid. When heated, 
the working fluid vaporizes into gas and (like steam) the force of the expanding gas turns the turbines 
that power the generators.  
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Figure 22: Binary Steam Power Schematic  

 
 

 
Geothermal In Kenya 
Geothermal resources in Kenya are located within the East African Rift system associated with intense 
volcanism and faulting which have resulted in development of geothermal systems. Figure 23 below 
shows the East Africa Rift Geothermal Model 
 
Figure 23: Rift Geothermal Model 
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Currently 198MW geothermal capacity has already been developed comprising of 150MW by 
KenGen(Flash Steam Plant) and 48MW by Orpower4(Binary Steam Plant).  Figure 24 below shows a 
picture of an existing geothermal plant in Olkaria. 
 
Figure 24: Olkaria II Geothermal Power Station (Flash Steam Power Plant) 
 

 
 
 
Table 40: Technical Characteristics of Geothermal Plants  

 
 
Geothermal Economic Characteristics  
Geothermal plants generally operate as base-loaded generators with capacity factors comparable to or 
higher than conventional generation (~ 90%). Capital costs are very site-specific, varying significantly 
with the characteristics of the local resource system and reservoir. Well-drilling makes up a large share 
of the overnight costs9

5.2.4 Wind Resources 

 of geothermal electricity generation, sometimes accounting for as much as one-
third to one-half of the total cost of a geothermal project.  
 
 

Kenya has an installed wind capacity of 5.45MW. The turbines are located at Ngong Hills under the 
ownership of KenGen. The country has proven wind energy potential of as high as 346W/m2 in parts of 
Eastern, North Eastern and Coast Provinces. Confirmed wind energy potentials for other areas 
considered to be large load centres include Garissa with 132W/m2, Malindi with 111W/m2, Lamu with 
79W/m2 and Mandera with 75W/m2. 
                                                 
9 Overnight Costs do not include interest during construction 

Station Location Type
No of 
Units

Rating 
per Unit

Installed 
Capacity Supplier

Effective 
Capacity 

(MW)
Year 

Installed Age
Olkaria 1 Olkaria Geothermal 3 15 45 Mitshubishi industries Ltd 45 1981 29
Olkaria 2 Olkaria Geothermal 2 35 70 Mitshubishi industries Ltd 70 2004 6
Olkaria 2 unit 3 Olkaria Geothermal 1 35 35 Mitshubishi industries Ltd 35 2010 1
Sub-Total 6 150 150
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The future exploitation of wind energy in Kenya is oriented towards power generation, both 
decentralised and for the national grid. Within an integrated energy planning approach, the wind power 
potential should also be exploited for substituting fossil fuels and developing the energy sector in line 
with the national economic, social and environmental policies. Table 41 gives an energy generation 
potential estimate of a typical 1 MW turbine for the different wind speed zones. 
Table 41: Generation Potential of a Typical 1 MW Wind Turbine 

Wind speed at 
50 m measuring 

height 

Gross Production of a typical 
modern 1 MW turbine 
(at sea level, 15°C,  

shape parameter k=2) 

Net production of typical modern 
1 MW turbine in a wind park at 

2000 m a.s.l.* 
 

Estimated available area** 
with min. wind speed 

[km²] 

  6 m/s 1,945  MWh/a 1,360  MWh/a 50,000 
  7 m/s 2,675  MWh/a 1,921  MWh/a   4,500 
  8 m/s 3,375  MWh/a 2,482  MWh/a   1,500 
  9 m/s 4,000  MWh/a 3,000  MWh/a      700 
10 m/s 4,520  MWh/a 3,453  MWh/a            10*** 

Notes: 
* Project efficiency of 85% (park losses, availability, electrical losses) 
** According to model calculations based on the wind map and excluding altitudes above 3300 m and protected areas, resulting in indicative and 

rather conservative estimations. 
*** However, Fig. 3-4 (referring to the Marsabit area only) suggests that this area may be considerably larger. 

 

5.2.5 Solar Resources 
 
Solar is a renewable source of electricity generation with both lower emissions and a higher efficiency 
of conversion to electricity than conventional fossil fuel technologies, It has recently become of interest 
to policy makers in the context of rising prices for primary energy.  
 
Current Situation of Solar Energy Utilisation in Kenya 
Kenya is well known for a large-scale market-driven penetration of very small photovoltaic (PV) 
systems in rural areas. It is estimated that about 200,000 rural households already use PV systems, 
and that the figure is growing by about 20,000 user’s p.a. The PV systems have a capacity of 12-50W 
consisting of low-cost amorphous modules and car batteries. Due to comparatively low costs, the use 
of PV in rural households is much more widespread in Kenya than in other African countries though 
some of them have special PV household electrification programs. 
 
The average daily radiation in more than 28,000km2 of land in Kenya is above 6 kWh/m²*d throughout 
the year, thus resulting in a continuously good and relatively stable potential for electricity generation 
from solar.  
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Figure 25: Average Daily Radiation Measured at 15 Meteorological Stations in Kenya by Month 
of Year in the Period 1964-1993 

 
 
 
Solar Technical Characteristics 
 
 Solar technologies for generating electricity are of two general types:  

i) Photovoltaic (PV) 
ii) Solar thermal electricity conversion (STEC) 

 
Photovoltaic (PV) technology  
Photovoltaic technology uses solid-state semiconductor devices to convert sunlight into direct current 
electricity as shown in figure 25. Although the underlying science was discovered by Becquerel in the 
nineteenth century, significant progress in commercialization became possible with Bell Labs’ invention 
of the silicon solar cell in 1954 and its early use in powering earth satellites. 
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Figure 26: Photovoltaic cell 
 

 
       
Solar thermal electricity Conversion (STEC) 
 
In the late 1970s solar thermal electricity production was born in the desert of southern California. 
Concentrated sunlight heated a fluid creating steam, which in turn drove a turbine generator. 
 
     Figure 27: Solar Thermal Electric Technology 

 
                 
Solar thermal energy is a technology for harnessing solar energy for heat using solar thermal collectors 
often characterized low, medium, or high temperature collectors. Low temperature collectors are flat 
plates generally used to heat swimming pools. Medium-temperature collectors are also usually flat 
plates but are used for creating hot water for residential and commercial use while high temperature 
collectors concentrate sunlight using mirrors or lenses and are generally used for electric power 
production. 
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 Low- and Medium Temperature Collectors 
Assuming a cut off line for low temperature collectors of 5.0 kWh /m2 then Kenya has an area of 
825,000 square kilometers of resource available. It is important to note that the cut off line is arbitrary 
and some technologies will deliver heating even in lower thermal resource space heating. Collectors 
can use air or water as the medium to transfer the heat to its destination. The medium temperature 
collectors could be used to produce approximately 50% of the hot water needed for residential and 
commercial and a typical system costs $5,000- $6,000. Medium-temperature installations can use any 
of several designs like are pressurized glycol, drain back, and batch systems. 
 
High Temperature collectors 
 
Where temperatures below about 95°C are sufficient, as for space heating, flat-plate collectors of the 
non concentrating type are generally used. The fluid-filled pipes can reach temperatures of 150 to 220 
degrees Celsius when the fluid is not circulating. This temperature is too low for efficient conversion to 
electricity, since the efficiency of any heat engine increases as the temperature of its heat source 
increases. In concentrated solar power plants, the solar radiation is concentrated by mirrors or lenses 
to obtain a higher temperature. 
 
Since the Concentrated Solar Power (CSP) plant generates first heat, it is possible to store the heat 
before conversion to electricity. With current technology, storage of heat is much cheaper and efficient 
than storage of electricity. In this way, the CSP plant can produce electricity day and night. If the CSP 
site has predictable solar radiation, then the CSP plant becomes a reliable power plant. Reliability can 
further be improved by installing a back-up system that uses fossil energy. The back-up system can 
reuse most of the CSP plant, which decreases the cost of the back-up system. 
 
Economic Characteristics 
 
The OECD recently published the findings of an assessment of levelized cost of electricity generation. 
The study applied field surveys and covered a multitude of electricity generating technologies in a few 
countries including Canada and the USA. 
 
The OECD study applied generic assumptions in order to derive its calculations. Salient assumptions 
included: economic lifetime of 40 years, average load factor for base-load plants of 
85 percent, discount rates of 5 percent and 10 percent, and (July) 2003 base year. The electricity 
generation costs are busbar costs, and therefore do not include transmission, distribution or 
environmental costs.  
 
Table 42 shows the levelized cost of electricity generation by component for solar technologies. The 
study did not divulge the assumed capacity factor for solar technologies, nor is it entirely clear that a 
forty-year life was assumed. (An operating life of 25 or 30 years is a more common assumption for 
solar technologies.) 
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Table 42: Levelized Cost of Electricity Generation from Solar (2003 USD/MWh) 
 

 
 
The Electricity Market Module (EMM) of The National Energy Modeling System (NEMS) assesses the 
most economical way to supply electricity, within environmental and operational constraints. The EMM 
consists of four sub-models: electricity capacity planning, electricity fuel dispatching, load and demand-
side management, and finance and pricing. 
 Costs and performance characteristics of solar according to NEMS are summarized in table 43. 
 
Table 43: Costs and Performance Characteristics of Solar Technologies (2003 USD) 
 

 
 
For comparison purposes, overnight construction costs have been taken together with fixed annual 
O&M costs for STEC and PV as reported by NEMS and calculated levelized costs as shown in table 
44. At a discount rate of 5 percent for 25-year and 30-year economic lives was assumed applying 
capacity factors of 15 percent and 25 percent. 
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Table 44: Levelized Cost of Electricity from Solar (2003 USD/MWh) 

 
 
It turns out that levelized costs for solar technologies are highly sensitive to capacity factor and less 
sensitive to assumed economic life. It was also found that levelized costs are quite sensitive to discount 
rates. At a 10 percent discount rate, levelized costs as calculated were about 50 percent higher than 
the corresponding figures in the final column of Table 44. Photovoltaic, being more capital-intensive 
than STEC, is more sensitive to choice of discount rate. 
 
The following graph illustrates a comparison of the overall costs of a PV system and the conventional 
alternatives of diesel power generation and grid extension. It is obvious that, the lower the total demand 
and the larger the distance from the grid, the more likely PV is an economic solution. 
 
Figure 28: Comparison of the Overall Costs of a Solar PV System and of Conventional 
Alternatives (Diesel Power Supply and Grid Extension) 
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5.2.6 Biomass Resources 
Biomass energy resources are derived from forests formations such as closed forests, woodlands, 
bush lands, grasslands, farmlands, plantations and agricultural and industrial residues. These 
resources include woodfuel (firewood and charcoal) and agricultural residues. Biomass fuels are the 
most important source of primary energy in Kenya with woodfuel consumption accounting for over 68% 
of the total primary energy consumption. 
 
 There exists substantial potential for power generation using biomass resources such as animal waste 
for agro based industries, baggasse by the sugar industry in a process called cogeneration and 
municipal waste by the local authorities for own consumption and export to the grid.  
 
Cogeneration 
Cogeneration, also known as “combined heat and power” (CHP) is the simultaneous production of heat 
(usually in the form of hot water and/or steam) and power, utilizing one primary fuel  
 
A typical cogeneration system consists of an engine, steam turbine, or combustion turbine that drives 
an electrical generator. A range of technologies can be applied to cogenerate electricity and heat. 
These technologies are widespread notably; Steam turbines, Gas turbines, Combined Cycle (gas and 
steam turbines) and Diesel engines. The figure 29 below shows a diagram of Cogeneration (Combined 
Heat and Power) Plant. 
 
Figure 29: Cogeneration (Combined Heat and Power) Plant  

 
Source: KMW Energy Company  
 
 
In Kenya, cogeneration using bagasse as a primary fuel is a common practice in its domestic sugar 
industry. The industry comprising of six sugar companies produces an average 1.8 million tonnes of 
bagasse with fiber contents of about 18% by weight annually. Mumias Sugar Company is currently 
exporting 26MW of power to the national grid. 
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5.3 Technical characteristics of power plants using fossil fuels and nuclear fuel  

5.3.1 Gas Turbines 
Gas Turbine is a machine that converts energy generated by combustion fuel which is mixed with 
compressed air to drive a turbine which in turn produces work. The energy generated through 
combustion of the fuel drives both the compressor and turbine. Heavy duty gas turbines are used for 
power generation whereas aero derivates are preferably used in the aircraft industry.  
 
Gas turbines are the most common prime movers in recent large cogeneration systems and follow the 
Brayton process. These systems include gas turbines and electrical generators, with exhaust gases 
from the gas turbines typically fed to heat recovery steam generators (HRSGs). They range in 
electricity output from 250 kW to 200 MW. In general, they produce more electricity per unit of fuel than 
steam turbine systems and have an average heat-to-power ratio of 2:1. Supplemental heating through 
secondary firing of exhaust gases can increase this ratio to 5:1. Steam injection increases electrical 
output by 15 percent. 
 
Gas turbine Technologies 
The air that enters the axial flow compressor is compressed to some higher pressure. The compression 
raises the air temperature so that the air at the discharge of the compressor is at a higher temperature 
and pressure. Only a portion of this air is used for combustion. The remainder is used as dilution air to 
lower the temperature of the products of combustion and also serves as a source of cooling air for the 
turbine nozzles, turbine wheels and other portions of the hot gas path. 
 
The compressor adds velocity energy to the air, and then converts the velocity energy to a pressure 
increase. The air which continuously discharges from the compressor will occupy a similar volume at 
the compressor discharge than at the inlet and, due to heating during compression, will have a 
temperature of 288oC ton315oC. Upon leaving the compressor, air enters the combustion system 
where fuel is injected and combustion occurs. The combustion process occurs at essentially constant 
pressure. Although high local temperatures are reached within the primary combustion zone 
(approaching Stoichiometric conditions), the combustion system is designed to provide mixture, 
burning, dilution and cooling. Thus by the time the combustion mixture leaves the combustion system 
and enters the turbine it is at a mixed average temperature. 
Figure 30: This technology is illustrated in the figure below 

 

 



 

 97 

Performance Characteristics 
 
The knowledge of electric efficiency of cogeneration systems and the heating value of the chosen input 
fuel determines the amount of fuel required for electricity generation. Higher amounts of fuel are 
needed when fuels with lower heating values are used for electricity generation. 
 
Heating values of fuels (thermal efficiency) express the amount of energy which is released on 
combustion of a given quantity of fuel. Heating values are typically expressed in Btu per fuel unit. Two 
types of high heating value (HHV) 63 and low heating value (LHV) 64 are used for measuring the 
energy content of a fuel. The heating value of natural gas is 1,000 Btu per cubic foot. The level of 
emissions produced from burning natural gas is substantially lower than the level from burning coal. 
Natural gas can be gasified but this process is not economically viable and cogeneration cannot benefit 
economically from this option. 
 
Efficiency 
Efficiencies with heat recovery range from 25 percent to 40 percent and the overall efficiency, after 
heat recovery, could reach 80 to 90 percent. (Thermal efficiency is a power source that transforms the 
potential heat of its fuel into work or output (heat energy)10 Electrical efficiency is the ratio of useful 
electrical power output to the total electrical power input (heat resource).11  Overall efficiency is the 
sum of the heat and electricity generation energy values to the total heat energy content in the fuel 
burned12

                                                 
10 Eth =  Qth/Qfuel 
11 Ee = Qe / Q fuel 
12 Etot = ( Qth + Qe ) / Q fuel 

) 
 
Economic characteristics - Capital and Operating Costs 
Natural gas has not been the fuel of choice for large steam cycle plants due to the price and availability 
of natural gas. Although the price of natural gas is substantially higher than coal, the effective cost of 
natural gas as a fuel can be reduced if a cogeneration unit is equipped with a dual fuel boiler and the 
owner of the facility pays for the interruptible rather than firm price of natural gas. Economic justification 
of cogeneration investment requires both the price and supply of natural gas to be taken into account 
over the life of investment decision. The capital cost of the gas turbine power plants depends on the 
size of the plant and the selected technology of turbine systems. The main component of generation 
costs are the installed cost of the equipment, fuel costs, and non-fuel operation and maintenance 
(O&M) costs.  
 
 
One factor that affects cogeneration system economics is system availability and reliability. Electricity is 
not produced during hours when the cogeneration system is down. Not only must electricity be 
purchased, but outages can also affect costs of standby service. 
Availability is the percentage of time the plant is available for generation taking into account scheduled 
and unscheduled outages. Reliability is the probability that a device, system, or process will perform its 
prescribed duty without failure for a given time when operated correctly in a specified environment. 
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5.3.2 Diesel Power Plants MSD 
Power utilities in the developing countries use between 1 to 300MW Plants to generate power. These 
plants are flexible to follow the actual load and produce the necessary electricity typically from natural 
gas, heavy fuel oil and from bio fuels. They can start and ramp up to full load very rapidly, in less than 
10 minutes and can start up a grid or a large power plant after shut down, without any external input of 
energy. 
 
Due to very high simple cycle efficiency on part and full load, they can provide very competitive power 
regulation and spinning reserve services to large grids, which both require operation on partial load. 
These very same same plants can be used for peaking services during peak electricity demand hours. 
The main fuel used is gas, LFO, HFO or a multi-fuel combination of these. 
 
Diesel Fuel Prices 
In Kenya there are several thermal plants located at different parts of the country. One of the reasons 
why this source of generation is not preferred in Kenya is the fuel price fluctuations and instability. Due 
to the skyrocketing of the diesel oil prices, thermal power has become too expensive and hence the 
need to look at alternative sources of power generation. 

Environmental Effect 

Operation of a diesel power plant entails a potential for adverse effects on the environment. They may 
include: 

Air pollution – Combustion of heavy fuel oil that may lead to release of air pollutants including sulphur 
dioxide, nitrogen oxides and particulates. 

Water pollution – The oil can contaminate the effluent and water drainage systems. 

Noise – Diesel generators produce significant noise levels which have to be mitigated to reduce health 
hazards.  

5.3.3 Coal Fired Power Plants 
Since Industrial revolution, coal has been the most widely used fuel for power generation. When coal is 
used for electricity generation, it is usually pulverized and then combusted (burned) in a furnace with a 
boiler. The furnace heat converts boiler water to steam, which is then used to spin the turbines  

  
A fundamental approach to the cleaner use of coal is to reduce emissions by reducing the formation of 
pollutants. However, a parallel approach is to develop more thermally efficient coal plants so that less 
coal is used to generate the same amount of power. This has resulted in development of Clean Coal 
Technologies (CCTs) which facilitate the use of coal to meet various regulations covering emissions13

                                                 
13 When coal burns, the impurities are released into the air. Sulphur combines with water vapor to form acid rain while carbon 
combines with oxygen in the air to form carbon dioxide. 

, 
effluents, and residues. These CCTs can be categorized into two major groups i.e. Combustion and 
Gasification. Figure 31 shows the Clean Coal Technologies. 
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Figure 31: Clean Coal Technologies 

 
 
The Combustion technologies are further categorized into: 
 
Pulverised Coal Combustion 
Pulverized Coal Combustion (PCC) is the most commonly used technology in coal-fired power plants. It 
is based on the utilization of very finely ground (pulverized) coal that feeds a conventional steam boiler 
and steam turbine that runs the generator. 
 
In PCC, before coal arrives at the power plant one way of cleaning the coal is by simply crushing it into 
small chunks and washing it in the coal preparation plants. The coal floats to the surface while the 
sulfur impurities sink  
 
A variety of technologies have been developed in order to provide an environmentally satisfactory 
method of using coal for power production in new plants. The principal developments involve 
increasing plant energy/thermal efficiencies by raising the steam pressure and temperature, and 
ensuring that flue gas cleaning units meet emissions limits and environmental requirements. 
 
Therefore steam pressure and temperature are critical in achieving the coal power plant’s efficiency 
levels. For this reason the PCC technology has been further classified into Sub-critical steam cycle 
(SC), Supercritical steam cycle (SCC) and Ultra Supercritical steam cycle (USC). 

 
Sub-critical steam cycles plants operate at steam conditions below 165 bar pressure and 
temperature at 565°C. The efficiency levels are low in the region of 34% - 36% 
 
The laws of thermodynamics dictate that higher steam temperatures and pressures allow higher 
efficiencies to be achieved from potentially smaller equipment. Therefore the SCC and USC fit this 
profile as described as follows. 
 
Supercritical steam cycles plants operate at steam conditions above 221 bar pressure14

                                                 
14 It is the water-steam critical point where there is no observable change of state from liquid to gas and no latent heat requirement. 

 whereby the 
supercritical water absorbs only heat energy which is converted to mechanical energy in the steam 
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turbine to drive the electrical generator. The steam pressures are between 240bar and 300bar with 
temperatures being 620°C. 
 
Modern coal-fired power plants employ supercritical steam conditions to achieve high overall plant 
efficiency levels, typically between 39% and 46%, measured on the fuel’s lower heating value basis 
(net calorific value). 
 
Ultra-Supercritical steam cycles plants – although there is no agreed definitions of when a power 
plant might be considered ultra-supercritical, manufacturers refer to plants operating at steam 
conditions above 350 bar pressure and temperatures up to at 700°C as USC. The efficiency levels are 
expected to be around 50% 
 
In conclusion Supercritical plant designs are ostensibly simpler than subcritical designs because no 
steam drum is required to separate steam and water. However, this cost saving is balanced by the use 
of more expensive materials, more complex boiler fabrication and the need for more precise control 
systems. On balance, the higher cost of supercritical designs can be justified by the improved fuel 
efficiency, except in situations where coal costs are very low e.g. power plants sitting adjacent to easily 
worked coal reserves. 
 
Fluidized Bed Coal Combustion 
This is an advanced clean coal technology commonly used with high-sulphur coal. In a typical 
coal boiler, coal would be crushed into very fine particles, blown into the boiler, and ignited to form a 
long, lazy flame. In a "fluidized bed boiler" the red-hot mass of floating coal (called bed) would bubble 
and tumble around which is called fluidized. 
 
In a fluidized bed boiler, upward blowing jets of air suspend burning coal, allowing it to mix with 
limestone that absorbs sulfur pollutants. As coal burns in a fluidized bed boiler, it releases sulphur but 
the limestone tumbling around beside the coal captures the sulfur. A chemical reaction occurs, and the 
sulfur gases are changed into a dry powder that can be removed from the boiler. The largest fluidised 
bed project is the 460 MWe Łagisza supercritical plants in Poland 
 
Fluidized Bed Combustion (FCC) is further classified into Atmospheric Pressurized Fluidized Bed 
Combustion (AFBC) and Pressurized Fluidized Bed Combustion (PFBC) 
 
Integrated Gasification Combined Cycle 
The Integrated Gasification Combined Cycle (IGCC) is very different from conventional coal-fired 
plants, having more similarities to natural gas combined cycle gas turbine (CCGT) plants.  
 
Under the IGCC, fuel gas is produced from coal in a gasifier, cleaned and then fed to a gas turbine with 
heat recovery to generate steam to drive the turbines. Gasification takes place in a pressurized vessel 
with partial combustion of the coal in a limited supply of air or oxygen, with or without steam. Low 
emissions are achieved as an inherent part of the process and the potential for high efficiency is 
comparable to that for supercritical PC plants.  
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However, complexity and cost mean that IGCC has not yet achieved commercialisation, although a 
small number of demonstration plants are operating successfully at the 250 MWe to 300 MWe scale in 
countries like the Czech Republic and the USA.  
 
Coal Economic Characteristics 
It should be noted that one of the driving forces which is currently encouraging the use of more efficient 
coal power plant is the environmental concern for CO2 emissions. Therefore one of the less expensive 
ways of reducing CO2 emissions is increasing the thermal efficiency of converting coal to power. This 
can result to reduced costs in new coal plants since less fuel is needed.  

5.3.4 Nuclear power plants  
The uptake of Nuclear power technology has been growing over time across different countries and 
regions. Various countries without existing nuclear power technology in their power systems have 
expressed interest in investing in initial nuclear power projects, while developed countries with existing 
nuclear plants have been expanding their capacities. 
 
Design and development of nuclear reactors is a major undertaking, which requires significant technical 
and financial resources. Recent developments in the nuclear power market have led to the 
consolidation of the nuclear power supplier companies. This means that the countries considering the 
implementation of nuclear power should be familiar with the range of options offered by these 
suppliers. 
 
In recent decades the nuclear power industry has managed to improve the output of existing nuclear 
power plants quite dramatically. Nuclear reactors produce, contain and control the release of energy 
from splitting of U235 atoms. In electric power plants, this energy heats water to make steam. The 
steam, in turn, drives the turbine-generators to make electricity. The fission of uranium is used as a 
source of heat in a nuclear power station in the same way that the burning of coal, gas or oil is used as 
a source of heat in a fossil fuel power plant. Nuclear reactors are essentially large steam engines. 
 
The net capacity of recently reviewed nuclear reactors in a joint 2010 study by the International Energy 
Agency (IEA) and the OECD Nuclear Energy Agency (NEA), finds that nuclear reactors ranges from 
954 MWe in the Slovak Republic to 1,650 MWe in the Netherlands, with the largest site to be 
constructed in China consisting of 4 units of 1,000 MWe each, (OECD, 2010). Owing to differences in 
country-specific financial, technical and regulatory boundary conditions, overnight costs for the new 
nuclear power plants currently under consideration in the OECD area vary substantially across the 
countries, ranging from as low as 1,556 USD/kWe in Korea (noting the generally low construction costs 
in that country, as well as its recent experience in building new reactors) to as high as 5,863 USD/kWe 
in Switzerland, with a standard deviation of 1 338 USD/kWe, median of 4,102 USD/kWe and mean of 
4,055 USD/kWe. Table 45 provides an overview of nuclear generation costs for different technologies 
used in various countries. 
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Table 45: nuclear generation costs for different technologies used in various countries 
COUNTRY NUCLEAR TECHNOLOGY USD/kWe 

Belgium EPR-1600 5,383 

Czech Republic Pressurised Water Reactor (PWR)  5,858 

France EPR 3,860 

Germany PWR 4,102 

 

Hungary 

PWR 5,198 

Japan Advanced Boiling Water Reactor (ABWR) 3,009 

Korea  Optimised Power Reactor (OPR-1000) 1,876 

 APR-1400 1,556 

Netherlands PWR 5,105 

Slovak Republic WER 4,261 

Switzerland PWR 5,863 

 PWR 4,043 

United States Adv Gen III+ 3,382 

Brazil PWR Siemens/Areva 3,798 

China Chinese Pressurised Reactor (CPR-1000) 1,763 

 CPR-1000 1,748 

 AP-1000 2,302 

Russia WER-1150 2,933 

Source: OECD & IEA joint report on Projected Costs of Generating Electricity, 2010 Edition 
 
Each reactor type is characterized by the choice of a neutron moderator and cooling medium, which 
leads to different fuel designs. The fact that all data submissions in the present study are based on light 
water reactor technologies reflects the larger industry trend, as more than 88% of the commercial 
reactors currently in operation worldwide are cooled and moderated by light (ordinary) water. 
 
The two major types of light water reactors are pressurized water reactors (PWRs), including the 
Russian-designed VVER, and boiling water reactors (BWRs). Only about 7% of the installed capacity in 
the world use heavy water (deuterium oxide) as coolant and moderator, with the remaining reactors in 
operation being based on various other designs. 
 
In PWRs, the reactor design chosen for 78% of the planned capacity additions worldwide, water is 
maintained in liquid form by high pressure; while in BWRs, selected for the remaining 22% of planned 
capacity, water is kept at a lower pressure and is allowed to boil as it is heated by the reactor. In either 
type, the heat removed from the core is ultimately used to create steam that drives turbine generators 
for electricity production. 
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Nuclear Fuel 
Fuel costs are an important risk parameter for all investments. For nuclear power plants, the fuel price 
risk is generally much lower than for fossil-fuelled plants, since fuel costs are a small share of total 
cost. 
For light water reactors, the main front-end (before fuel loading in the reactor) fuel cycle steps are: 
uranium mining and milling, conversion, enrichment and fuel fabrication. The general study assumption 
adopted for the front-end fuel cycle cost component is USD 7 per MWh of output. At the back end of 
the fuel cycle, after the unloading of spent fuel from the reactor, two options are available: direct 
disposal (once-through cycle) or recycling (reprocessing fuel cycle) of spent fuel. 
 
In the first option, spent fuel is conditioned after a period of cooling into a form adequate for long-term 
storage. In the second option, recyclable materials (representing around 95% of the mass of the spent 
fuel) are separated from the fission products and minor actinides. Without fast breeder reactors, the 
current method to reuse the separated plutonium is through the use of mixed oxide (MOX) fuel in light 
water reactors. The high-level waste from reprocessing is then stored, usually in vitrified form, either at 
reprocessing plant sites or in purpose-built high-level waste repositories. 
 
Most countries provided cost estimates for the reactors that operate on once-through cycles; EDF and 
Japan reported cost data for a reprocessing fuel cycle. The general study assumption for the back-end 
fuel cycle cost is USD 2.33 per MWh for both closed and once-through fuel cycles. 
 
Uranium prices 
Most uranium is sold under confidential terms and conditions specified in long-term (multiannual) 
contracts. A number of long-term price indicators are produced that provide some indication of current 
prices. A more transparent spot market provides prices for uranium purchased for near term delivery, 
but this represents only a small part of the market. The quantity of uranium traded on the spot market in 
a given year is usually equivalent to under 15% of the total quantity of uranium traded,18 although in 
2008 the volume of spot market transactions approached 25% of the total traded (this trend was 
continuing in 2009). The uranium market continues to rely on stockpiles of previously mined uranium 
(so-called secondary supplies) to meet demand, with freshly mined uranium typically supplying 55% to 
60% of yearly demand. Since the early 1990s, one of the secondary sources of reactor-grade fuel has 
been augmented by uranium obtained from down-blending weapons grade uranium, which has had the 
effect of depressing prices and, in turn, investment in mine development. 
 
The current agreement under which Russian warheads are being dismantled and the uranium down 
blended to produce nuclear fuel ends in 2013. This, combined with renewed interest in constructing 
nuclear power plants to generate base load electricity, has driven prices for uranium upwards, 
particularly since 2003. This has led to increased investment in uranium exploration, the identification 
of additional uranium resources of economic interest and increased investment in uranium mine 
development. These are timely developments, since secondary supplies are declining in availability at 
the same time that nuclear plants are being planned and built, increasing the need for freshly mined 
uranium. 
According to the NEA/IAEAi “Red Book” uranium is mined in 20 countries, eight of which account for 
about 90% of world production (Australia, Canada, Kazakhstan, Namibia, Niger, the Russian 
Federation, the United States and Uzbekistan). 
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Load factor 
The OECD 2010 study assumption for the average lifetime load factor for calculating the levelised 
costs of nuclear generation is 85%. The load factor is an important performance indicator measuring 
the ratio of net electrical energy produced during the lifetime of the plant to the maximum possible 
electricity that could be produced at continuous operation. In 2008, globally, the weighted average load 
factor reported for PWRs (a total of 265 reactors) was 82.27%, for BWRs (total of 94 reactors) it was 
73.83%, with larger reactors (>600 MWe) exhibiting on average a 2% higher load factor than smaller 
reactors. Lifetime load factors can be somewhat lower due to start-up periods and unplanned outages. 
Although somewhat higher than the load factors currently reported for the existing nuclear fleet, the 
generic assumption of 85% used in this study is consistent with the advertised maximum performance 
characteristics of the planned Generation III+ reactor designs. 
 
Decommissioning 
The decommissioning costs of the nuclear power plants reviewed in this study have also been included 
in the levelised costs calculation. Where no country-specific cost figure was provided, a generic study 
assumption of 15% of the overnight cost has been applied to calculate the costs incurred during all the 
management and technical actions associated with ceasing operation of a nuclear installation and its 
subsequent dismantling to obtain its removal from regulatory control. Disbursed during the ten years 
following shut-down, the decommissioning cost is discounted back to the date of commissioning and 
incorporated in the overall levelised costs. While an incontestably important element of a nuclear power 
plant’s operation, decommissioning accounts for a smaller portion of the LCOE due to the effect of 
discounting. In particular, the fact that for nuclear power plants decommissioning costs are due after 60 
years of operation and are discounted back to the commissioning date, makes the net present value of 
decommissioning in 2015 close to zero, even when applying lower discount rates or assuming much 
higher decommissioning costs.  

5.4 Assumptions for fuel costs  
 
Projection of Fuel Prices 
Thermal generation has been rising in Kenya in recent years as new thermal plants are constructed 
and also due to reducing output from hydropower plants as a result of recurrent drought. In fiscal year 
2009/10, thermal plants produced 40% of electricity supplied using imported fossil fuels. The electricity 
tariffs policy allows for pass through of fuel costs to consumers and therefore retail customer bills 
fluctuate with monthly fuel usage and fuel prices. Currently, coal and natural gas are not used for 
electricity generation in Kenya but they are likely to be introduced in the medium to long term.  The 
country has not struck any crude oil or natural gas reserves despite continued exploration mainly in the 
Northern and Coastal regions.  The Ministry of Energy however indicates that there are good coal 
deposits in the Mui Basin in the Kitui County located about 300km from Nairobi.  Exploratory drilling 
has been going on for the last decade to map out and ascertain quantities of the coal deposits. 
Recent unconfirmed reports indicate that economically viable coal and iron deposits have been 
discovered in the semi-arid Tharaka-Nithi County neighbouring Kitui, and the government is keen to 
move in and start exploiting the natural resource to help alleviate poverty among the residents as well 
as boost the county's income. The coal deposits in the country, including others in Mwingi and Kwale 
Districts, would therefore be large enough to set up a steel mill capable of lasting for more than 30 
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years".  Prospective mining companies have expressed interest in setting up steel mills to smelt iron 
from neighbouring Mwingi and Kitui districts as well as Tanzania.  Once mines are set up, the proceeds 
will greatly benefit the residents of the County and boost the national economy.   
Two neighboring countries, Tanzania and Uganda, have been lucky to discover substantial natural gas 
and crude oil deposits respectively.  It is likely that natural gas may be imported to Kenya through a 
pipeline from Songo Songo in Tanzania to Mombasa, for power generation and industrial use.  
Landlocked Uganda has historically imported oil through Kenya.  There is an existing pipeline from 
Mombasa to Eldoret town located close to the border with Uganda.  The pipeline was to be extended in 
to Uganda but the project is now being reviewed to have the pipeline extended but with flow of oil in the 
reverse direction following discovery of oil in Uganda. 

5.4.1 Crude Oil Price Forecast 
Crude oil prices remained relatively stable in the period between July 2009 and September 2010, with 
OPEC Countries FOB spot price weighted at 74 USD per Barrel and Abu Dhabi Murban FOB price at 
76 USD per Barrel.  Previously, a high of 141 USD per Barrel had been experienced in 2008 before 
plummeting to a low of 36 USD per Barrel in 2009.  OPEC attributed the freefall to the financial crisis 
that originated in the US before spilling over to most of the other countries leading to rapidly 
deteriorating global economic conditions and prospects reducing demand for oil.  According to the 
World Bank, sharp decline in crude oil prices, from more than $140 a barrel in July 2008, reflected 
weaker global demand and the relaxation of some refining capacity constraints that had contributed to 
high prices in the first half of the year. 
The fall in demand reflected both the declines in industrial activity and the effects of high oil prices 
during the first half of 2008. The Bank projected the 2009 world oil demand to fall by 2.6 million barrels 
a day (mb/d), with continuing large falloffs in high-income countries and slight declines across most 
developing regions as production by members of the Organization of the Petroleum Exporting 
Countries (OPEC) is being curtailed sharply, while non-OPEC oil deliveries are expected to fall by 0.3 
mb/d this year.  The Bank further indicates that prices are anticipated to continue rising at a moderate 
rate over the medium term, with the weak pace of global GDP and ample spare capacity precluding a 
rapid rise in oil prices. 

 The World Bank projects that world oil demand to grow only moderately in the medium term, owing to 
efficiency improvements in transport and ongoing efforts by governments and industry to reduce 
carbon emissions, particularly in high-income countries.  The Bank views that if non-OPEC oil 
production continue to rise modestly, as production increases in Brazil, Canada, the Caspian and West 
Africa, are offset by declines in yields from older fields, especially in the North Sea and Mexico then 
globally there will be no resource constraints; a long-term forecast of $75/bbl in real terms would be 
commensurate with the higher end cost of developing additional oil capacity, notably from oil sands in 
Canada.  However, other factors are likely to come into play, occasionally pushing upstream costs 
higher or lower with mirrored consequences downstream. 

In the reference forecast for this least cost plan, an average oil price of US$90/bbl in the planning 
period has been assumed.  Low and high price forecasts of $75/bbl and $110/bbl respectively are 
recommended for the corresponding scenarios of the least cost plan, the lower price being a variation 
of negative 15% from the reference, and the latter being the upper range projected by OPEC. Figure 32 
shows the historical prices of the Abu Dhabi Spot prices in the period 2005-2010.  
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Figure 32:  Abu Dhabi Murban Spot Price FOB (Dollars per Barrel 

 

5.4.2 Coal Price Forecast 
The first coal power plant in Kenya is expected to be in operation within the next four years. Currently, 
cement factories are the largest users of coal imported from Southern Africa, mainly done in small 
quantities for conversion of raw limestone into clinker.  The world’s leading producers of coal include 
Australia, Indonesia, China and South Africa. Other African countries, besides South Africa, expected 
to play an emerging role in coal trade are Botswana, Mozambique and Tanzania. 
The coal plant in Kenya is expected to use imported coal until local coal is exploited.  South Africa is 
the likely choice of imported coal due to its close proximity to the Mombasa Port compared to other 
export terminals.  The country is the world’s fifth-largest coal producer and has historically been 
exporting coal to the European market but has lately increased exports to Asian countries.  Last year, 
South Africa sold more coal to Asia than to Europe for the first time, India being the predominant buyer. 
Coal prices at the South Africa’s Richards Bay Terminal remained around $96/t in 2010. 
The World Bank forecasts Australian coal prices to ease from the 2010 average of $95/t, to $80/t in 
2020. In the reference forecast of this study, a base price of $100/t was assumed for coal imported to 
Mombasa, and $124/t and $81/t assumed in the high and low price scenarios respectively, 
representing a moderate ±15% deviation from the forecast base price.  

5.4.3 Natural Gas Price Forecast 
The power generation sector is the only sector which offers the propect of sufficient volume and ability 
to contract forward for Liquified Natural Gas (LNG) supplies on a long term basis. 
Natural gas prices, as with other commodity prices, are mainly driven by supply and 
demand fundamentals. However, natural gas prices may also be linked to the price of crude oil and/or 
petroleum products. It is touted as the clean fuel of 21st century, is fast emerging as a major energy 
source all over the world. Yet another fossil fuel and often found in oil fields and coal beds natural gas 
is estimated to contribute around 26% of global energy consumption by 2030. Natural Gas 
consumption is expected to increase from 95 trillion cubic feet in 2003 to 182 trillion cubic feet in 2030.  
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Nearly three quarter of the total global natural gas reserves are located in the West Asian and Eurasia 
regions. Iran, Qatar and Russia together accounts for nearly 58% of global natural gas reserve. 
In the least cost plan, natural gas price was indexed to the crude oil price as in deriving the base, low 
and high scenarios. In the reference forecast for this study, the base, low and high scenario of natural 
gas price was assumed at US$9.11/Gj , US$6.37/Gj and US$13.20/Gj respectively. The indexation of 
natural gas price to the crude oil price was 0.085, 0.101 and 0.120 for the low, base and high scenarios 
respectively.   

5.4.4 Nuclear fuel costs  
Nuclear energy has low fuel costs compared to coal, oil and gas-fired plants. Uranium, however, has to 
be processed, enriched and fabricated into fuel elements, and about half of the cost is due to 
enrichment and fabrication. In the assessment of the economics of nuclear power allowances must 
also be made for the management of radioactive used fuel and the ultimate disposal of this used fuel or 
the wastes separated from it. But even with these included, the total fuel costs of a nuclear power plant 
in the OECD are typically about a third of those for a coal-fired plant and between a quarter and a fifth 
of those for a gas combined-cycle plant. 
The World Nuclear Association cites prices of about US$2,555 per kilogram of uranium as UO2 reactor 
fuel which works out to a fuel cost of US c 0.71 /kWh.  A reference data fuel price of $1,015/Mkcal was 
assumed for the nuclear based on data reference data, and low and high forecast prices of 863$/Mkcal 
and $1,167/Mkcal respectively for sensitivity. The fuel's contribution to the overall cost of the electricity 
produced is relatively small, so even a large fuel price escalation will have relatively little effect. 

5.5 Discount Rate 
The reference discount rate was assumed to be 8% for the all the plants, 10% and 12% discount rate 
was considered for sensitivity analysis. 

5.6 Summarized Technical and Economic characteristics  
The candidate power generation alternatives for meeting load forecast include geothermal, coal, 
imports, thermal, hydropower, wind and nuclear power plants.  

5.6.1 Hydroelectric Resources 
The most promising viable large hydro power resources in Kenya being considered currently are 
Mutonga (60MW) and Low Grand Falls (140MW) ( or High Grand Falls (250-450MW) in place of 
Mutonga and Low Grand Falls ), Arror (60MW), Magwagwa (120 MW) projects, and Nandi (50MW) and 
Karura (60MW). Ewaso Ngiro South (220 MW) which has outstanding environmental concerns beyond 
Kenya’s borders. Two candidate hydropower, Mutonga and Low Grand Falls, are considered most 
promising for immediate development in the planning period. A feasibility study on the High Grand Falls 
is currently being carried out.  The other prospective hydro power sites have not been simulated as 
candidate projects because either they require new or updated feasibility studies or have outstanding 
issues that need to be resolved. The hydro data describing the operational characteristics of these 
candidate projects for three hydrological conditions (wet, average, and dry) required by WASP were 
determined on the basis of the analysis of system operation with the VALORAGUA model 
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5.6.2 Geothermal Resources 
Currently, GDC is in the process of acquiring 12 modern deep drilling rigs at a total cost of 
US$360Million to enable drilling of at least 60 wells per year with140MW geothermal generation 
capacity every year beginning from 2012/13. Candidate geothermal projects have been modeled in 
units of 140MW at an estimated capital cost of 3,650$/kW which includes drilling costs. The geothermal 
indigenous resource has characteristically high upfront costs but very competitive operational costs 
compared to other technologies.  

5.6.3 Coal Power Plants 
A feasibility study undertaken in 2009 for installation of a coal plant in Kenya evaluated several plant 
sizes and design options and recommended 1 x 300 MW net output units as the most economical 
option.  The study was updated in 2010 and recommended 2 x 150 MW coal plants for the future.  The 
committed coal plant has been configured to use imported coal. However, with the ongoing appraisal of 
local coal resource in Kitui County by the Ministry of Energy, it is anticipated that the candidate coal 
plants will utilize the local resource in future. The plants were modeled at an estimated cost of 
2,104$/kW.  

5.6.4 Conventional Thermal Plants 
The Kenyan power system has continued to expand thermal plants to mitigate shortfalls and to provide 
peaking capacity in the long term.  The plants were considered in the capacity expansion planning and 
were selected based on technology, capital and operational costs that contribute to the overall unit 
generation costs. Gas turbines and medium speed diesel plants were modeled at an estimated costs of 
750$/kW and 1,364$/kW, respectively. Though these plants have low initial capital outlay, they have 
high operational costs subject to fluctuation in international crude prices.  However, they shall be 
required to provide peaking capacity in the long term.  The new plants are expected to be able to 
switch from diesel and kerosene to natural gas in future.  

5.6.5 Nuclear Power Plants 
Nuclear power was considered a potential long-term option for electricity generation in Kenya. Nuclear 
generating units are characterized by high capital investment and low operating costs, and in electric 
power systems these units normally serve as base load units. In April 2010, Kenya’s National 
Economic and Social Council (NESC) which is chaired by the President, adopted introduction of 
nuclear power programme as a national priority. Moreover, the then Director General of the IAEA while 
visiting Kenya in July 2009 expressed the Agency’s will to support the country to exploit nuclear power. 
The Director spoke when he met the President of the Republic of Kenya in Nairobi. The government’s 
commitment on the nuclear power programme was also expressed at the 53rd IAEA Annual General 
Conference in Vienna.  The Government has provided a budget for the year 2010/11 for the 
programme and created the Nuclear Electricity Development Project and a committee to spearhead the 
process.  
In this update, it was assumed that as the electricity demand expands, the Kenyan power system 
would accommodate nuclear power plants from year 2022.   Candidate plants were configured in units 
of 1000MW at a cost of 4055$/kW. 
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5.6.6 Electricity Imports 
Countries in Eastern and Central African region are jointly pursuing power grid interconnection in order 
to facilitate power trade in the entire region.  The second Kenya-Uganda line has obtained funding 
while the proposed Ethiopia-Kenya HVDC line is at detailed design stage.  In this study, it was 
assumed that 200MW imports shall be available in 2014.  Additional import in units of 200 MW were 
presented as candidate sources in the period between 2015 and 2031 so as to investigate the 
suitability of imports compared to local candidate generation projects.  The imported energy cost was 
estimated at about UScts6.5/kWh. 

5.6.7 Modeling of the Expansion Candidates 
Considering that the least-cost system planning analysis is, by nature, an economic comparison of long-
term generating system expansion options, no financial costs such as taxes and duties were included in 
the estimate of investment costs for the expansion candidates. The investment costs and the technical and 
economic data for modeling conventional thermal, coal, nuclear and geothermal candidate units are 
presented in Table 46. 
Table 46:  Data for Candidate Units 

Name WASP  Net 
Capacity 

(MW) 

Fuel Type Fuel 
Cost Plant Life Const. Capital 

Cost 

  Name   ($/kWh) (year) Period 
(year) ($/kW) 

Geothermal GEOT 140 Steam  -  25 5 3,650 

Medium Speed Diesel MD20 160 HFO 0.0909 20 2 1,364 

Gas Turbine GT90 180 
Natural 
Gas 0.1043 20 2 750 

Coal   C150 300 Coal 0.0497 25 4 2,104 

Nuclear  NUCL 1000 Uranium  0.0087 40 7 4,055 

Wind  WIND  300 Wind  - 25 2 2,300 

Hydro 1– Mutonga   HYD1 60 Hydro  - 50 5 4,314 

Hydro 2  - Lower Grand falls  HYD2 140 Hydro  - 50 5 3,621 

Imports   IMPT 200 Hydro - 20 3 455 
 

5.7  Screening Candidate Generation Projects 

5.7.1 Screening curves 
Screening curves were constructed for all candidate units to provide an illustration of annualized costs of 
electricity generation for different candidate technologies. The screening curve technique is an 
approximate method that captures major tradeoffs between capital costs, operating costs and utilization 



 

 110 

levels for various types of generating capacity in the system. The screening curve method expresses the 
total annualized electricity production cost for a generating unit, including all capital and operating 
expenses, as a function of the unit capacity factor. This approach is especially useful for quick comparative 
analyses of relative costs of different electricity generation technologies. Table 47 shows the plant data for 
the various candidate generation plants screened while Figure 33 shows the screening curves for the 
reference fuel cost scenario.  The results of the screening curve analysis indicate that the hydro, MSD, and 
GTs are suitable for peaking capacity. Nuclear, geothermal, wind and coal are suitable for base load 
operation.  Imports are suitable for both base load and peaking.  
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Table 47: Screening of Candidate Sources – Reference Forecast scenario 
Thermal Generation Unit Cost              
Crude Oil Price = 90US$/bbl                
Coal Price =100 US$/tone 
Natural Gas = 9.11 US$/Gj                 

              

 

Geothermal Nuclear Coal GT-KERO GT- N.GAS MSD Import Mutonga LGFalls Wind
Configuration (n x MW) 1 x 140 1 X 1000 1 X 300 1 x 180 1 x 180 1 x 160 1000 60 140 300

Total Capacity (MW) 140 1000 300 180 180 160 1000 60 140 300

Fixed Cost 579.69         5,111.18 715.82    144.79         144.79      232.51     484.76   312.95     613.00   740.02  

Capital      ( $ x 106) 511 4055 631 135 135 218 455 259 507 690
Capital  ($/kW) 3650 4055 2104 750 750 1364 455 4314 3621 2300
IDC Factor 1.1344 1.2605 1.1341 1.0725 1.0725 1.0654 1.0654 1.2092 1.2092 1.0725
Annuity Factor (or C.R.F.) 0.0937 0.0839 0.0937 0.1019 0.1019 0.1019 0.0937 0.0817 0.0817 0.0937
Interim Replacement 0.921% 0.68% 0.921% 0.35% 0.35% 0.35% 0.35% 1.03% 0.87% 0.64%
Fixed Annual Capital ($/kW/yr) 426.0 463.6 245.5 84.7 84.7 153.1 47.1 480.3 396.1 246.9
Fixed O&M Costs ($/kW/yr) 56.0 90.0 69 11.8 11.8 62.5 30.0 21.3 19.8 28.1
Total Fixed Annual Cost ($/kW/y 482 554 314 97 97 216 15 502 416 275
Total Outage Rate 0.068 0.150 0.267 0.078 0.078 0.098 0.150 0.0969 0.0969 0.133
Outage Adjustment 1.073 1.177 1.364 1.085 1.085 1.108 1.176 1.107 1.107 1.153
Annual Fixed Cost   ($/kW.yr) 517 652 429 105 105 239 91 555 461 317
Annual Fixed Cost   ($/kWh) 0.0590 0.0744 0.0490 0.0120 0.0120 0.0273 0.0104 0.0634 0.0526 0.0362
Variable Cost
Fuel Price     ($/GJ) -               -           4.557 19.37 9.11 11.08 -         -           -         -        
Heat Rate      (kJ/kWh) -               -           9914 11,440 9,504 9,336 -         -           -         -        
Fuel Cost      ($/kWh) -               0.0093 0.0452 0.2216 0.0866 0.1035 -         -           -         -        
CO2 Tax ($/kWh) -               -           0.0109 0.0089 0.0040 0.0069 -         -           -         -        

Variable O&M  ($/kWh) 0.00557 0.0049 0.0043 0.0120 0.0010 0.0090 0.0500   0.0053 0.0053 0.0010
Total Variable ($/kWh) 0.00557 0.0142 0.0603 0.2425 0.0916 0.1194 0.0500 0.0053 0.0053 0.0010
Total Variable ($/kW.yr) 49 125 528 2124 802 1046 438 47 47 9
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Table 47 cont: Screening of Candidate Sources – Reference Forecast scenario 
Thermal Generation Unit Cost              
Crude Oil Price = 90US$/bbl                
Coal Price =100 US$/tone 
Natural Gas = 9.11 US$/Gj                 
 

 

Geothermal Nuclear Coal GT-KERO GT- N.GAS MSD Import Mutonga LGFalls Wind
Unit Cost ($/kW.yr) 1 x 140 1 X 1000 1 X 300 1 x 180 1 x 180 1 x 160 1000 60 140 300

Plant Factor............. 0% 517 652 429 105 105 239 91 555 461 317
Plant Factor............. 10% 522 664 482 317 185 344 135 560 465 318
Plant Factor............. 20% 527 677 535 530 265 448 178 565 470 319
Plant Factor............. 30% 532 689 587 742 345 553 222 569 475 320
Plant Factor............. 40% 536 701 640 954 426 657 266 574 479 321
Plant Factor............. 50% 541 714 693 1167 506 762 310 579 484
Plant Factor............. 60% 546 726 746 1379 586 866 354 583 489
Plant Factor............. 70% 551 739 799 1592 666 971 397
Plant Factor............. 80% 556 751 852 1804 746 1076 441
Plant Factor............. 90% 561 764 904 2017 827 1180 485
Plant Factor............. 100% 566 776 957 2229 907 1285 529

Unit Cost ($/kWh)
Plant Factor............. 10% 0.5957 0.758 0.550 0.362 0.211 0.392 0.154 0.639 0.531 0.363
Plant Factor............. 20% 0.3006 0.386 0.305 0.302 0.151 0.256 0.102 0.322 0.268 0.182
Plant Factor............. 30% 0.2023 0.262 0.224 0.282 0.131 0.210 0.085 0.217 0.181 0.122
Plant Factor............. 40% 0.1531 0.200 0.183 0.272 0.121 0.188 0.076 0.164 0.137 0.0915
Plant Factor............. 50% 0.1236 0.163 0.158 0.266 0.115 0.174 0.071 0.132 0.110
Plant Factor............. 60% 0.1039 0.138 0.142 0.262 0.111 0.165 0.067 0.111 0.093
Plant Factor............. 70% 0.0899 0.120 0.130 0.260 0.109 0.158 0.065
Plant Factor............. 80% 0.0793 0.107 0.122 0.257 0.107 0.153 0.063
Plant Factor............. 90% 0.0711 0.097 0.115 0.256 0.105 0.150 0.062
Plant Factor............. 100% 0.0646 0.089 0.109 0.254 0.104 0.147 0.060
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Figure 33: Screening curve for candidate units – Reference scenario @ 8% Discount Rate 
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5.7.2 Ranking of candidate projects. 
The screening curves show the yearly cost of one firm kilowatt according to the load factor of the power 
plant. For a given load factor, we obtain the levelised cost of energy (LCOE) related to this load factor. This 
LCOE is used hereunder for the economic ranking of the candidate projects. The more attractive 
candidate is ranked first with an index of 100 and then all the other candidates are ranked against the 
benchmark of the candidate ranked first. 
The load factor chosen is the highest one attainable for each type of candidate. It takes into account 
schedule and unscheduled outages and also takes into account the availability of water for hydro 
candidates and wind for wind candidates.  
The candidates are categorized according to the type of supply they are designed for; either base load or 
peak load. 

a) Ranking of base load projects 
Two discount rates are considered, 8% for base case and 12% for sensitivity analysis. 
Table 48: Ranking of base load projects  
Discount rate – 8% 

 
 Discount rate – 12% 

 
 
The ranking of projects shows that local energy resources (geothermal, low grand falls hydro and wind) 
are the most economically attractive. This is true for 8% discount rate while at 12%, the ranking is 
changed. Gas turbine using natural gas becomes more attractive than wind and then low grand falls. 
Imported resources (nuclear and coal) are more expensive than local resources (geothermal and wind) in 
both discount rate scenarios. 

CANDIDATE POWER PLANT
LOAD 

FACTOR
LCOE USc/kWh 

8% Disc Rate INDEX
1. GEOTHERMAL 93% 6.9 100%
2. WIND 40% 9.1 132%
3. LOW GRAND FALLS 60% 9.3 135%
4. NUCLEAR 85% 10.2 148%
5. MUTONGA 60% 11.1 161%
6. GAS TURBINE - Natural Gas 55% 11.3 164%
7. COAL 73% 12.7 184%

IMPORTS FROM ETHIOPIA 70% 6.5 -

CANDIDATE POWER PLANT
LOAD 

FACTOR
LCOE USc/kWh 
12% Disc. Rate INDEX

1. GEOTHERMAL 93% 9.2 100%
2. GAS TURBINE - Natural Gas 55% 12.0 130%
3. WIND 40% 12.2 133%
4. LOW GRAND FALLS 60% 14.1 153%
5. NUCLEAR 85% 14.5 158%
6. COAL 55% 14.9 162%
7. MUTONGA 60% 16.8 183%

IMPORTS FROM ETHIOPIA 70% 6.8 -
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As a conclusion, this means that the expansion plan designed in the next chapter will first resort to local 
resources as far as possible. The capacity needed in addition to wind and geothermal should be supplied 
by natural gas and nuclear.  
The imports from Ethiopia are only marginally cheaper in comparison to geothermal. In addition, these 
imports could be subject to unforeseen price fluctuations and unexpected unavailability. The imports 
should be used basically for replacing as much as possible high priced imported fuels consumed in 
thermal power plants in Kenya. 

b) Ranking of Peak Load Candidates 
Table 49: Ranking of peak load projects 
Discount rate – 8% 

 
Discount rate - 12% 

 
The results of the ranking show that gas turbine on natural gas should be selected for peak load capacities 
when and where natural gas is available in Kenya. Conversely, when kerosene is used for gas turbine, 
LCOE doubles. However, this fact should not prevent installation of gas turbines running on kerosene if 
such gas turbines are designed for burning both kerosene and natural gas. It means also that the gas 
turbines should be installed at locations where the natural gas facilities would be constructed in Kenya.  
As concerns MSD, it should be noted that this facilities could be used both as peaking facilities and 
intermediate load facilities. MSD remains cheaper than coal up to a load factor of 35%. In addition, the 
small size of diesel units (20MW) provide for gradual implantation while a coal fired power plant units are 
assumed in units of 300MW. 
  

CANDIDATE POWER PLANT
LOAD 

FACTOR

LCOE USc/kWh 
8% Disc Rate INDEX

1. GAS TURBINE - Natural Gas 20% 15.1 100%
2. MEDIUM SPEED DIESEL 28% 21.7 144%
3. GAS TURBINE - Kerosene 20% 30.2 200%

CANDIDATE POWER PLANT
LOAD 

FACTOR
LCOE USc/kWh 
12% Disc. Rate INDEX

1. GAS TURBINE - Natural Gas 20% 17.0 100%
2. MEDIUM SPEED DIESEL 28% 24.1 142%
3. GAS TURBINE - Kerosene 20% 32.1 189%
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6 METHODOLOGY OF THE LEAST COST GENERATION PLANNING 

6.1  Introduction 
 
Following the screening analysis carried out in Chapter 5, and the selection of candidate projects with the 
lowest LCEO, either for peak or base load, the next step of the generation planning involves: 
 
(i) Setting up expansion sequences upto the year 2031, capable of meeting the projected demand; 
 
(ii).      Comparing the cost of the sequences in order to choose the least cost one. 
 
The cost of the sequences that is assessed in this Chapter is the incremental cost of the power generating 
system over the period 2011-2031, also called the long run marginal cost. The outline of the chapter is as 
follows:  Section 6.2 of this chapter discusses the marginal cost concept, Section 6.3 the VALORAGUA 
model and its inputs are briefly discussed, the results of the short run marginal cost are compared to 
monthly hydro generations in section 6.4 of this chapter, Section 6.5 discusses long term optimization 
using the WASP Model, Results of long term optimization are presented in section 6.6,   The summarized 
results for the three load growth scenarios are given in section 6.7,  Sensitivity to fuel costs, discount rates 
and imports phasing results are given in section 6.8 and the long run marginal cost results using WASP 
are given in section 6.9.              

  

6.2  General points on marginal costs 
Economic theory shows that in a power generating system that is expanding in an optimal way, i.e. 
following a least cost expansion path, the short run marginal cost (SRMC) and the long run marginal cost 
(LRMC) are equal.  Moreover, the maximization of economic welfare of both the producers (power sector 
companies) and the consumers (subscribers) is obtained when electricity is sold at a price equal to 
marginal cost (also known as Pareto optimum).  
 
This broad assertion is valid only under a number of restrictive conditions (for instance a perfectly 
competitive market) that are supposed to be met for power system operation and planning. Marginal cost 
measures the cost of increasing production by one additional unit. For a power system it means the cost of 
generating one additional kWh.  

 6.2.1 Short run marginal cost. 
In the short-run, the power plant mix remains unchanged, that is, there is no investment on additional 
new power generating capacity. 
In such a case, electricity generation only entails running costs, composed of fuel costs for thermal 
generation, and the cost of energy not served.  Minimizing SRMC requires that power plants are 
adequately managed, especially when hydroelectric power is stored in dams. Optimum power 
generation management entails deciding, at each hour, whether to consume fuel, or to use hydro 
power plants, or to accept a small shortage now in order to avoid a larger outage later on. 
 
These “shortage costs” call for a careful explanation.  They represent the value of drawbacks inflicted 
on consumers when power supply cannot meet demand.  They do not represent the amount of money 
lost by the power company when it is unable to supply electricity, which is the financial cost.  The 
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economic cost of the unserved energy is much higher, since it must be considered from a global 
(macroeconomic) viewpoint.  It actually measures both: 

(i) The production lost in the productive sector due to electricity shortage, the value of which is 
different in every sub-sector, in particular depending on the part played by electricity in the 
related activity. 

(ii) The drawbacks affecting domestic customers, or even their losses in the households. 

6.2.2 Long run marginal cost 

When the risk of shortage becomes too high, and demand exceeds supply for a significant time span, 
the macroeconomic costs created by the shortage of power will increase the short run marginal cost.  
This will continue until a cost-effective way to cancel the shortage occurs such as expanding 
generating capacity. This will involve heavy investment expenditures, which will show up in long run 
marginal cost. 

From such a long-term perspective, all additional costs (or incremental costs, or development costs) 
due to power system expansion make up the long term marginal cost.  They include future investment 
cost, fixed operation and maintenance costs and fuel costs.  While fixed costs relate exclusively to 
additional facilities, fuel costs relate to both future and existing facilities. 

This is expressed in the following formula: 

LRMC = Additional Investment + O & M costs + fuel costs 

Since generation expansion aims at eliminating power shortages, the cost of the shortages becomes 
negligible. 

Minimizing this LRMC is the goal of the current least cost generation plan.  For this purpose various 
long term expansion sequences based on the projects selected in the screening analysis will be 
compared, until the one presenting the lowest cost, also called least cost expansion plan, is eventually 
obtained. 

 6.2.3 Comparison between LRMC and SRMC 

a) Both short run and long run marginal costs consider the future costs, not the past.  All existing or 
committed power plants are considered as sunk investment and account for running costs only.  It 
is only future costs for which additional generation is responsible. 

b) When SRMC = LRMC, the expansion path is optimal for a given cost of unserved    energy and it 
achieves the lowest possible cost. 

c) Since this LCPDP is a long-term plan, this chapter should focus only on LRMC, instead of both 
LRMC and SRMC.  However, SRMC is also considered. There are two reasons for this: 
(i) It is important to check if LRMC and SRMC are consistent.  For the current 2011 update, the 

following costs (refer to results hereunder) are obtained: 
• SRMC = 9.2 USc/kWh in 2011, 
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• LRMC = 14.82 USc/kWh, this LRMC being assessed by the average expansion cost of 
the generation system until 2031 

In 2011 the short run cost is much lower than the long run cost.  This means that the Kenyan 
generation system is currently far from optimum, and that as more plants are brought online 
progressively, the system is expected to get closer to optimum. 

(ii) Modeling the long term expansion is based on the WASP software described hereunder.  For 
practical reasons a separate software package was used to determine the optimal generation 
output for the hydroelectric power plants (refer to comments about SRMC Section 6.2.1 
hereabove). 

This software is called “VALORAGUA” and will be described below, followed by a description of 
the WASP software. 

d) From a practical viewpoint, the LRMC is expressed in two different ways: 
 

(i) LRMC      = 
                                                Discounted global generated energy over the same period 

  The results obtained using this are approached are to be found in sections 6.6-6.8. 

 

Discounted global expansion cost over the period 2011-2031 

(ii) LRMC =  
                                      Incremental net energy generation (GWh) 

  Related results from this approach are shown in section 6.9. 

Total NPV of incremental cost of Generation (US$) 

6.3 Short Term Optimization: The VALORAGUA Model 
VALORAGUA Model is software developed in FORTRAN, composed of several modules implemented to 
perform the management of a mixed hydrothermal electric power system, at a national level or with 
interconnections with other countries (or areas). It establishes the optimal strategy of operation for a given 
power system by the use of the “value of water” concept (in energy terms) in each power station, for each 
time interval (i.e. month/week) and for each hydrological condition. For hydro power plants, the model 
takes into account that the water may have other utilizations rather than energy generation.      
The VALORAGUA model is used to determine optimal operating strategy for a given configuration of the 
electric power system made up of hydro and thermal power plants.  It minimizes power system plant 
operation costs over one year, month-by-month or week-by-week. It involves modeling of the hydro 
system according to seasonal variations and optimizing the system operation and maximizing the hydro 
output.  The model comprises several modules that optimize the hydrothermal electric power system at 
national level or with interconnections with other countries. It does not take into account capital cost but 
only running cost, namely fuel cost and cost of unserved energy. 
Using technical input data namely, reservoir storage capacity, dead volume level/ volume water level 
and average operation costs, the model optimizes the management of reservoirs by minimizing the 
expected value of future generation costs and performing the management of the electric power in 
order to minimize the sum of generation costs and the expected value of future generation costs.  The 
model simulates system operation over a time period of one year, for up to 30 different hydrological 
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conditions (hydrological years).  The period considered for inflows in the study is 1980 -2009. Table 50 
shows the parameters used in the VALORAGUA model while Fig 34 displays the schematic 
representation of the hydraulic network of the Tana cascade. 
 
Table 50: Defined Parameters for the VALORAGUA Model 
1.       Initial Data:      2.        Electrical:   

Period of study period:  2011-2031   Electric nodes   
First period: January    : Nairobi    

      : Western   
Load step duration      : Coast   

:1st step =      5.71 %   : Mt Kenya 
:2nd step =   5.71 %         
:3rd step =    45.66 %   3.         Hydraulic Cascades 
:4th step =     11.41%   :  Tana cascade 
:5th step =     31.51%   : Turkwel   

      : Sondu cascade 
Testflows data base            

The first year was 1980           
The last year was 2009           

 
 
Figure 34: Schematic diagram of Tana cascade 
 

 
KEY:   SHYD-  small hydro  Masing- Masinga Kambur- Kamburu Kindar- Kindaruma  Kiambe-Kiambere  
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6.3.1 VALORAGUA SIMULATION RESULTS 
Figures 35, 36 and 37 provide the results from VALORAGUA Simulation tool. Figure 35 compares the 
VALORAGUA average annual output and the actual average output over a 5-year period. The results 
obtained from the model closely track the actual 5-year generation average. 
Figure 35: Comparison of VALORAGUA Results with 2009 Actual Generation  
 

 
 
 
Figure 36: Probability of Hydro Generation – System Configuration  
 

 
 
Based on the results of the VALORAGUA simulation, the probability of exceeding a given level of 
generation from hydro power plants can be determined from Figure 36 above. From the figure, it is 
evident that there is a 7% probability of generating 3,500 GWh or more annually which corresponds to 
the wet hydrological year of 1982. Likewise, there is a 50% probability of generating 3,300GWh or 
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more annually which corresponds to the average hydrological year of 1992. In addition, there is a 90% 
probability of generating 3,100 GWh or more annually which corresponds to the dry hydrological year 
of 1984. 
 
Figure 37 below shows the annual average generation from hydro power plants using historical inflow data 
for the period 1980 to 2009. The average generation for the period was 3280 GWh.  
Figure 37: Output of VALORAGUA Results Using Historical Inflow Data 

 

6.4 Short Run Marginal Cost Results (SRMC) 
Figure 38 shows relationship between the SRMC and average monthly hydropower generation. 
Figure 38: Monthly SRMC  

 
 

From the above it is apparent that the SRMC varies from month to month ranging from a high of 16 US 
cents/kWh in February to a low of 5 US cents/kWh in June every year. This is due to the inverse 
correlation between the SRMC of the system and energy generation from hydro power plants due to 
the substitution effect of thermal generation for hydro based generation during the wet seasons of the 
year and vice versa. Due to the high operation and maintenance costs of thermal based plants 
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including fuel costs, the SRMC of the system increases as hydro capacity declines during short rains 
(September to November) and decreases as hydro capacity increase in the long rains (April to July). 
The average SRMC from the results was 9.22 US cents/kWh. 

6.5 Long -term optimization: the WASP model 
The goal of electric power systems expansion planning is to determine the optimal pattern of system 
expansion to meet the electricity requirements over a given period.  The Wien Automatic Simulation 
Planning Package (WASP) helps to find the economically optimum expansion plan for a power generating 
system for up to 30 years, within constraints specified by the planner. WASP utilizes the load forecast and 
outputs of VALORAGUA in addition to other power system parameters. The model evaluates many 
combinations of candidate generation projects to obtain the least-cost expansion plan (optimal solution) for 
a given period.  The outputs of WASP include the alternative expansion plans and their Present Value 
(NPV) costs, annual financing requirements and summary reports. Figure 39 illustrates the relationships 
between WASP, demand forecasting tools and VALORAGUA. 
Figure 39: Operations in the WASP Model 

INPUT DATA
Thermal plant data, capital costs, discount rates, Fuel prices, 
LOLP, Emission factors, etc.

DEMAND FORECAST MODEL 
(Econometric)

-Load Projections
-Load Duration 
Curve

HYDRO OPERATION MODEL 
(VALORAGUA)

- Energy and 
Capacity output for 
all hydro conditions

KEY OUTPUTS

•Expansion plans

•Investment costs

•Emissions data

•Disbursement

•Costs of Energy Not 
Served (ENS)

 
 

WASP is a cost minimization tool whose objective function is to generate the power planning expansion 
plan with the lowest present worth cost for the planning period. The model is probabilistic and not 
deterministic. The objective function can be represented by the following equation: 
Expression of the Objective Function 
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Fuel cost
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Where:  

Bj is the discounted present worth costs of the expansion plan j; 
t is the time period in years from year 1 to T (1, 2, 3, …….,T);  
T is the study period in years (total number of years); and 
I the discount rate.  

The objective function is therefore to minimize Bj for all j. 
WASP measures system reliability with three indices namely: 

i.) Reserve margin; 
ii.) Loss-of-load-probability (LOLP); and  
iii.) Expected Energy Not Served (ENS).   

These reliability indices and the maximum number of thermal or hydroelectric units that can be added 
each year are entered into the model as user-specified constraints that an expansion plan must meet to be 
acceptable.  In addition, plant specific data for generation plants are entered into the programme as a fixed 
plan.  

6.5.1 Basic assumptions and key parameters  
The basic assumptions and key parameters for the least-cost planning study using the WASP and 
VALORAGUA computer models are as follows: 

(a) Study period:  21 years (from 2010 to 2031); 
(b) Planning period:  20 years (from 2011 to 2031); 
(c) Reference year for cost discounting:  Beginning of 2010; 
(d) Real discount rate:  8%; 
(e) Number of periods per year:  12 (from July to June); 
(f) Number of hydrological conditions in WASP:  3 (dry, average, and wet); 

(g) Number of hydrological conditions in VALORAGUA: 30 (historical series of monthly water 
inflows from 1980 to 2009); and 
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(h) Cost data: - all costs are expressed in constant 2010 U.S. dollars. 
Most of the assumptions adopted for the reference (base) case are also valid for other analyzed scenarios 
and sensitivity studies. In the sections describing the other scenarios, only the assumptions that are 
different from those in the reference case will be presented. 

6.5.2 Economic Parameters 
The economic parameters and criteria used for the evaluation of different expansion alternatives can be 
summarized as follows:   

(a) Planning Period 
The planning period was defined as a 20-year period from 2011 to 2031.  

(b) Reference Year 
The reference year for all cost discounting and escalation calculations was 2010. All costs are 
expressed in U.S. dollars (constant prices of 2010).  

(c) Present worth Date 
Present-worth date is 2010. All costs except for fuel costs, operating and maintenance (O&M) 
costs, and energy not served (ENS) costs are assumed to occur at the beginning of the time 
period in which they are incurred.  Fuel, O&M, and ENS costs are assumed to occur in the 
middle of the period in which they are incurred. 

(d) Present Value of Total System Cost 
The objective function of the WASP optimization is to minimize the present value of 
the total system costs over the study period. The objective function consists of the 
following cost components: 

• Capital investment costs (I) 
• Salvage value of investment costs (S) 
• Fuel costs (F) 
• Fuel inventory costs (L) 
• Non-fuel operation and maintenance costs (M) 
• Cost of the energy not served (O) 

The cost function that is evaluated by WASP can be represented by the following expression: 

 Bj = ∑
=

Ti

1t

Ij,t - Sj,t + Fj,t + Lj,t + Mj,t + Oj,t] 

Where:  
 Bj is the objective function attached to the expansion plan j, 
 t is the time in years (t =1, 2, …, T), 
 T is the length of the study period (total number of years). 

All cost components in the above expression are discounted to the present worth date using the 
given discount rate i.  For the optimization of system development, the capital investment costs for 
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candidate projects are considered to occur at the beginning of the year in which they are 
commissioned into the system. A dynamic programming algorithm, searching for the least-cost 
expansion path that satisfies given reliability criteria, is applied in the optimization of system 
development. 

 (e) Discount Rate 
A real discount rate of 8 percent was used when calculating the present-value of all 
investment and operating costs.   

 (f) Cost Escalation 
All cost evaluations are expressed in real U.S. dollars as of the mid of 2010.  No 
escalation rate was applied to the capital investment and operating costs.  Fuel costs 
were assumed to escalate at different rates.  The cost escalation for natural gas, fuel 
oil and imported coal were calculated based on historical trends and information 
gathered from relevant sources. 

 (g)  Salvage Value of Capital Investments 
The sinking fund depreciation method was applied to calculate the salvage values of 
the plants committed during the study period.  

6.5.3 Operation Criteria and Reliability Constraints 
The following optimization criteria and reliability constraints were used in the conduct of the analysis: 

 (a) Loading Order 
The economic loading order, based on the operational costs of the existing thermal 
generating units and candidates for system expansion, was calculated by the WASP 
program and used in all scenarios. 

 (b) Reserve Margin 
  The planning reserve margin is defined as the ratio of system available capacity to 

peak load in the critical period, and usually is expressed as a percentage of the peak 
load.  A reserve margin of at least 25% was used in the study from the year 2014 to 
2031. 

 (c) Cost of Energy-not-Served  
An estimate of 84 US cents/kWh for the cost of energy not served was used in the 
base case analysis.  

 (d) Loss-of-Load-Probability (LOLP) 
  The upper limit for the LOLP reliability parameter was specified as 2.7% starting from 

2014, thus providing a significant contribution to overall system reliability.  The initial 
years were not constrained as 2014 was assumed to be the earliest year in which 
additional new generating capacity other than the committed projects could be 
required.  2.7% LOLP is equivalent to not meeting demand for about 10 days per year. 
In the later years the same LOLP was retained and found to have no significant impact 
since the reserve margin settings were high throughout. The results indicate that 
LOLP would be very low meaning that the demand shall be met every day.  
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6.5.4 Modeling of the Existing Generating System 
The hydropower plants currently existing in Kenya are presented in Table 51 while thermal and 
geothermal plants modeled in WASP are shown in Table 52. 
Table 51: Existing Hydro Power Plants Modeled in WASP (Status: Year 2010) 

Hydro WASP Installed 

Plant Name Capacity 

Name   (MW) 
Wanji WANJ 7.4 
Tana TANA 20 
Masinga MASI 40 
Kamburu KAMB 94 
Gitaru GITA 225 
Kindaruma KIND 40 
Kiambere KIAM 168 
Turkwel  TURK 106 
Sondu  SOND 60 

TOTAL   760.4 
 
Table 52: Existing Thermal Generating Units Modeled in WASP (Status: Year 2010). 

Unit 
Name 

WASP 
Name 

Installed 
Capacity 

(MW) 

Net Available 
Capacity 

(MW) 

Fuel 
Type 

  
    

Kipevu I KDP1 75 60 Fuel Oil 
Kipevu III KDP3 120 120   

Tsavo  TSVO 74 74 Fuel Oil 
Kipevu GT1 KGT1 30 30 Kerosene 
Kipevu GT2 KGT2 30 30 Kerosene 
Iberafrica 1 IBA1 56 56 Fuel Oil 
Iberafrica 2 IBA2 52.5 52.5 Fuel Oil 

Rabai Diesel RAB1 83.3 83.3 Fuel Oil 
Rabai Steam RAB2 5.3 5.5 steam 

Olkaria I OLK1 45 45 Steam 
Olkaria II OLK2 70 70 Steam 
Olkaria III OLK3 48 48 Steam 

Mumias cogeneration MCOG 26 26 Bagasse 
TOTAL   715.1 700.3   

 
The operational parameters for the hydro power plants and necessary hydro data input to the WASP 
model were determined on the basis of the VALORAGUA analysis of the electric power system in 
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Kenya for several system configurations that included both existing and candidate hydro projects. In 
order to determine possible hydro generations and available capacities for the 3 hydrological conditions 
required by WASP, the operation of hydro power plants and optimization of hydro-cascades were 
performed with the VALORAGUA model for a set of historical monthly water inflows from 1980 through 
2009. 
The uncertainty of hydrological inflows was modeled in WASP by simulating the system operation for three 
hydrological conditions:  wet, average and dry. The probabilities of occurrence of these hydro conditions 
were determined on the basis of the VALORAGUA results. The values obtained are 0.21, 0.26 and 0.53 
for the three hydro conditions respectively, based on recent hydrology and performance.  
 

6.5.5 Implementation constraints for candidate projects  
The constraints applied in Base Case WASP simulations are shown in Table 53. 
Table 53: Implementation constraints 
1. GEOTHERMAL 2. NUCLEAR 

Maximum 3 x 140MW in a year Maximum 2 x 1,000 MW 
  First plant in 2022 
    
3. COAL 4. MEDIUM SPEED DIESEL(160MW) 
Earliest commissioning date 2014 Earliest date 2017 
Maximum per year 3 x 300MW   
    
5. MUTONGA (60MW) 6. LOW GRAND FALLS (140MW) 
Earliest date 2018 Earliest date 2018 
    
7. GT(180MW) 8. IMPORT (200MW) 
Earliest date 2015 Earliest date 2014 
8. WIND (100MW)  
Maximum 3 X 100 MW  
 

6.6 Results of the Analysis 
The operational characteristics of hydro power plants obtained from the hydro operations studies carried 
out with the VALORAGUA model were further used in the systems planning analysis. The characterization 
of hydro power plants operation was performed for the three hydrological conditions (wet, average, and 
dry) considered in the WASP model. The input data regarding the possible electricity production and 
available capacities of hydro power plants for each of the three hydrological conditions were prepared on 
the basis of the VALORAGUA analysis of the whole electric power system in Kenya, including both hydro 
and thermal power plants.  VALORAGUA, as a hydro-thermal coordination model was used to optimize 
the operation of the entire system. 
System expansion analyses were performed for the medium, high, and low load forecasts, with the 
medium load forecast considered as the reference case.  The probabilities for the three seasons were set 
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at 0.53, 0.26 and 0.21 for dry, average and wet respectively.  Several different scenarios were examined. 
The scenario assumptions were providing general guidelines and directions for future system 
development, while the WASP expansion analysis was actually examining thousands of possible future 
system configurations (combinations of the existing generating units and candidates for system expansion) 
to determine the least-cost path for a set of given scenario assumptions and constraints. The results 
obtained from the system expansion analysis are presented below. 
 

6.6.1 Base Case Analysis (Medium load growth scenario) 
The Base Case expansion analysis was performed respecting the limitation in number of geothermal 
plants per year, maximum number of nuclear plants in the period, project lead times among other 
constraints. The WASP optimum solution obtained for the reference (Base Case) analysis is presented in 
Table 54. 
The first new project that was achieved in the least cost plan is 200MW imported power in 2014 and a 280 
MW geothermal plant in 2015. The first two gas fired power plants utilizing natural gas come online in the 
year 2017 and will mainly be used as peaking plants. The next varying type of technology, a 300 MW coal 
plant, will be required in 2020. The first nuclear plant in the least-cost expansion is a 1,000 MW to be 
commissioned in 2022.   
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Table 54:  The WASP Optimal Solution Base Case and Reference Fuel 
 

YEAR 
NAME GEOT COAL GT MSD WIND NUCL IMPORT HYD1 HYD2 

SIZE (MW) 
CAP 

140 300 180 160 100 1000 200 60 140 

2010             -  
            
-  

            
-  

            
-  

            
-  

            
-  

            
-              -  

            
-  

            
-  

2011             -  
            
-  

            
-  

            
-  

            
-  

            
-  

            
-              -  

            
-  

            
-  

2012             -  
            
-  

            
-  

            
-  

            
-  

            
-  

            
-              -  

            
-  

            
-  

2013             -  
            
-  

            
-  

            
-  

            
-  

            
-  

            
-              -  

            
-  

            
-  

2014         200  
            
-  

            
-  

            
-  

            
-  

            
-  

            
-          200  

            
-  

            
-  

2015         280  
        
280  

            
-  

            
-  

            
-  

            
-  

            
-              -  

            
-  

            
-  

2016         400  
            
-  

            
-  

            
-  

            
-  

            
-  

            
-          400  

            
-  

            
-  

2017         460  
        
140  

            
-  

            
-  

        
320  

            
-  

            
-              -  

            
-  

            
-  

2018         740  
        
140  

        
300  

            
-  

            
-  

        
100  

            
-              -  

          
60  

        
140  

2019         580  
        
280  

            
-  

            
-  

            
-  

        
100  

            
-          200  

            
-  

            
-  

2020         840  
        
280  

            
-  

        
360  

            
-  

            
-  

            
-          200  

            
-  

            
-  

2021         860  
        
280  

        
300  

        
180  

            
-  

        
100  

            
-              -  

            
-  

            
-  

2022      1,000  
            
-  

            
-  

            
-  

            
-  

            
-  

     
1,000              -  

            
-  

            
-  

2023         680  
        
280  

        
300  

            
-  

            
-  

        
100  

            
-              -  

            
-  

            
-  

2024      1,120  
        
420  

            
-  

        
180  

        
320  

            
-  

            
-          200  

            
-  

            
-  

2025      1,140  
        
420  

            
-  

        
360  

        
160  

        
200  

            
-              -  

            
-  

            
-  

2026      2,020  
        
420  

            
-  

            
-  

            
-  

        
200  

     
1,000          400  

            
-  

            
-  

2027         620  
        
420  

            
-  

            
-  

            
-  

            
-  

            
-          200  

            
-  

            
-  

2028      1,700  
        
420  

        
600  

        
180  

            
-  

        
300  

            
-          200  

            
-  

            
-  

2029      1,880  
        
420  

            
-  

        
360  

            
-  

        
100  

     
1,000              -  

            
-  

            
-  

2030      2,000  
        
420  

        
600  

        
360  

        
320  

        
300  

            
-              -  

            
-  

            
-  

2031      2,400  
        
420  

        
300  

        
360  

        
320  

            
-  

     
1,000              -  

            
-  

            
-  

TOTAL     18,920  
     
5,040  

     
2,400  

     
2,340  

     
1,440  

     
1,500  

     
4,000       2,000  

          
60  

        
140  
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The total new additional capacity to the system over the study period is 18,920 MW comprising of 5,040 
MW geothermal, 2,400 MW new coal units,2,000 MW imports, 4,000 MW nuclear, 2,340 MW  of new gas 
turbines 1,440 new medium speed diesel units ,1,500 MW of wind and 200MW of Hydro Power plants.  
The present value of the total system expansion cost over the period 2010-2031 for the base case 
development plan amounts to U.S.$ 41.4 billion (committed projects excluded), expressed in constant 
prices as of the beginning of 2010. The least cost development plan based on the optimum solution is 
presented in Table 55. 
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Table 55: Least Cost Expansion Program for the Base Case Analysis  
Year   Configuration   Indicative  

Capital  
Type Added Total  System Reserve Reserve  

ending Cost Capacity Capacity Peak Margin Margin 
 30th June (Mln US$) MW MW MW MW  as % of Peak 

2010               1,363 1,227 136 11% 
2011 1 × 10 TANA   HYRO 20         

  12 × 10 KIP3 156 MSD 120 1,503 1,302 201 15% 
2012 1 × 2.2 EBURRU 8.03  Geothermal 2         

  1 × 5 OLKWH   Geothermal 5         
  2 × 10.3 SANG 78 HYDRO 21 1,531 1,520 11 0.7% 

2013 10 × 16 AEOLUS 368  WIND 60         
  5 × 16 TRIUMPH 110  MSD 81         
  5 × 17 GULF 114  MSD 84         
  5 × 17 MELEC 118  MSD 87         
  7 × 5 OLKWH  127 Geothermal 35         

 
5 × 16 MUHORONI 110 WIND 80 

      3 × 7 WIN1  15 Ngong 3 21 1,979 1,765 214 12% 
2014 2 × 70 OLK4 511  Geothermal 140         

  353 × 0.85 LTWP 538  Turkana  300         
  1 × -30 KGT1   Gas Turbine -30         
  1 × -30 KGT2   Gas Turbine -30         
  2 × 26 OLK3 131  Geothermal 36         
  5 × 10 OSIWO  115 WIND 50         
  1 × 200 IMPORT   HYDRO 200         
  7 × 5 OLKWH 127  Geothermal 35         
  1 × 32 KIND 115  HYDRO 32         
  2 × 70 OLK1-4&5 511  Geothermal 140 2,852 2,064 788 38% 

2015 3 × -15 OLKI   Geothermal -45         
  1 X 25 SMHY   Hydro 25         
  2 × 140 GEOT 1022 Geothermal 280         
  1 × 20 ARM   Coal  20 3,132 2,511 621 25% 

2016 2 × 200 IMP0RT   IMPORT 400 3,832 2,866 970 34% 
  1 × 300 COAL 631.2 COAL 300         

2017 1 × 140 GEOT 511 Geothermal 140         
  2 × 160 MSD 436.48 MSD 320         
  3 × 15 OLK1   Geothermal 45 4,337 3,292 1,045 32% 

2018 1 × 300 COAL 631.2 COAL 300         
  1 × 100 WIND 230 WIND 100         
  1 × 60 MUTO 259 HYDRO 60         
  1 × 140 LGF 507 HYDRO 140         

  1 × 140 GEOT 511 Geothermal 140 5,077 3,751 1,326 35% 
2019 1 × 200 IMPORT   IMPORT 200         

  1 x 100 WIND 230 WIND 100         

 
1 x 16 OLK3 58 Geothermal 16 

      10 × -5.6 IBR1   MSD -56         
  1 × -26 MUMIAS   COGEN -26         
  2 × 140 GEOT 1022 Geothermal 280 5,591 4,216 1,375 33% 

2020 2 × 180 GT-NGAS 270 GT 360         
  1 × 200 IMPORT   IMPORT 200         
  2 × 140 GEOT 1022 Geothermal 280 6,431 4,755 1,676 36% 

2021 2 × 140 GEOT 1022 Geothermal 280         
  10 × -7.4 TSAVO   MSD -74         
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Year   Configuration   Indicative  
Capital  

Type Added Total  System Reserve Reserve  

ending Cost Capacity Capacity Peak Margin Margin 
 30th June (Mln US$) MW MW MW MW  as % of Peak 

  1 × 300 COAL 631.2 COAL 300         
  1 × 180 GT-NGAS 135 GT 180         
  1 × 100 WIND 230 WIND 100 7,217 5,388 1,829 34% 

2022 1 × 1000 NUCL 4055 NUCLEAR 1000 8,217 6,048 2,169 36% 
2023 2 × 140 GEOT 1022 Geothermal 280         

  1 × 300 COAL 631.2 COAL 300         
  1 × 100 WIND 230 WIND 100         
  6 × -10 KDP1   MSD -60 8,837 6,784 2,053 31% 

2024 1 × 200 IMPORT   IMPORT 200         
  2 × 160 MSD 436.48 MSD 320         
  1 × 180 GT-NGAS 135 GT 180         
  3 × 140 GEOT 1533 Geothermal 420 9,957 7,608 2,349 31% 

2025 3 × 140 GEOT 1533 Geothermal 420         
  2 × 180 GT-NGAS 270 GT 360         
  1 × 160 MSD 218.24 MSD 160         
  2 × 100 WIND 460 WIND 200 11,097 8,528 2,569 30% 

2026 2 × 100 WIND 460 WIND 200         
  3 × 140 GEOT 1533 Geothermal 420         
  1 × 1000 NUCL 4055 NUCLEAR 1000         
  2 × 200 IMORT   IMPORT 400 13,117 9,556 3,561 37% 

2027 3 × 140 GEOT 1533 Geothermal 420         
  1 × 200 IMPORT   IMPORT 200 13,737 10,706 3,031 28% 

2028 3 × 140 GEOT 1533 Geothermal 420         
  1 × 200 IMPORT   IMPORT 200         
  1 × 180 GT-NGAS 135 GT 180         
  3 × 100 WIND 690 WIND 300         
  -4 × 12 ORP4   Geothermal -48         
  2 × 300 COAL 1262.4 COAL 600 15,389 11,994 3,395 28% 

2029 2 × 180 GT-NGAS 270 GT 360         
  1 × 100 WIND 230 WIND 100         
  2 × -35 OLK2   Geothermal -70         
  3 × 140 GEOT 1533 Geothermal 420         
  1 × 1000 NUCL 4055 NUCLEAR 1000 17,199 13,435 3,764 28% 

2030 3 × 140 GEOT 1533 Geothermal 420         
  2 × 300 COAL 1262.4 COAL 600         
  2 × 180 GT-NGAS 270 GT 360         
  2 × 160 MSD 436.48 MSD 320         
  3 × 100 WIND 690 WIND 300 19,199 15,026 4,173 28% 

2031 3 × 140 GEOT 1533 Geothermal 420         
  1 × 300 COAL 631.2 COAL 300         
  2 × 180 GT-NGAS 270 GT 360         
  2 × 160 MSD 436.48 MSD 320         
  1 × 1000 NUCL 4055 NUCLEAR 1000 21,599 16,905 4,694 28% 

Key: NUCL-Nuclear power, ORP4 -Orpower 4,OKWH-Olkaria Well Head, GEOT- Geothermal, , SANG – Sangoro, , ARMC - Athi River Mining Coal, THK - Thika MSD, LTWP- Lake Turkana Wind, KIND –
Kindaruma, IBR-Iberafrica, COA- Coal, KGT-Kipevu GT, MCOG- Mumias Cogen,  MUTO- Mutonga, LGF-Lower Grand Falls,NGAS-Natural Gas, MSD- Medium speed Diesel,  GT- gas turbine, OLK1- Olkaria 
1. 

Table 56 and Figure 40 show the installed capacity by fuel type for the least cost plan over the planning 
period.  The results indicate that future capacity is likely to be dominated by geothermal, nuclear, coal, 
and imports. 
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Table 56: Installed Capacity by Type for the Least Cost Plan (Base case) MW 
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2010 741 - 333 - 26 60 - 198 - 5 1,363 1,227 11 39.304 
2011 761 - 453 - 26 60 - 198 - 5 1503 1302 15 43.244 
2012 782 - 453 - 26 60 - 206 - 5 1,532 1,520 0.7 47.758 
2013 782 - 705 - 26 60 - 241 - 186 2,000 1,765 13.2 23.389 
2014 814 - 705 200 26 - - 608 - 535 2,888 2,064 39.9 0.177 
2015 839 - 705 200 26 - - 843 20 535 3,168 2,511 26.1 1.707 
2016 839 - 705 600 26 - - 843 320 535 3,868 2,866 34.9 0.096 
2017 839 - 1,025 600 26 - - 1,028 320 535 4,373 3,292 32.8 0.078 
2018 1,039 - 1,025 600 26 - - 1,168 620 635 5,113 3,751 36.3 0.082 
2019 1,039 - 969 800 - - - 1,448 620 735 5,611 4,216 33.1 0.147 
2020 1,039 - 969 1,000 - - 360 1,728 620 735 6,451 4,755 35.6 0.028 
2021 1,039 - 895 1,000 - - 540 2,008 920 835 7,237 5,388 34.3 0.038 
2022 1,039 1,000 895 1,000 - - 540 2,008 920 835 8,237 6,048 36.2 0.115 
2023 1,039 1,000 835 1,000 - - 540 2,288 1,220 935 8,857 6,784 30.5 0.251 
2024 1,039 1,000 1,155 1,200 - - 720 2,708 1,220 935 9,977 7,608 31.1 0.104 
2025 1,039 1,000 1,315 1,200 - - 1,080 3,128 1,220 1,136 11,118 8,528 30.3 0.082 
2026 1,039 2,000 1,315 1,600 - - 1,080 3,548 1,220 1,336 13,138 9,556 37.5 0.019 
2027 1,039 2,000 1,315 1,800 - - 1,080 3,968 1,220 1,336 13,758 10,706 28.5 0.071 
2028 1,039 2,000 1,315 2,000 - - 1,260 4,340 1,820 1,636 15,410 11,994 28.5 0.073 
2029 1,039 3,000 1,315 2,000 - - 1,620 4,690 1,820 1,736 17,220 13,435 28.2 0.063 
2030 1,039 3,000 1,635 2,000 - - 1,980 5,110 2,420 2,036 19,220 15,026 27.9 0.064 
2031 1,039 4,000 1,955 2,000 - - 2,340 5,530 2,720 2,036 21,620 16,905 27.9 0.037 
Total 5% 19% 9% 9% 0% 0% 11% 26% 13% 9%     
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Figure 40: Development of System Capacity for the Base Case under Reference Fuel Cost 

 
 
 
The REPROBAT module of WASP generates a summary report describing the most important input data 
and output results of the optimization analysis.  Table 57 and figure 41 show the energy outputs for the 
base case under hydro condition 1. Thermal power plants are expected to mainly provide the required 
system reserve capacity.  
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Table 57: Electricity Generation by Type (Base Case) Hydro Condition 1 in GWh 

YEAR Hydro  Nuclear MSD Import Cogen 
GT-

KERO GT-NG 
Geother

mal  Coal  Wind TOTAL 

2010          
2,299  

                  
-    

         
2,602  

                  
-    

            
223  

            
379  

                
-    

           
1,640  

                
-    

               
17  

             
7,160  

2011          
2,335  

                  
-    

         
2,620  

                  
-    

            
223  

            
393  

                
-    

           
1,640  

                
-    

               
17  

             
7,228  

2012          
2,441  

                  
-    

         
3,587  

                  
-    

            
223  

            
387  

                
-    

           
1,704  

                
-    

               
17  

             
8,359  

2013          
2,441  

                  
-    

         
5,170  

                  
-    

            
223  

            
301  

                
-    

           
2,000  

                
-    

            
472  

           
10,607  

2014          
2,504  

                  
-    

         
1,994  

           
1,410  

            
188  

               
-    

                
-    

           
5,036  

                
-    

         
1,659  

           
12,791  

2015          
2,540  

                  
-    

         
2,649  

           
1,426  

            
194  

               
-    

                
-    

           
6,949  

            
139  

         
1,660  

           
15,557  

2016          
2,540  

                  
-    

            
592  

           
4,215  

            
172  

               
-    

                
-    

           
6,957  

         
1,821  

         
1,660  

           
17,957  

2017          
2,540  

                  
-    

         
1,512  

           
4,317  

            
183  

               
-    

                
-    

           
8,473  

         
1,941  

         
1,660  

           
20,626  

2018          
3,338  

                  
-    

            
780  

           
4,324  

            
187  

               
-    

                
-    

           
9,615  

         
3,285  

         
1,973  

           
23,502  

2019          
3,338  

                  
-    

            
472  

           
5,445  

               
-    

               
-    

                
-    

         
11,898  

         
2,975  

         
2,286  

           
26,414  

2020          
3,338  

                  
-    

            
251  

           
6,649  

               
-    

               
-    

            
247  

         
14,184  

         
2,839  

         
2,286  

           
29,794  

2021          
3,338  

                  
-    

            
192  

           
6,781  

               
-    

               
-    

            
312  

         
16,470  

         
4,066  

         
2,600  

           
33,759  

2022          
3,338  

           
7,108  

               
84  

           
5,766  

               
-    

               
-    

            
157  

         
16,476  

         
2,367  

         
2,600  

           
37,896  

2023          
3,338  

           
7,174  

            
113  

           
6,038  

               
-    

               
-    

            
221  

         
18,762  

         
3,941  

         
2,913  

           
42,500  

2024          
3,338  

           
7,198  

            
143  

           
7,278  

               
-    

               
-    

            
347  

         
22,191  

         
4,259  

         
2,913  

           
47,667  

2025          
3,338  

           
7,199  

            
279  

           
7,417  

               
-    

               
-    

            
856  

         
25,619  

         
5,184  

         
3,540  

           
53,432  

2026          
3,338  

         
13,488  

               
51  

           
7,975  

               
-    

               
-    

            
137  

         
29,047  

         
1,487  

         
4,167  

           
59,690  

2027          
3,338  

         
13,908  

               
97  

           
9,704  

               
-    

               
-    

            
389  

         
32,478  

         
2,788  

         
4,167  

           
66,869  

2028          
3,338  

         
14,197  

               
91  

         
11,369  

               
-    

               
-    

            
434  

         
35,511  

         
4,864  

         
5,108  

           
74,912  

2029          
3,338  

         
20,924  

               
82  

         
10,861  

               
-    

               
-    

            
512  

         
38,364  

         
4,410  

         
5,421  

           
83,912  

2030          
3,338  

         
21,402  

            
158  

         
11,600  

               
-    

               
-    

            
966  

         
41,796  

         
8,229  

         
6,361  

           
93,850  

2031          
3,338  

         
28,464  

            
178  

         
11,509  

               
-    

               
-    

         
1,226  

         
45,228  

         
9,469  

         
6,361  

         
105,773  
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Figure 41: Generation by Type for Base Load Forecast and Reference Fuel Cost 

 
 
 

6.6.2 The Low Load Forecast Scenario 
The low load growth scenario was investigated using the WASP model. The number of geothermal plants 
required in the planning period reduced from 36 to 27, coal plants reduced from 8 to 4, Medium Speed 
Diesel plants reduced from 9 to 5, Gas turbines plants reduced from 13 to 9, wind from 15 to 10 and 
Nuclear from 4 to 3.  Imports and Hydro power plants remained the same. This is illustrated in table 58 and 
figure 42. The generation by type is illustrated in figure 43. 
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Table 58: Optimal Solution for Low Load Forecast Case Reference Fuel cost scenario 

 
  

  NAME  GEOT COAL GT MSD WIND NUCL IMPORT  HYD1 HYD2 
  SIZE (MW) 140 300 180 160 100 1000 200 60 140 
YEAR CAPACITY                   
2010             -              -              -              -              -              -              -              -              -              -  
2011             -              -              -              -              -              -              -              -              -              -  
2012             -              -              -              -              -              -              -              -              -              -  
2013             -              -              -              -              -              -              -              -              -              -  
2014         200              -              -              -              -              -              -          200              -              -  
2015         140          140              -              -              -              -              -              -              -              -  
2016         400              -              -              -              -              -              -          400              -              -  
2017         320              -              -              -          320              -              -              -              -              -  
2018         740          140          300              -              -          100              -              -            60          140  
2019         440          140              -              -              -          100              -          200              -              -  
2020         520          140              -          180              -              -              -          200              -              -  
2021         760          140              -          360          160          100              -              -              -              -  
2022      1,140          140              -              -              -              -       1,000              -              -              -  
2023         240          140              -              -              -          100              -              -              -              -  
2024         660          280              -          180              -              -              -          200              -              -  
2025         880          140              -          180          160          200              -          200              -              -  
2026      1,280          280              -              -              -              -       1,000              -              -              -  
2027         620          420              -              -              -              -              -          200              -              -  
2028      1,200          420          300          180              -          100              -          200              -              -  
2029      1,420          420              -              -              -              -       1,000              -              -              -  
2030      1,100          420          300          180              -              -              -          200              -              -  
2031      1,540          420          300          360          160          300              -              -              -              -  

TOTAL  13,600       3,780       1,200       1,620          800       1,000       3,000       2,000            60          140  
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Figure 42: Development of System Capacity for Low Load Forecast Reference Fuel scenario 

 

 

Figure 43: Generation by Type for Low Load Forecast Reference Fuel 

 

6.6.3 The High Load Forecast Scenario 
A high load growth scenario was investigated using the WASP model.  The number of geothermal plants 
required in the planning period increased from 36 in the Base Case to 40, nuclear plants increased from 4 
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to 9, coal plants from 8 to 13, Medium Speed Diesel and Gas turbine plants remained the same, wind 
power plants from 15 from 15 to 20 and imports remained the same.  The two hydro plants were also 
picked in the plan.   
Table 59: High Load Forecast Reference Fuel Scenario Optimum solution table  

  NAME  GEOT COAL GT MSD WIND NUCL IMPORT  HYD1 HYD2 
  SIZE (MW) 140 300 180 160 100 1000 200 60 140 

YEAR CAP                   
2010             -              -              -              -              -              -              -              -              -              -  
2011             -              -              -              -              -              -              -              -              -              -  
2012             -              -              -              -              -              -              -              -              -              -  
2013             -              -              -              -              -              -              -              -              -              -  
2014             -              -              -              -              -              -              -              -              -              -  
2015         700          140              -          360              -              -              -          200              -              -  
2016         500          140              -              -          160              -              -          200              -              -  
2017         800              -          600              -              -          200              -              -              -              -  
2018         480          280              -              -              -              -              -              -            60          140  
2019         860          280          300          180              -          100              -              -              -              -  
2020      1,280          280          300              -              -          100              -          600              -              -  
2021      1,080          420              -          180          480              -              -              -              -              -  
2022      1,520          420              -              -              -          100       1,000              -              -              -  
2023         820          420              -              -              -              -              -          400              -              -  
2024      1,540          420              -          360          160          200              -          400              -              -  
2025      1,480          420          300          360              -          200              -          200              -              -  
2026      2,280          280              -              -              -              -       2,000              -              -              -  
2027      1,660          420          600          180          160          300              -              -              -              -  
2028      2,520          420              -              -              -          100       2,000              -              -              -  
2029      2,400          420          600          180              -          200       1,000              -              -              -  
2030      3,000          420          600          360          320          300       1,000              -              -              -  
2031      3,560          420          600          180          160          200       2,000              -              -              -  

TOTAL     26,480       5,600       3,900       2,340       1,440       2,000       9,000       2,000            60          140  
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Figure 44: Development of System Capacity for High Load Forecast scenario 

 
 
Figure 45: Generation by Type for High Load Forecast Scenario 
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6.7 Supply Costs of the Growth scenarios   
The table below shows the following cumulative results until the year 2031 for the two discount rates 
(8% and 12%):  
• The discounted supplied energy, 
• The total expansion cost which includes investment of the selected projects, operations and 

maintenance cost and fuel cost of existing and selected power plants. 
Using the discounted supplied energy and expansion costs the table also shows the average 
discounted supply cost which is obtained by dividing the total discounted cost by the total discounted 
energy.   

Table 60: Average supply costs at 8% and 12% discount rates  

Load forecast Scenario Discounted Supply in GWh Discounted cost in M $ 
Av.Disc. supply 
cost in Usc/KWh 

 
8% discount rate 

 
High growth scenario 372887 54692 14.7 
Medium growth scenario 305557 41358 13.5 
Low growth scenario 262401 30863 11.8 

 
12% discount rate 

 
High growth scenario 238230 37237 15.6 
Medium growth scenario 198992 29295 14.7 
Low growth scenario 174215 21878 12.6 
 
Based on these results the following was compared: 
• Average discounted costs of supply according to the load growth scenario, 
• Average discounted costs according to the discount rate, 
• Average discounted costs of supply versus current supply cost. 

 
a) Impact of the load growth on future supply discounted cost (or average expansion cost) 
As indicated in the tables above the average expansion cost is higher when the load growth is higher: 
11.8, 13.5 and 14.7 USc/kWh for the low, medium and high forecast scenarios respectively in the 8% 
discount scenario.  This can be explained as follows: the local resources which are cheaper compared 
to foreign resources are mobilized first in all three scenarios but they are implemented faster in the high 
scenario than in the medium and low growth scenarios.  The additional resources that are requested in 
the medium and even more in the high growth scenario are more expensive than the local resources.  
For instance in the high scenario, 9 nuclear plants are implemented and only 4 and 3 are implemented 
for the medium and low scenarios respectively.  For this reason the higher the load growth, the higher 
the supply cost.  And this remains true for both discounted rates. 

 
b) Impact of the discount rate on the average discounted cost 



 

 142 

As anticipated, the average discounted costs are higher for a 12% discount rate than for the 8% 
discount rate, however, the impact is moderate. 

 
c) Discounted expansion cost compared to current cost 
Comparing the future average energy generation cost (11.8USc/kWh in medium scenario) to current 
average generation cost (9.3USc/kWh) shows that a 27% increase in the generation cost should be 
anticipated. However the current generation cost is low due to the fact most of the costs had been paid 
for by the government by the time the current generation tariff to KenGen was determined, therefore 
the current average generation tariff doesn’t represent the actual cost of generation. The increase can 
also be attributed to the high reserve margin of 25% adopted by the expansion plan, which should 
ensure an adequate quality of supply in the future years, provided that the planned power plants are 
implemented in due time.  

6.8 Sensitivity Analyses 

6.8.1 Sensitivity to Low Fuel Costs 
The base case was also studied further under low and high fuel prices.  With lower fuel prices the coal 
power plant which is supposed to come online in the year 2023 is delayed by one year and one MSD 
power plant and GT plant are picked instead. The number of power plants at the end of the planning 
horizon remains the same as in the base case. 

6.8.2 Sensitivity to High Fuel Costs 
Under the high fuel price, the planting up programme remained exactly the same as in the base case 
scenario. 

6.8.3 Sensitivity to change in discount rate 
a.) 10% discount rate 

The coal power plant which is supposed to come online in the year 2023 is delayed by one year 
and one MSD power plant and GT plant picked are picked instead. The number of power plants at 
the end of the planning horizon remains the same as in the base case. 

b.) 12% discount rate 
At 12% discount rate, the Mutonga hydro power plant which comes online in the year 2018 in the 
base case is completely dropped from the planting up programme and the coal power plant which 
is supposed to come online in the year 2023 is delayed by one year and one MSD power plant and 
GT plant picked are picked instead. 

6.8.4 Sensitivity to change in imports Phasing 
A scenario where the imports are phased as follows was also studied; the first batch of 1000MW comes in 
between 2014-2020 and the remaining batch of 1000MW comes in at once in the year 2021.In this 
scenario the coal power plants increased from 8 to 9 compared to the base case scenario, GT power 
plants from 13 to 14 and the MSD plants decreased from 9 to 6. The installed capacity at the end of the 
planning horizon remained the same. 
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6.9 Long Run Marginal Cost (LRMC) 
A classic definition of LRMC of generation is defined as the levelized cost of meeting a unit increase in 
demand over an extended period of time. It is calculated by determining the difference in the NPV of two 
optimal generation development (installation) programs over an extended period (say 20 years). Each of 
the optimal generation programs utilizes existing generation plant, committed developments and the most 
efficient new generation entry. Sunk costs are not included in the analysis. The first generation installation 
is done under the current load forecast and the second under a load forecast that has a defined increment 
of load added. The LRMC is the change in NPV of costs divided by the change in NPV of load. This is a 
long run marginal cost basis as it determines the marginal increase in costs associated with meeting a 
marginal increase in demand with all factors of production variable. 
An important aspect of this definition is that it determines the marginal cost of supply based on utilizing 
existing and new generating capacity. Consequently, this definition can yield very different LRMC results 
depending on the current demand/supply balance and the amount of committed new generation. When 
excess capacity exists, additional energy can be supplied at close to short run marginal cost, as there is 
sufficient capacity to supply the additional demand. When there is no excess capacity the marginal cost of 
producing additional energy includes the full costs of capacity and operations. 
Given the basic definition of the LRMC of electricity in Kenya, there are a number of issues that require 
clear specification. These issues relate to: 

• The generation plant that is assumed available to satisfy Kenya demand; 
• The optimal plant combination; 
• The determination of the marginal cost profile; 
• Revenue neutrality (i.e. no producer surplus); 

Fuel availability in Kenya determines the assumed availability of generation plant. This is considered 
reasonable, as a review of fuel cost differences between regions would show that when transmission costs 
are considered, the lowest cost options to supply Kenya load would be generation plant developed within 
Kenya. 
The generator technologies assumed available are: 

• Geothermal power plant 
• Hydro power plants 
• Coal power plants 
• Open cycle gas turbines  
• Medium speed diesel plant 
• Nuclear power plant 
• Wind power plant 

Using this generating plant, an optimal plant portfolio can be constructed using a dynamic programming 
model WASP. Such an approach ensures that given the Kenya load profile, the combination of plant 
chosen would minimize the total costs (capacity plus operating costs) of meeting the demand. In order to 
determine long run marginal costs the dynamic program assumes the capacity of all of the classes of plant 
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is variable. With this assumption, the dynamic programming approach can generate the costs of meeting 
additional load. These costs are the marginal costs of supplying an additional unit of load. 
For a generator to be economical, the average price for energy produced needs to match its average cost 
of producing this energy (both capital and fuel). In the choice of a generation portfolio there is a trade-off 
between capital costs and operating costs. The lower capital cost plant tends to have higher fuel costs and 
hence higher operating costs. For each of the classes of plant we have identified there is an operating 
cycle for which they are the least cost source of supply.  
The next Table shows the calculation of the LRMC using the result of the WASP for two optimal solutions: 
A) original load and B) incremental load, subtracting the NPV of operation cost of two cases as well as 
capital costs and dividing the NPV of total cost with the NPV of energy difference of two cases. The results 
for LRMC costs are given in Table 61.   
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Table 61: Long Run Marginal Cost - WASP Results 
            OPERATI. OPERATI. OPERA

TI. 
CAPITAL CAPITAL CAPITA

L 
  

YEAR ENERGY ENERGY ENERGY   ENERG
Y 

COST COST COST COST COST COST   

  (GWh) (GWh) (GWh)   (GWh) (M $) (M $) (M $) (MILL. $) (MILL. $) (MILL. $) NET 
SUPL. 

  B A DIFFER.   DISC. B A DIFFER. B A DIFFER. (GWh) 
  0.0 0.0 0 8.0  - 0  0  0  0  - - 1  
2010              

7,160  
             
7,160  

0 1.00                 
-    

           
1,120  

           
1,120  

               
-    

               
522  

               
522  

               
-    

                
-    

2011              
7,228  

             
7,228  

0 0.93                 
-    

           
1,148  

           
1,148  

               
-    

               
563  

               
563  

               
-    

                
-    

2012              
8,359  

             
8,359  

0 0.86                 
-    

           
1,597  

           
1,597  

               
-    

               
977  

               
395  

            
500  

                
-    

2013            
10,607  

           
10,607  

0 0.79                 
-    

           
2,166  

           
2,166  

               
-    

           
1,342  

               
713  

            
500  

                
-    

2014            
12,791  

           
12,791  

0 0.74                 
-    

               
804  

               
804  

               
-    

           
1,640  

           
1,473  

            
123  

                
-    

2015            
15,557  

           
15,560  

                 
3  

0.68 -               
2  

           
1,126  

           
1,126  

               
-    

           
2,128  

           
2,174  

-            
31  

-               
2  

2016            
19,211  

           
17,958  

           
1,253  

0.63             
790  

               
941  

               
801  

              
88  

           
2,392  

           
2,586  

-          
122  

            
671  

2017            
21,879  

           
20,627  

           
1,252  

0.58             
731  

           
1,002  

           
1,160  

-            
92  

           
1,658  

           
1,980  

-          
188  

            
621  

2018            
24,755  

           
23,503  

           
1,252  

0.54             
676  

           
1,090  

           
1,137  

-            
25  

           
1,891  

           
2,238  

-          
188  

            
575  

2019            
27,668  

           
26,414  

           
1,254  

0.50             
627  

           
1,084  

           
1,101  

-               
9  

           
3,246  

           
3,186  

              
30  

            
533  

2020            
31,048  

           
29,793  

           
1,255  

0.46             
581  

           
1,170  

           
1,162  

                
3  

           
4,124  

           
4,059  

              
30  

            
494  

2021            
35,012  

           
33,759  

           
1,253  

0.43             
537  

           
1,426  

           
1,392  

              
14  

           
3,610  

           
3,497  

              
48  

            
457  

2022            
39,147  

           
37,896  

           
1,251  

0.40             
497  

           
1,396  

           
1,368  

              
11  

           
3,330  

           
3,321  

                
4  

            
422  

2023            
43,756  

           
42,504  

           
1,252  

0.37             
460  

           
1,708  

           
1,668  

              
15  

           
4,358  

           
4,480  

-            
45  

            
391  

2024            
48,921  

           
47,666  

           
1,255  

0.34             
427  

           
1,916  

           
1,887  

              
10  

           
4,864  

           
4,864  

               
-    

            
363  

2025            
54,684  

           
53,434  

           
1,250  

0.32             
394  

           
2,283  

           
2,248  

              
11  

           
5,728  

           
5,658  

              
22  

            
335  

2026            
60,938  

           
59,690  

           
1,248  

0.29             
364  

           
1,920  

           
1,895  

                
7  

           
4,752  

           
4,633  

              
35  

            
310  

2027            
68,120  

           
66,868  

           
1,252  

0.27             
338  

           
2,317  

           
2,285  

                
9  

           
5,315  

           
4,946  

            
100  

            
288  

2028            
76,163  

           
74,913  

           
1,250  

0.25             
313  

           
2,790  

           
2,749  

              
10  

           
4,077  

           
3,729  

              
87  

            
266  

2029            
85,164  

           
83,913  

           
1,251  

0.23             
290  

           
3,067  

           
3,025  

              
10  

           
2,366  

           
2,539  

-            
40  

            
246  

2030            
95,100  

           
93,848  

           
1,252  

0.21             
269  

           
3,911  

           
3,866  

              
10  

           
1,493  

           
1,680  

-            
40  

            
228  

2031          
107,026  

         
105,772  

           
1,254  

0             
249  

           
4,510  

           
4,511  

               
-    

                  
-    

                  
-    

               
-    

            
212  

TOTAL          
900,294  

         
880,263  

         
20,031  

           
7,542  

         
40,490  

         
40,217  

              
71  

         
60,375  

         
59,236  

            
823  

         
6,411  

       BUS SALE          
 ENERGY   c/kWh c/kWh            

      0.95 1.11 OPERATI
ON 

        

         10.91 12.84 CAPITAL         
        LRM

C 
11.86 13.95 TOTAL           

 

 
  



 

 146 

7  TRANSMISSION NETWORK PROJECTS  

7.1  Introduction   
The transmission planning component of the least cost power development planning is essential if 
desired long term goal of the national power system will be realized. In the past least cost power 
development plans carried out between 2000 and 2008, transmission planning was limited to the 
committed projects in the medium term and estimated power evacuation lines associated with each 
generation plant added. Transmission planning function has been strengthened in the country since the 
function of preparing the indicative power development plan was taken up by the Energy Regulatory 
Commission following enactment of the Energy Act 2006.  The planning approach applied in Kenya 
involves assembling a technical generation and transmission planning team comprising of members 
drawn from relevant government institutions.     
 
In the 2010-2030 least cost power development planning activity which began in the last quarter of the 
year 2009, transmission planning function was considered in more detail for the first time by the 
national planning team. Simulations carried out to ensure adequate evacuation of generation from the 
power plants that were gradually expected to be added to the power system in the long term. The 
Power System Simulation for Engineering (PSSE) software was used in the planning.  Simulations 
require to be carried out to establish the situation of the system in each year and put in place 
appropriate interventions for meeting the requirements of the system. Transmission planning and 
assessment of capacity using the PSSE software has mainly been provided by KPLC, due to the fact 
that historically it has been the main entity charged with most of the power system responsibilities prior 
to creation of new sector organizations and that it holds the only available licence for the software.  The 
planning capacity of the national team is now being enhanced for the key sector organizations.  In this 
update of the least cost power development plan, the French Development Agency (AFD) provided 
capacity building support by attaching a full time consultant to the Ministry of Energy to work with the 
power system planning team. The arrangement made it possible to engage other international short 
term basis to train the team and assist in the various components of updating the plan including the 
transmission planning. 

- The planning activity commenced with demand forecasting in September 2010 which was 
followed by generation planning and release of the first draft of the least cost plan in October 
2010. The draft update was taken up by the transmission planning team soon after for 
preparation for this activity.  The team held a five days working and training retreat in November 
2010, under the AFD appointed consultant from Belgium obtained through EGIS-BCEOM. The 
teams were assigned responsibilities to undertake before the next session planned for February 
2011. The final deliverables for the transmission planning component are expected to be 
completed by end of February so as to meet the overall target of completing the least cost 
update by end of March 2011.   

7.2  Objectives  
 
The main objectives of the transmission planning component are: 

• Present the methodology used in developing the transmission development plan 
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• To develop a set of transmission network solutions for the planning horizon year 2031 to be 
considered in selection and recommendation of a final target network on which the transmission 
plan shall be based. 

• To prepare detailed alternative transmission development sequences for comparison and 
determination of the least cost transmission plan 

• To develop and present cost estimates for the planned investments  

7.3 Methodology 
This transmission plan development employs the target network concept of transmission planning 
which ensures a coordinated investment strategy and therefore optimal network development using the 
Least Cost Planning concept. 

7.3.1 Target Network concept 
Target network concept aims at solving the network expansion planning problem anti chronologically. 
Planning starts with developing a network solution for the horizon planning year and then working 
backwards to identify network solutions required for previous years at defined time intervals. This 
ensures that any network investment is used in the long term, and therefore is useful in the long term, 
contrarily to the chronological approach where network investments identified in the shorter term may 
not be required and have to be modified or discarded in future. The process therefore ensures a 
coordinated development of an efficient and economical transmission system. However, in both 
approaches the minimization of the costs is to be carried out by comparing development variants. 

7.3.2 Methodology 
The process of developing the target network candidates begins with development of the short term 
(year 2015) committed transmission system model and then building alternative functional network 
models for the planning horizon year. 
The process of developing a target network involves: 
• Determining the location of future generation facilities 

Starting from the schedule of investments described in chapter 6, the future plant locations were 
selected considering the nature of each generation plant and its basic requirements, its existing 
resource development plans and its established policies.   

• Splitting the power network into several regions, determining the regional power balances and 
estimating future potential flows between regions. In Kenya, seven regions are defined as follows.  
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Table 62: Year 2031 regional power balances (MW) Potential imports from other regions 
Region Generation Demand Surplus Nairobi North Rift West Kenya 
Coast 5,104 3,373 1,731 1,731     
Nairobi 964 6,745 -5,781       
Mt Kenya 3,840 2,178 1,662 1,662     
Central Rift 5,893 1,174 4,719 2,388 334 794 
North Rift 425 759 -334       
West 
Kenya 967 1,761 -794       
North 
Kenya 1,300 70 1,230 1,230     
Ethiopia 1,700 0 1,700 1,700     
Tanzania 400 0 400 400     
Uganda 300 0 300     300 
Totals 20,893 16,060 4,833 5,781 334 794 

     
 
• Estimating the number of transmission lines to plan between regions 

In estimating the number of transmission lines between regions 400 kV is adopted as the backbone 
transmission voltage in conformity with the current regional standards, transmission distances and 
level of system demand. 
  
In determining the number of transmission lines between regions it is estimated that power transfer 
capability of the lines: 
- for a short 400 kV line, the thermal capacity is considered as the transfer limit  
- For very long 400 KV lines, the transfer limit is much lower than the thermal limit and is 

assumed to be equal SIL (Surge Impedance Loading).  
- medium length lines, these are assumed to be capable of up transmitting up to 1.5 SIL 
- SIL for a typical bundled conductor 400 kV transmission line is estimated at 680 MW 

 

7.4 Planning assumptions and criteria and catalogue of equipment 

7.4.1 Planning assumptions 
In preparation of the transmission development plan the following basic assumptions were made: 

• Future thermal generation (coal, fuel oil and gas turbines) will be developed in coast area to 
reduce the cost of fuel transportation and consequent environmental impact. The only 
exceptions are with regard to coal fired generation in the longer term of the development plan 
when local coal production is expected at Kitui and in cases where thermal generation is 
required elsewhere in the system for voltage support. 

• Future geothermal generation will follow the established geothermal development plan 
developed and provided by GDC 
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• Firm power imports will be available only from Ethiopia. However surplus power exchange and 
trans boarder wheeling  within the region are envisaged hence regional interconnections with 
Uganda and Tanzania are considered in the transmission development plan 

• Nuclear power plants will be located in relatively unpopulated areas near large water masses 
for environmental reasons and their water requirements.  

• Due to anticipated right of way challenges and rapid demand growth major transmission lines 
will be designed for higher level voltages and transmission capacity, with a possibility of initial 
operation at lower voltage levels to reflect existing system strength and limit requirements for 
other line equipment 

7.4.2  Planning criteria 

7.4.2.1 System Voltage 
Under normal conditions all system voltages from 132 kV and above (i.e. 132kV, 220kV, and 400kV) 
should be within ± 5% of the nominal value and should not exceed ±10% at steady state following a 
single contingency. In order to maintain a satisfactory voltage profile both static and dynamic reactive 
power compensation will be deployed as required.  

7.4.2.2 Equipment loading 
Classic planning criteria indicate that: 

- Under normal conditions and at steady state following single contingencies all transmission 
equipment should not exceed 100% of the continuous rating.  

- During contingency conditions loading will be allowed to increase to 120%, which is a threshold 
justified by the fact that the equipment can stand this level for about 20 minutes, the time that 
the operator applies remedial actions for bringing the system back to a normal situation.  

7.4.2.3 Voltage selection 
Transmission development during the planning horizon will be based on 132, 220 and 400 kV. To 
enhance system operation and optimize way leaves cost all future inter region transmission lines and 
regional interconnections shall be designed as 400 kV but may be initially operated at 220 kV.   
In determining voltage levels for new power evacuation lines, consideration for all power plants to be 
developed in any given location shall be taken into account to optimize overall transmission cost.  

7.4.2.4 Reliability criteria 
The future transmission system is planned to operate satisfactorily under the condition of a single 
element contingency, N-1 for transmission lines and transformers. However in assessing system 
reliability a double circuit line will be considered as two separate circuits. 

7.4.2.5 Fault levels 
To allow for system growth, maximum fault levels should not exceed 80% of the rated fault interrupting 
capacity of the circuit breakers. This criterion may lead either to replace some breakers (i.e. upgrade) 
or to identify mitigation actions for limiting the fault levels. 
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7.4.2.6 Power losses 
The system is planned to operate efficiently with power losses likely not to exceed 5%: the economic 
comparison of variants will take the cost of losses into account and identify the least (global) cost 
variant. Note that: Where the power plants could be located almost anywhere, e.g. diesel plants and 
gas turbines that may not be site specific, the preference for locating these close to the load centers 
also leads to preserve a moderate level of transmission losses (usually between 1% and 5%) Where 
the optimal generation plan leads to locate generation units at specific sites or regions (because the 
primary resource is located there: hydro plants, geothermal, coal mines, wind farms e.t.c), transmission 
losses may be significantly higher without reducing the optimality of the whole system design.  
 
Therefore, there is no strict acceptable limit for losses but rather the introduction of costs related to 
losses within the economic comparison of scenarios or costs of necessary infrastructure to cope with 
the losses. Losses are often valued per kW at peak, and indicative computation on a planning period 
lead to about 100 USD/kWpk in generation, 150 USD/kWpk in HV, 190 USD/kWpk in MV and 230 
USD/kWpk in LV. Specific values for Kenya could be investigated in the frame work of future LCPDP 
study, analyzing separately the costs related to additional investments and the costs related to 
additional fuel.  
For economic comparison of alternative transmission development plans peak power losses are 
converted to corresponding energy losses and costed at the LRMC of energy (14.28 cents/Kwh).   

7.4.3 Catalogue of equipment 
Standard equipment and materials (e.g. transformers, conductors, capacitors, substation diameters 
and bays etc) are recommended for electricity transmission grid infrastructural development for 
reasons that:   

• They offer economic and monetary value due to bulk purchase 
• These equipment and materials are easily stocked for replacement in cases of failure and 

redundancy: standardization allows reduction of the amount of spare parts.  
• It offers ease in operation and maintenance owing to its uniformity and commonality. 
• It makes it easier for the utility to train its technical staff on the standard equipment 
• It makes it easier to up rate certain equipments by substituting them with others that may be 

recovered. 
The catalogue of equipment and materials used in development of the transmission plan and their 
unit cost is summarized the table here below. The table was compiled using the consultant, KPLC 
and KETRACO estimated costs. 
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Table 63: Catalogue of equipment and materials 
  Unit Unit cost     
    kUSD     
CIVIL WORKS AND AUXILIARIES         
Civil Works - new site 1 2,113 1,000 1,500 
Civil Works - Extension 1 681     
Civil Works - Major Extension 1 1,362     
Communications Cost 1 204 204 204 
New site auxiliaries 1 141 141 141 

  Location       
Land cost - New Site in costly land (ex: near town) 1 6,808     
Land cost -  Extension of S/S- costly land 1 2,723     
Land Cost - Other new site 1 2,723 563 750 
Land Cost - Other extension 1 1,362     
S/S (Land + Works)         
New 400 kV in costly land 1 8,374     
Extension 400 kV in costly land 1 4,836     
New 400 kV Other 1 4,289     
Extension 400 kV Other 1 3,475     
New 132 kV average 1 1,908     
New 220 kV average 1 2,595     
  1       
          

  Bays (include 1 and a half breaker per bay)       
132 kV bay Air Insulated System 31,5 kA 1 450     
132 kV bay Air Insulated System 31,5 kA 1 512     
220 kV bay Air Insulated System 40 kA 1 2,800     
220 kV bay Air Insulated System 50 kA 1 3,200     
400 kV bay Air Insulated System 40 kA 1 4,000     
400 kV bay Air Insulated System 50 kA 1 4,700     
          
Transformers kUSD Unit kUSD/MVA Rating (MVA) 
400/220 kV transformer 800 MVA 1 5,700 7.1 800 
400/220 kV transformer 500 MVA 1 5,100 10.2 500 
400/220 kV transformer 350 MVA 1 4,700 13.4 350 
400/220/132 kV transformer 350 MVA 1 5,000 14.3 350 
          
400/220 kV transformer 350 MVA 1 4,700 13.4 350 
400/132/33 kV transformer 400 MVA 1 6,306 12.5 400 
400/132/33 kV transformer 240 MVA 1 4,730 12.5 240 
400/132 kV transformer 150 MVA 1 1,875 12.5 150 
220/132 kV transformer 90 MVA 1 1,690 18.8 90 
220/66 kV transformer 90 MVA 1 1,690 28.2 60 
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220/66 kV transformer 60 MVA 1 1,400 23.3 60 
220/33 kV transformer 45 MVA 1 1,235 27.4 45 
132/66 kV transformer 60 MVA 1 1,300 21.7 60 
132/33 kV transformer 45 MVA 1 1,040 23.1 45 
          
LINES kUSD/unit Unit   Rating (MVA) 
66 kV 1 circ. of 1 x 300 mm²  km 70     
132 kV 1 circ. of 1 x 300 mm²  km 80     
132 kV 2 circ. of 1 x 300 mm²  km 130     
132 kV 2 circ. of 1 x 300 mm², but only 1st is installed km 91     
132 kV 2 circ. of 1 x 300 mm², installation of 2nd circuit km 65     
220 kV 1 circ. of 1 x 400 mm²  km 160     
220 kV 2 circ. of 1 x 400 mm²  km 220 single canary 315 
220 kV 2 circ. of 2 x 400 mm²  km 270 twin canary 630 
220 kV 2 circ. of 1 x 400 mm², but only 1st is installed km 189     
220 kV 2 circ. of 1 x 400 mm², installation of 2nd circuit km 135     
400 kV 1 circ. of 4 x 400 mm²  km 200 quad lark   
400 kV 2 circ. of 4 x 400 mm²  km 320 quad lark 1405 
400 kV 2 circ. of 4 x 400 mm², but only 1st is installed km 224     
400 kV 2 circ. of 4 x 400 mm², installation of 2nd circuit km 160     
400 kV 2 circ. of 3 x 900 mm²  km 400 triple canary900 1718 
500 kV 1 circ. Made from 2 conductors of 4 x 400 mm² each km 176     
          
          
Shunt Capacitor banks kUSD Unit kUSD/Mvar   
33 kV Capacitor Bank - 4 x 10 MVAR 1 600 15.0 40 
33 kV Capacitor Bank - 4 x 7.5 MVAR 1 550 18.3 30 
11 kV Capacitor Bank - 12 MVAR 1 87 7.3 12 
132 kV Capacitor Bank - 75 MVAR 1 433.5 5.8 75 
66 kV Capacitor Bank - 20 MVAR 1 295.5 14.8 20 
33 kV Capacitor Bank - 15 MVAR 1 225 15.0 15 
11 kV Capacitor Bank - 5 MVAR 1 130.5 26.1 5 
          
          
          

  Shunt Reactor banks kUSD     

10MVAR   132 
 

13.2   
16MVAR 

 
165 10.3   

25MVAR   212  8.5   
32MVAR   276  8.6   

 
  
The above table will be expanded and revised in future to include equipment that become available in 
the market for defining the many scenarios whose comparison provides the Least Cost Scenarios. 
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In terms of standardization of transformers, studies [1] have shown that the ratio between two 
successive transformer ratings applied in a power grid should be between 1.5 and 1.8. The ratios 
observed in the above catalogue of equipment are in line with this recommendation except for 
transformers of 45 and 60 MVA, which are not used for successive replacement in the development 
plan. 

7.5 Generation and load data 

7.5.1 Generation data 2015 -2031 
The future generation plants are described here below  

7.5.1.1 Generation Data - Wet Hydrology  
 
Table 64: Generation data - Wet Hydrology 
YEAR PLANT LOCATION CAPACITY REGION PLANT TYPE 
    (MW)    
2015  Menengai 1,2                     280  6 GEOTH 
         
2020  Athi River                     160  2 MSD 
   Lamu                     300  4 COAL 
   Mariakani                     180  4 GT 
   Mariakani                     180  4 GT 
   Grand Falls                     140  5 HYDRO 
   Menengai 3,4                     280  6 GEOTH 
   Menengai 5,6                     280  6 GEOTH 
   Longonot 1,2                     280  6 GEOTH 
   Lessos                     160  8 MSD 
   L. Turkana                     100  9 WIND 
   Marsabit                     100  9 WIND 
   Marsabit                     100  9 WIND 
         
2025  Isinya                     180  2 GT 
   Isinya                     180  2 GT 
   Lamu                     300  4 COAL 
   Malindi                     100  4 WIND 
   Malindi                     100  4 WIND 
   Kilifi                  1,000  4 NUCL 
 Mutonga 60 5 HYD 
   Kitui                     300  5 COAL 
   Kitui                     300  5 COAL 
   Longonot 3                     140  6 GEOTH 
   Longonot 4                     140  6 GEOTH 
   Silali 1,2                     280  6 GEOTH 
   Paka 1,2                     280  6 GEOTH 
   Paka 3, Barrieri 1                     280  6 GEOTH 
   Kisii                     160  7 MSD 
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YEAR PLANT LOCATION CAPACITY REGION PLANT TYPE 
    (MW)    
   Eldoret                     160  8 MSD 
         
2030  Lamu                     600  4 COAL 
   Galu                     160  4 MSD 
   Kilifi                  1,000  4 NUCL 
   Malindi                     160  4 MSD 
   Machakos                     160  5 MSD 
   Kitui                     900  5 COAL 
   Isiolo                     180  5 GT 
   Thika                      180  5 GT 
   Silali 3,4,5                     420  6 GEOTH 
   Korosi 1,2,3                     420  6 GEOTH 
   Emuruango 1,2                     280  6 GEOTH 
   Suswa 1,2,3                     420  6 GEOTH 
   ArusBogoria 1,2,3                     420  6 GEOTH 
   Kinangop                     200  6 WIND 
   Kisumu                     180  7 GT 
   Kakamega                     160  7 MSD 
   Marsabit                     100  9 WIND 
   Marsabit                     300  9 WIND 
         
2031  Kitui                     900  5 COAL 
   Emuruango 3, Barrier 2,3                     420  6 GEOTH 
   Lanet                     320  6 MSD 
   Kisumu                     360  7 GT 
   Marsabit                     100  9 WIND 
Key 
2 - Nairobi 6- Central Rift  9 – North Kenya  
4 - Mombasa  7-West Kenya   
5 – Mt Kenya  8- North Rift   

7.5.1.2 Generation data - Dry Hydrology (hydro 60%)  
Generation data for dry hydrology is presented in annex 6. Most generation during the period 2015-
2031 is thermal with exception of Lower Grand falls and Mutonga Hydro plants which are expected to 
operate at 60% generation in the dry hydrology scenario. 

7.5.2 Load data 

7.5.2.1 Distributed load forecasting 
In disaggregating the national load forecast to individual substations in the regions, the following 
assumptions are made: 

• Uniform load growth rate in individual KPLC regions reflecting historical growth 
• Higher load growth rates in other regions compared to Nairobi in the longer term to reflect 

increased rate of access in these regions and planned flagship projects 
• Variation of relative demand in the regions as follows:- 

2015 – Nairobi 52%, West Kenya 20%, Coast 17% and Mount Kenya 11% 



 

 155 

2031 – Nairobi 42%, West Kenya 23%, Coast 21% and Mount Kenya 14%  
• Vision 2030 flagship projects as follows as indicated in table below: 

Table 65: Vision 2030 flagship projects  
Project Completion date Estimated demand (MW) 
ICT Park  2012 – 2014 440 
Second container terminal and a free port 
at the Mombasa port  

2014 2 

Standard gauge railway(Juba-Lamu) 2014 9 
Lamu port  2014 4 
Special economic zones  2015 50 
Iron and steel smelting industry in Meru 
area 2015-2021 

2015 – 2021 315 

Standard gauge railway(Mombasa- 
Nairobi-Malaba, Kisumu) 

2017 8 

Light rail for Nairobi and suburbs  2017 33  
Resort cities (Isiolo, Kilifi and ukunda) 2017 30  
 

7.5.2.2 Distributed load forecast 2015 -2031 
The forecast for the peak load as distributed per region is as follows. In developing the distributed 
forecast it is assumed that peak demand occurs simultaneously in all regions.   
 
Table 66: Peak load distribution in regions  
  2015 2020 2025 2030 2031 
Region MW MVar MW MVar MW MVar MW MVar MW MVar 

Nairobi  1,241 538 2,214 959 3,726 1603 5,996 2,550 6,746 2,868 
Coast 413 187 813 346 1,542 688 2,997 1,336 3,373 1,503 
Mount Kenya 256 99 573 232 1,052 425 1,939 780 2,177 874 
North Rift 105 44 199 83 402 166 681 281 760 313 
Central Rift 157 69 292 127 560 245 1,040 455 1,174 514 
West Kenya  476 202 904 383 1,753 743 3,283 1,391 3,694 1,566 
North Kenya   0 0 14 6 29 12 58 25 70 30 
Grand Total 2,386 1,,026 4,519 1,926 8,102 3,471 14,273 6,082 16,061 6,810 
 
Detailed distributed forecast by substation is provided in Annex 3. 
 
 
 
 
 
 



 

 156 

7.6 Development of Target network candidates 
Three target transmission network candidates for the horizon planning year (2031) were developed as 
the basis for construction of three alternative transmission system development plans for detailed 
analysis and optimization.  
The basic consideration in developing the target networks is the regional power balance (table 1.1, 
section 6.2.2 above), which is prepared by disaggregating the national load forecast into regional 
demands at the local existing and potential substations and locating the generation plants on the basis 
of assumptions outlined in 6.4.1 above. For example, apart from power plants that may be required for 
voltage support in major load centers it is assumed that most future thermal generation (coal, diesel, 
gas turbines and nuclear plants) will be located in the coast region, making it a net power exporter to 
Nairobi, the major load center. Similarly site specific power plants e.g. Geothermal and wind power 
plants will be concentrated in Central Rift and North Kenya regions, making these regions net exporters 
to Nairobi and West Kenya. 
Based on the demand/supply assessment in all regions, inter regional supply lines and voltages to 
meet the required transmission capacities were approximated in consideration of the distances 
involved. In so doing the following line loading limit guidelines were adopted: 

• 0- 80 km (short lines) – thermal limits 

• 80 – 320 km (medium length) – voltage drop limitation of 1.5 times SIL 

• Long lines 500 km and above – Voltage drop limitation of 1 times SIL 

In view of the existing and the regional standards, 220 and 400 kV lines were considered as the main 
inter regional and regional transmission system.  
One of the important advantages of the target network approach is that it leads to more optimal 
investment as the future load centers and power generation sites are already decided and the inter 
regional transmission lines are designed to interlink them. This avoids redundancies which are 
common when transmission systems are designed sequentially. 

7.6.1  Overview of Developed target networks 
There exists many possibilities of interconnecting the planned generation to the load centers and three 
possible backbone transmission concepts were initially approximated for simulation and analysis as 
follows: 

• Target network 1  

This option considers a second Coast – Nairobi double circuit 400 kV line originating from Lamu 
which is targeted for development of a resort city, free port and a source of a modern international 
railway network. Lamu is also expected to be a generation center for wind and coal fired power 
plants. From Lamu the 400 kV line is designed to interconnect Kilifi, which is expected to be a 
major thermal generation center in the coast due to growing congestion at Mombasa. From Kilifi the 
new 400 kV line will export power to Nairobi, terminating at a new Kangundo 400/220 kV bulk 
substation.   
To evacuate geothermal generation a 400 kV double circuit line is envisaged from Barrieri near 
Lake Turkana, through the geothermal fields in North and Central Rift to Menengai. To export this 
power to Nairobi and environs, a second 400 kV, Menengai- Uplands, Kiambu North, Thika double 
circuit line will be required towards the planning horizon. This is to be interconnected to the second 
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Coast- Nairobi line at Kangundo bulk supply substation. To export power to West Kenya, a 400 kV 
double circuit Silali – Eldoret East- Kisumu East line, emanating from Silali, which is in the mid of 
the geothermal belt is proposed. A 400 kV Kitui-Kangudo double circuit line will evacuate coal fired 
generation from Kitui coal fields. Further a second 400 kV Kitui- Mutonga-Nanyuki double circuit to 
export power to Mount Kenya region in view of unreliable hydro generation is envisaged. 
• Target Network 2  

This is a close variant of target network 1 which considers conversion of existing inter regional 
132 kV lines to 220 kV system.  

• Target network 3  

This considers a wider network of 400 kV lines additional to target network 1. It forms a 400 kV 
ring interconnecting Kitui – Nanyuki to Lumuruti and the Menengai – Barrieri line and also 
interconnects Suswa to southern part of West Kenya at 400 kV, effectively replacing part of the 
220 kV network proposed in target network 1.   

7.6.2  Developing target networks 
The 2031 planning horizon year target networks were modeled in PSSE, starting with the committed 
2015 networks and modeling all the planned generation plants and loads by 2031. Upon modeling the 
conceptual networks described in 6.1 above and loads, further system reinforcements using the 
standard network equipment tabulated in 6.4.3 above were identified and modeled to create a 
converging model. In so doing reactive compensation sources were modeled at various nodes to 
provide variable reactive power. Optimal sizes and ranges of reactive compensation equipment are 
finally determined when target networks are optimized. 

7.6.3 Optimization of target networks. 
Each of the planning horizon networks developed has to comply with the transmission criteria applied. 
To optimize the networks, a series of studies are conducted in PSSE as follows: 

• Load flow studies 

Load flow studies are carried out iteratively with further network reinforcements to ensure that 
all system buses meet the +/- 5% voltage criteria and no system equipment are overloaded at 
steady state. A load flow study forms the basis for all other network studies. 

• Contingency studies 

Contingency studies are an extension of load flow studies carried out to ensure the target 
network meets the voltage criteria following a defined contingency, and to identify the required 
further network reinforcements to meet the redundancy criteria.  n-1 criterion was investigated 
in development of the target networks.  

• Fault Level studies 

Fault level computations are carried out to ensure that network circuit breakers capacities are 
not exceeded within 10% margin at the planning horizon. If exceeded corrective network 
designs will be required; such as reinforcement of switchboards and replacement of breakers, 
reconfiguration of transmission lines and specification of open substation bus couplers. 
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7.6.4 Target networks  
Three target networks were identified and developed. These will form the basis for development of 
three alternative transmission investment sequences meeting the set technical criteria, to be compared 
on economic basis in selection of the least cost transmission development plan. PSSE load flow 
models for the three target networks are attached as Annex 4.  
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8       OPTIMIZING THE FUTURE TRANSMISSION NETWORK 

8.1 Methodology 
The planning methodology entails finding acceptable sequences of investments starting from the 2015 
committed transmission networks and ending up to each of the developed target networks. Initially the 
committed network 2012 -2015 investments are modeled each year and studies carried out to verify 
their adequacy and identify required further investments in response to the updated demand forecast. 
 
The investment sequences are established by creating and optimizing network models at 5 year 
intervals between 2015 and 2030, with each of the investments conforming to the 2031 target network 
requirements. This is done by starting with the 2031 target network and developing 2025, 2020, and 
215 network models in reverse sequence by switching generators and loads as per the generation 
development plan and load forecast, and equipment not required as a result. Network models for each 
of the snapshot years are optimized through load flow, contingency and short circuit studies to ensure 
transmission criteria is complied with at every stage.  
 
Detailed studies are carried out for peak load, minimum load, wet hydrology and dry hydrology for each 
of the snapshot years. Whereas peak load studies are required to establish equipment and conductor 
ratings, minimum load studies confirm voltage criteria and establish reactive compensation 
requirements. Dry and wet hydrology studies are necessary to establish transmission system capacity 
adequacy in sections of the grid with increased or reduced hydro generation. 

8.2 Development of sequence of investments    
Three alternative investment strategies were developed each from the initially identified target networks 
by application of the above methodology. For each snapshot year in addition to transmission lines and 
substations reinforcement requirements, reactive compensation requirements were also determined 
and transmission losses evaluated. Cost estimates for the relevant investments were developed using 
unit costs tabulated in 7.4.3. For the purpose of comparison of different strategies, transmission losses 
costed at the LRMC of energy were considered as a cost and added to the cost of investments. 
 
To arrive at the least cost transmission plan, the annual costs of each sequence of investment were 
discounted to the base year (2012) at the rate of 8%. A summation of the present values of annual 
investments gives the PV of cost for each investment strategy.  The investment strategy with the least 
PV of cost is determined as the least cost transmission expansion plan. 

8.3 Comparison of investment strategies 
The table below is a summary of investment cost streams and analysis of the three alternative 
investment strategies. 



 
 
 
Table 67: Summary of investment cost of three alternatives in US Dollars 
INVESTMENT COST OPTION 1 COST ('000 USD) 

Year 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Lines 41,4816 588,963 764,200 111,490 67,826 67,826 67,826 67,826 67,826 180,493 180,493 180,493 180,493 180,493 184,336 184,336 184,336 184,336 184,336 44,780 

Substations 57,333 89,091 140,187 20,374 56,400 56,400 56,400 56,400 56,400 74,047 74,047 74,047 74,047 74,047 86,064 86,064 86,064 86,064 86,064 0 

Reactive compensation  11,094 3,759 6,587 3,137 4,681 4,681 4,681 4,681 4,681 7,924 7,924 7,924 7,924 7,924 9,535 9,535 9,535 9,535 9,535 27,129 

O$M Cost (2.5%) 12,081 17,045 5,699 3,375 3,223 3,223 3,223 3,223 3,223 6,,562 6,562 6,562 6,562 6,562 6,998 6,998 6,998 6,998 6,998 1,798 

Losses(KUSD) 22,851 28,868 36,865 41,733 49,168 57,929 68,250 80,410 94,737 110,856 129,717 151,787 177,612 207,831 226,637 247,145 269,508 293,894 320,488 368,107 

Total cost (MUSD) 518,175 727,726 970,614 180,109 181,298 190,059 200,380 212,540 226,867 379,881 398,742 420,813 446,638 476,857 513,571 534,079 556,442 580,829 607,422 441,814 

PVS (I=8%) 518,175 673,820 832,145 142,976 133,260 129,351 126,273 124,015 122,569 190,035 184,695 180,479 177,366 175,339 174,851 168,364 162,420 156,980 152,007 102,374 

PV of cost (KUSD) 4,627,494                                       
 
INVESTMENT COST OPTION 2  COST ('000 USD) 

           

Year 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Lines  413,370 561,740 766,920 123,090 85,675 85,675 85,675 85,675 85,675 168,909 168,909 168,909 168,909 168,909 207,550 207,550 207,550 207,550 207,550 26,646 

Substations 57,333 89,091 140,187 20,374 56,400 56,400 56,400 56,400 56,400 74,047 74,047 74,047 74,047 74,047 86,064 86,064 86,064 86,064 86,064 0 

Reactive compensation 11,094 4,341 6,587 6,641 4,995 4,995 4,995 4,995 4,995 8,047 8,047 8,047 8,047 8,047 9,837 9,837 9,837 9,837 9,837 9,837 

O$M Cost (2.5%) 12,045 16,379 5,767 3,753 3,677 3,677 3,677 3,677 3,677 6,275 6,275 6,275 6,275 6,275 7,586 7,586 7,586 7,586 7,586 912 

Losses(KUSD) 22,851 28,868 36,865 40,914 48,322 57,071 67,403 79,606 94,019 111,692 132,687 157,628 187,257 222,455 237,570 253,712 270,951 289,361 309,022 362,780 

Total cost (KUSD) 516,692 700,419 973,402 194,772 199,069 207,817 218,150 230,353 244,766 368,971 389,965 414,906 444,536 479,734 548,608 564,751 581,989 600,399 620,061 400,176 

PVS (I=8%) 516,692 648,536 834,535 154,617 146,321 141,437 137,471 134,409 132,239 184,577 180,629 177,946 176,531 176,397 186,780 178,033 169,877 162,269 155,170 92,726 

PV of cost (KUSD) 4,687,194                                       

INVESTMENT COST OPTION 3 COST (‘000 USD) 
            

Year 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 

Lines 365,522 520,562 766,920 283,461 94,561 94,561 94,561 94,561 94,561 56,692 56,692 56,692 56,692 56,692 129,536 129,536 129,536 129,536 129,536 13,380 

Substations 54,983 87,191 144,752 606,375 40,381 40,381 40,381 40,381 40,381 53,183 53,183 53,183 53,183 53,183 60,074 60,074 60,074 60,074 60,074 6,625 

Reactive compensation  11,094 4,343 6,543 8,618 2,808 2,808 2,808 2,808 2,808 7,253 7,253 7,253 7,253 7,253 10,379 10,379 10,379 10,379 10,379 36,850 

O$M Cost (2.5%) 10,790 15,302 5,880 22,461 3,444 3,444 3,444 3,444 3,444 2,928 2,928 2,928 2,928 2,928 5,000 5,000 5,000 5,000 5,000 1,421 

Losses(KUSD) 22,851 28,868 36,865 22,895 28,164 34,646 42,621 52,431 64,498 78,082 94,527 114,435 138,537 167,714 185,623 205,445 227,384 251,665 278,539 335,765 

Total cost (MUSD) 465,240 656,267 978,036 943,809 169,358 175,840 183,814 193,624 205,692 198,139 214,584 234,492 258,593 287,770 390,612 410,434 432,372 456,654 483,528 394,041 

PVS (I=8%) 465,240 607,654 838,508 749,226 124,483 119,674 115,834 112,978 111,129 99,119 99,394 100,570 102,691 105,813 132,988 129,386 126,205 123,419 121,002 91,304 

PV of cost (KUSD) 4,476,616                                       
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From the above analysis the present value of cost for investment sequence 3 is the lowest hence 
option 3 is the least cost development plan. The present value of investments for this option is 
estimated at USD 4.48 Billion. Detailed investment sequence for this option is tabulated in section 
8.4 below. 
 

8.4 Kenya Power Transmission System Development Plan 2011-2031 

8.4.1 Transmission Lines Investment Sequence 
Table 68: Transmission Lines Investment Sequence 
YEAR LINE CIRCUIT NO. LENGTH LINE COST BAYS 
      (KM) (KUSD) (KUSD) 
2012 ISINYA__KONZA__132kV 1 45 4,095 900 
  OLKARIA I__DOMES__132kV 1 6 546 900 
  OLKARIA I__NAROK__132kV 1 68 6,188 900 
  OLKARIA II__OLKARIA 1A__132kV 1 4 364 900 
  DOMES__OLKARIA 1A__132kV 1 10 910 900 
  MANGU__GATUNDU__132kV 1 20 1,820 900 
  MANGU__GITHAMBO__132kV 1 43 3,913 900 
  ELDORET__KITALE__132kV 1 60 5,460 900 
  KISUMU__RANGALA__132kV 1 63 5,733 900 
  MASINGA__EMBU__132kV 1 44 4,027 900 
  NANYUKI__NYAHURURU__132kV 1 80 7,280 900 
  LESSOS__KABARNET__132kV 1 65 5,915 900 
  SULTAN HAMUD__WOTE__132kV 1 37 3,367 900 
  VOI__TAVETA__132kV 1 110 10,010 900 
  MUMIAS__RANGALA__132kV 1 34 3,094 900 
  ISHIARA__KYENI__132kV 1 18 1,638 900 
  KYENI__EMBU__132kV 1 35 3,185 900 
  BOMET__SOTIK__132kV 1 30 2,730 900 
  SONDU__SANGORO__132kV 1 4 364 900 
  SONDU__KISII__132kV 1 45 4,095 900 
  KISII__AWENDO__132kV 1 44 4,004 900 
  KINDARUMA__MWINGI__132kV 1 32 2,912 900 
  MWINGI__GARISSA__132kV 1 192 17,472 900 
  MARIAKANI__ISINYA__220kV 1 429 137,280 9,400 
  MARIAKANI__ISINYA__220kV 2     9,400 
  MARIAKANI__RABAI__220kV 1 30 6,600 2,252 
  MARIAKANI__RABAI__220kV 2     2252 
  ISINYA__EMBAKASI__220kV 1 35 7,700 2,252 
  ISINYA__EMBAKASI__220kV 2     2,252 
  MUSAGA__LESSOS__220kV 1 60 13,200 2,252 
  MUSAGA__LESSOS__220kV 2     2,252 
  MUSAGA__TORORO__220kV 1 60 13,200 2,252 
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  MUSAGA__TORORO__220kV 2     2,252 
  TORORO__BUJAGALI__220kV 1 120 26,400 2,252 
  TORORO__BUJAGALI__220kV 2     2,252 

      2013 ISINYA__KAJIADO__132kV 1 10 910 900 
  MAGADI__KAJIADO__132kV 1 93 8,463 900 
  OLKARIA I__NAIVSHA__132kV 1 23 2,102 900 
  NANYUKI__ISIOLO_MERU132kV 1 79 7,189 900 
  NAROK__BOMET__132kV 1 88 8,008 900 
  GITHAMBO__MURANGA_KIGANJO_132kV 1 75 6,825 900 
  MWINGI__KITUI__132kV 1 30 2,730 900 
  LOYANGALANI__SUSWA__220kV 1 429 171,600 9,400 
  LOYANGALANI__SUSWA__220kV 2     9,400 
  ISINYA__SUSWA__220kV 1 100 32,000 9,400 
  ISINYA__SUSWA__220kV 2     9,400 
  RABAI__MALINDI__220kV 1 110 20,790 5,600 
  MALINDI__GARSEN__220kV 1 116 21,924 5,600 
  GARSEN__LAMU__220kV 1 110 20,790 5,600 
  SUSWA__OLKARIA IV__220kV 1 45 9,900 5,600 
  SUSWA__OLKARIA IV__220kV 2     5,600 
  SUSWA__NGONG__220kV 1 40 8,800 5,600 
  SUSWA__NGONG__220kV 2     5,600 
  EMBAKASI TEE__ATHI RIVER__220kV 1 15 3,311 5,600 
  EMBAKASI TEE__ATHI RIVER__220kV 2     5,600 
  OLKARIA II__RONGAI__220kV 1 80 17,600 5,600 
  OLKARIA II__RONGAI__220kV 2     5,600 
  RONGAI__LESSOS__220kV 1 123 27,060 5,600 
  RONGAI__LESSOS__220kV 2     5,600 
  LESSO__KISUMU__220kV 1 103 22,660 5,600 
  LESSO__KISUMU__220kV 2     5,600 
      

   2014 KILIFI PS__KILIFI__132kV 1 20 1,820 900 
  TURKWEL__ORTUM__220kV 1 80 12,800 5,600 
  ORTUM_KITALE__220kV 1 40 6,400 5,600 
  MARIAKANI__KILIFI PS__400kV 1 100 32,000 9,400 
  MARIAKANI__KILIFI PS__400kV 2     9,400 
  ISINYA__PIPELINE__SUSWA_400kV* 1       
  ISINYA__PIPELINE__SUSWA_400kV* 2       

 
ETHIOPIA__KENYA_ 500kV HVDC 

 
600 683,000 

       
   2015 OLKARI__NAROK__132kV 2 68 6,188 900 

  KIPEVU__MBARAKI__132kV 1 15 1,950 900 
  KIPEVU__MBARAKI__132kV 2     900 
  RABAI__1BAMB__132kV 2 25 1,968 900 
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  ELDORET__LESSOS__132kV 2 32 2,568 900 
  KILIFI__BAMBURI__132kV 2 49 3,888 900 
  MUSAGA__BUNGOMA__132kV 1 30 2,730 900 
  MUMIAS__KAKAMEGA__132kV 1 30 2,730 900 
  NAROK__BOMET__132kV 2 88 7,040 900 
  BOMET__SOTIK__132kV 2 30 2,400 900 
  MIGORI__AWENDO__132kV 1 30 2,730 900 
  GARISSA__WAJIR__132kV 1 300 27,300 900 
  NYAHURURU__KABARNET__132kV 1 90 8,190 900 
  NYAHURURU__RUMURUTI__132kV 1 20 2,600 900 
  NYAHURURU__RUMURUTI__132kV 2     900 
  MWINGI__KITUI__132kV 2 30 2,730 900 
  ISINYA__1DANDOR__220kV 1 34 7,480 5,600 
  ISINYA__1DANDOR__220kV 2     5,600 
  ISINYA__MALILI__220kV 1 40 8,800 5,600 
  ISINYA__MALILI__220kV 2     5,600 
  ISINYA__KAJIADO__220kV 1 10 2,200 5,600 
  ISINYA__KAJIADO__220kV 2     5,600 
  ISINYA__ATHI RIVER__220kV 3 20 4,389 5,600 
  ISINYA__ATHI RIVER__220kV 4     5,600 
  KAMBURU__EMBU__220kV 1 40 8,800 5,600 
  KAMBURU__EMBU__220kV 2     5,600 
  OLKARIA II__NBNORTH__220kV 1 69 15,180 5,600 
  OLKARIA II__NBNORTH__220kV 2     5,600 
  RONGAI__LANET__220kV 1 25 5,500 5,600 
  RONGAI__LANET__220kV 2     5,600 
  MENENGAI__RONGAI__400kV 1 20 6,400 4,700 
  MENENGAI__RONGAI__400kV 2     9,400 
  ISINYA__ARUSHA__400kV 1 150 24,000 9,400 
  ISINYA__ARUSHA__400kV 2     9,400 
      

   2020 MARIAKANI SS__MARIAKANI__220kV 1 5 1,100 5,600 
  MARIAKANI SS__MARIAKANI__220kV 2     5,600 
  SUSWA__CHEMOSIT__220kV 1 230 73,600 9,400 
  SUSWA__CHEMOSIT__220kV 2     9,400 
  NAIVASHAL__GILGIL__220kV 1 30 6,633 5,600 
  NAIVASHAL__GILGIL__220kV 2     5,600 
  GILGIL__LANET__220kV 1 37 8,107 5,600 
  GILGIL__LANET__220kV 2     5,600 
  ELDORET EAST__ELDORET__220kV 1 30 6,600 5,600 
  ELDORET EAST__ELDORET__220kV 2     5,600 
  KINAGOP W__NAIVASHA__220kV 1 30 4,800 5,600 
  KIAMBERE__MUTONGA__220kV 2 40 6,400 5,600 
  MUTONGA__KATHWANA__220kV 1 20 4,400 5,600 
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  MUTONGA__KATHWANA__220kV 2     5,600 
  MUTONGA__NANYUKI__220kV 1 150 48,000 9,400 
  MUTONGA__NANYUKI__220kV 2     9,400 
  MUTONGA__LG FALLS__220kV 1 20 4,400 5,600 
  MUTONGA__LG FALLS__220kV 2     5,600 
  MANGU__THIKA__220kV 1 20 3,120 5,600 
  THIKA__MURANGA__220kV 1 46 8,600 5,600 
  MURANGA__KIGANJO__220kV 1 45 8,505 5,600 
  KIGANJO__NANYUKI__220kV 1 52 8,240 5,600 
  RUARAKA__NAIVASHA__220kV 1 75 16,500 5,600 
  RUARAKA__NAIVASHA__220kV 2     5,600 
  KILIFI__KILIFI PS__220kV 1 20 4,400 5,600 
  KILIFI__KILIFI PS__220kV 2     5,600 
  LONGONOT__SUSWA__400kV 1 20 6,400 9,400 
  LONGONOT__SUSWA__400kV 2     9,400 
  MARSABIT__LOYANGALANI__400kV 1 200 64,000 9,400 
      

   2025 MARIAKANI__MIRITINI__220kV 1 20 4,400 5,600 
  MARIAKANI__MIRITINI__220kV 2     5,600 
  MIRITINI__GALU__220kV 1 80 12,800 5,600 
  SUSWA__SUSWA G__220kV 1 20 4,400 5,600 
  SUSWA__SUSWA G__220kV 2     5,600 
  SUSWA__THIKA RD__220kV 1 70 15,400 5,600 
  SUSWA__THIKA RD__220kV 2     5,600 
  EMBU__KIGANJO__220kV 1 45 7,200 5,600 
  KISAUNI__MBARAKI__220kV 1 20 4,400 5,600 
  KISAUNI__MBARAKI__220kV 2     5,600 
  ISIOLO__NANYUKI__220kV 1 50 10,890 5,600 
  ISIOLO__NANYUKI__220kV 2 50   5,600 
  KITALE__WEBUYE__220kV 1 50 8,000 5,600 
  WEBUYE__MUSAGA__220kV 1 50 8,000 5,600 
  KISUMU EAST__KAKAMEGA__220kV 1 50 8,000 5,600 
  LESSOS__ELDORET EAST__220kV 3 31 4,920 5,600 
  MARIAKANI__VOI__220kV 1 114 25,080 5,600 
  MARIAKANI__VOI__220kV 2     5,600 
  VOI__MTITO ANDEI__220kV 1 90 19,800 5,600 
  VOI__MTITO ANDEI__220kV 2     5,600 
  MTITO ANDEI__SULTAN HAMUD__220kV 1 129 28,380 5,600 
  MTITO ANDEI__SULTAN HAMUD__220kV 2     5,600 
  MALILI__SULTAN HAMUD__220kV 1 75 12,000 5,600 
  MANGU__THIKA__220kV 2 20 2,633 5,600 
  THIKA__MURANGA__220kV 2 46 6,143 5,600 
  MURANGA__KIGANJO__220kV 2 45 6,075 5,600 
  KIGANJO__NANYUKI__220kV 2 52 6,953 5,600 
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  KANGUNDO__KAMULU__220kV 1 30 6,600 5,600 
  KANGUNDO__KAMULU__220kV 2     5,600 
  MALILI__MACHAKOS__220kV 1 30 6,600 5,600 
  MALILI__MACHAKOS__220kV 2     5,600 
  KILIFI PS _MTWAPA__220kV 1 30 6,600 5,600 
  KILIFI PS _MTWAPA__220kV 2     5,600 
  KILIFI PS__LAMU__400kV 1 300 96,000 9,400 
  KILIFI PS__LAMU__400kV 2     9,400 
  KILIFI PS__KISAUNI__400kV 1 70 22,400 9,400 
  KILIFI PS__KISAUNI__400kV 2     9,400 
  KITUI _KANGUNDO__400kV 1 120 38,400 9,400 
  KITUI _KANGUNDO__400kV 2     9,400 
  RONGAI__BOGORIA__400kV 1 60 19,200 9,400 
  RONGAI__BOGORIA__400kV 2     9,400 
  BOGORIA_KOROSI__400kV 1 50 16,000 9,400 
  BOGORIA_KOROSI__400kV 2     9,400 
  KOROSI_PAKA__400kV 1 20 6,400 9,400 
  KOROSI_PAKA__400kV 2     9,400 
  PAKA_SILALI__400kV 1 35 11,200 9,400 
  PAKA_SILALI__400kV 2     9,400 
  SILALI__ELDORET EAST__400kV 1 160 51,200 9,400 
  SILALI__ELDORET EAST__400kV 2     9,400 
  SILALI__EMURULONGOYAK__400kV 1 40 12,800 9,400 
  SILALI__EMURULONGOYAK__400kV 2     9,400 
  EMURULONGOYAK__BARRIERI__400kV 1 80 25728 9,400 
  EMURULONGOYAK__BARRIERI__400kV 2     9,400 
  ISINYA__MALILI__400kV 1 40 12800 9,400 
  ISINYA__MALILI__400kV 2     9,400 
      

   2030 ONGATARONGAI__PIPELINE__220kV 1 30 6,600 5,600 
  ONGATARONGAI__PIPELINE__220kV 2     5,600 
  CHEMOSIT__KISII__220kV 1 60 13,200 5,600 
  CHEMOSIT__KISII__220kV 2     5,600 
  KISII__AWENDO__220kV 1 44 9,680 5,600 
  KISII__AWENDO__220kV 2     5,600 
  MTWAPA__KISAUNI__220kV 1 20 4400 5,600 
  MTWAPA__KISAUNI__220kV 2     5,600 
  KILIFI PS__KANGUNDO__400kV 1 450 144,000 9,400 
  KILIFI PS__KANGUNDO__400kV 2     9,400 
  KANGUNDO__THIKA__400kV 1 60 19,200 9,400 
  KANGUNDO__THIKA__400kV 2     9,400 
  THIKA__KIAMBU NORTH__400kV 1 40 12800 9,400 
  THIKA__KIAMBU NORTH__400kV 2     9,400 
  KIAMBU NORTH__UPLANDS__400kV 1 40 12,800 9,400 
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  KIAMBU NORTH__UPLANDS__400kV 2     9,400 
  UPLANDS__LANET__400kV 1 100 32,000 9,400 
  UPLANDS__LANET__400kV 2     9,400 
  LANET__MENENGAI__400kV 1 20 6,400 9,400 
  LANET__MENENGAI__400kV 2     9,400 
  KITUI__MUTONGA__400kV 1 120 38,400 9,400 
  KITUI__MUTONGA__400kV 2     9,400 
  NANYUKI__RUMURUTI__400kV 1 80 25,600 9,400 
  NANYUKI__RUMURUTI__400kV 2     9,400 
  RUMURUTI__BOGORIA__400kV 1 100 32,000 9,400 
  RUMURUTI__BOGORIA__400kV 2     9,400 
  ELDORET EAST__KISUMU EAST__400kV 1 120 38,400 9,400 
  ELDORET EAST__KISUMU EAST__400kV 2     9,400 
  SUSWA__PIPELINE__400kV 3 50 10,000 9,400 
  SUSWA__CHEMOSIT__400kV* 1       
  SUSWA__CHEMOSIT__400kV* 2       

      2031 MWINGI__GARISSA__132kV 2 192 12,480 900 
  MUTONGA_NANYUKI _400 kV* 1       
  MUTONGA_NANYUKI _400 kV* 2       
            

      
 

*  -   Conversion to 400 kV operation 
     

8.4.2  Substations Investment Sequence  
Table 69: Substations Investment Sequence 
  TRANSFORMERS UNIT RATING  TX COST BAYS SS COST 
      (MVA) KUSD KUSD KUSD 

2012 ISINYA__132__220kV 1 100 1,878 900 2,595 
  MANGU__132__66kV 1 45 1,040 900 1,908 
  MANGU__132__66kV 2 45 1,040 900   
  GATUNDU__132__33kV 1 23 529 900 1,908 
  KYENI__132__33kV 1 23 529 900 1,908 
  NAROK__132__33kV 1 23 529 900 1,908 
  BOMET__132__33kV 1 5 115 900 1,908 
  AWENDO__132__33kV 1 23 529 900 1,908 
  TAVETA__132__33kV 1 5 115 900 1,908 
  RANGALA__132__33kV 1 23 529 900 1,908 
  KITALE__132__33kV 1 23 529 900 1,908 
  NYAHURURU__132__33kV 1 23 529 900 1,908 
  KABARNET__132__33kV 1 15 345 900 1,908 
  GITHAMBO__132__33kV 1 23 529 900 1,908 
  MWINGI__132__33kV 1 7.5 173 900 1,908 
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  WOTE__132__33kV 1 7.5 173 900 1,908 
  GARISSA__132__33kV 1 15 345 900 1,908 
              

2013 KISUMU__132__220kV 1 150 1,875 3,250 2595 
  KISUMU__132__220kV 2 150 1,875 3,250   
  CHEMOSIT__132__220kV 1 150 1,875 3,250 2,,595 
  NAIVASHA__132__33kV 1 23 529 900 1,000 
  NAIVASHA__132__33kV 2 23 529 900   
  NAIVASHA__132__33kV 3 23 529 900   
  EMBU__132__33kV 1 23 529 900 1,000 
  KAJIADO__132__33kV 1 15 345 900 1,908 
  ISIOLO__132__33kV 1 23 529   1,908 
  DANDORA__220__66kV 1 150 1,875 3,250 2,595 
  DANDORA__220__66kV 2 150 1,875 3,250   
  THIKA RD__220__66kV 1 150 1,875 3,250 2,595 
  THIKA RD__220__66kV 2 150 1,875 3,250   
  NGONG__220__66kV 1 150 1,875 3,250 2,595 
  NGONG__220__66kV 2 150 1,875 3,250   
  ATHI RIVER__220__66kV 1 150 1,875 3,250 2,595 
  ATHI RIVER__220__66kV 2 150 1,875 3,250   
  DIANI__33__132kV 1 45 1040 900   
  EMBU__132__33kV 2 23 529 900 1000 
              

2014 MARIAKANI__400__220kV 1 350 4,700 7,500   
  MARIAKANI__400__220kV 2 350 4,700 7,500 3,475 
  KILIFI PS__400__220kV 1 350 4,700 7,500 4,289 
  ISINYA__400__220kV 1 350 4,700 7,500 4,289 
  ISINYA__400__220kV 2 350 4,700 7,500   
  SUSWA__400__220kV 1 350 4,700 7,500 4,289 
  SUSWA__400__220kV 2 350 4,700 7,500   
  SUSWA__400__220kV 3 350 4,700 7,500   
  MUHORONI__132__33kV 2 23 529 900 1,000 
  KISUMU__132__33kV 1 45 1,040 900 1,000 
  KISUMU__132__33kV 2 45 1,040 900   
  KISUMU__132__33kV 3 45 1,040 900   
  LESSOS__132__33kV 1 23 529 900 1,000 
  LESSOS__132__33kV 2 23 529 900   
  LANET__132__33kV 1 45 1,040 900 1000 
  LANET__132__33kV 2 45 1,040 900   
  BOMET__132__33kV 1 45 345 900   
  KITALE__132__33kV 2 23 529 900   
  KITALE__132__220kV 1 150 1,875 3,250 2,595 
              

2015 ISINYA__400__220kV 3 350 4,700 7,500 3,475 
  RUMURUTI__400__132kV 1 150 1,875 5,150 4,289 
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  RUMURUTI__400__132kV 2 150 1,875 5,150   
  RONGAI__400__220kV 1 750 5,344 7,500 4,289 
  RONGAI__400__220kV 2 750 5,344 7,500   
  RONGAI__400__220kV 3 750 5,344 7,500   
  LOYANGALANI__400__33kV 1 120 1,500 5,150 4,289 
  LOYANGALANI__400__33kV 2 120 1,500 5,150   
  LOYANGALANI__400__33kV 3 360 4,500 5,150   
  ISINYA__132__220kV 1 350 4,700 3,250 2,595 
  OLKARIA II__132__220kV 2 90 1,690 3,250   
  KIPEVU__132__33kV 1 150 1,875 900 1,000 
  KIPEVU__132__33kV 2 150 1,875 900   
  KIPEVU__132__33kV 3 150 1,875 900   
  JUJA__132__66kV 1 150 1,875 900 1000 
  JUJA__132__66kV 2 150 1,875 900   
  JUJA__132__66kV 3 150 1,875 900   
  JUJA__132__220kV 1 350 4,700 3,250 2,595 
  JUJA__132__220kV 2 350 4,700 3,250   
  CHEMOSIT__132__220kV 1 350 1,875 3,250 2,595 
  CHEMOSIT__132__220kV 2 350 1,875 3,250   
  MUSAGA__132__220kV 1 150 1,875 3,250 2,595 
  MUSAGA__132__220kV 2 150 1,875 3,250   
  LANET__132__220kV 1 150 1,875 3,250 2,595 
  LANET__132__220kV 2 150 1,875 3,250   
  LANET__132__220kV 3 150 1,875 3,250   
  EMBU__132__220kV 1 150 1,875 3,250 2,595 
  KISII__132__220kV 1 150 1,875 3,250 2,595 
  AWENDO__132__220kV 1 150 1,875 3,250   
  KAJIADO__132__33kV 1 150 1,875 900 1,000 
  KAJIADO__132__33kV 2 150 1,875 900   
  RANGALA__132__33kV 2 23 529 900 1,000 
  GARISSA__132__33kV 1 23 529 900 1,000 
  DANDORA__220__66kV 3 350 4,700 3,250 2,595 
  NBNORTH__220__66kV 1 350 1,875 3,250   
  NBNORTH__220__66kV 2 350 1,875 3,250   
  NBNORTH__220__66kV 3 150 1,875 3,250 1,500 
  RABAI__220__132kV 1 150 4,700 3,250 1,500 
  RABAI__220__132kV 2 150 4,700 3,250   
  LESSOS__220__132kV 1 150 1,875 3,250   
  LESSOS__220__132kV 2 150 1,875 3,250   
  LESSOS__220__132kV 3 150 1,875 3,250 1,500 
  THIKA RD__220__66kV 3 250 3,357 3,250 1,500 
  NGONG__220__66kV 3 250 3,357 3,250 1,500 
  ATHI RIVER__220__66kV 3 150 1,875 3,250 1,500 
              

2020 KILIFI PS__400__220kV 1 350          4,700           7,500           4,289  



 

 169 

  KILIFI PS__400__220kV 2 350          4,700           7,500  
   MARSABIT__400__33kV 1 360          6,760           5,150           4,289  

  MARSABIT__400__33kV 2 360          6,760           5,150  
   MARSABIT__400__33kV 3 120          2,253           5,150  
   MARSABIT__400__132kV 1 120          2,253           5,150           4,289  

  MANGU__132__220kV 1 150          1,875           3,250           2,595  
  MANGU__132__220kV 2 150          1,875           3,250  

   ELDORET__132__220kV 1 150          1,875           3,250           2,595  
  ELDORET__132__220kV 2 150          1,875           3,250  

   KIGANJO__132__220kV 1 150          1,875           3,250           2,595  
  KIGANJO__132__220kV 2 150          1,875           3,250  

   NANYUKI__132__220kV 1 150          1,875           3,250           2,595  
  NANYUKI__132__220kV 2 150          1,875           3,250  

   NANYUKI__132__220kV 3 150          1,875           3,250  
   KILIFI__132__220kV 1 150          1,875           3,250           2,595  

  KILIFI__132__220kV 2 150          1,875           3,250  
   NAIVSHA__132__220kV 1 150          1,875           3,250           2,595  

  NAIVSHA__132__220kV 2 150          1,875           3,250  
   MARIAKANI__132__220kV 1 150          1,875           3,250           2,595  

  MARIAKANI__132__66kV 2 150          1,875           3,250  
   RUARAKA__132__220kV 1 350          4,700           3,250           2,595  

  RUARAKA__132__220kV 2 350          4,700           3,250  
   MURANGA__132__220kV 1 90          1,690           3,250           2,595  

  MURANGA__132__220kV 2 90          1,690           3,250  
         

   2025 KANGUNDO__400__220kV 1 350          4,700           7,500           4,289  
  KANGUNDO__400__220kV 2 350          4,700           7,500  

   LAMU__400__220kV 1 350          4,700           7,500           4,289  
  LAMU__400__220kV 2 350          4,700           7,500  

   ELDORET EAST__400__220kV 1 350          4,700           7,500           4,289  
  ELDORET EAST__400__220kV 2 350          4,700           7,500  

   KITUI__400__132kV 1 150          1,875           5,150           4,289  
  KITUI__400__132kV 2 150          1,875           5,150  

   MALILI__400__220kV 1 350          4,700           7,500           4,289  
  MALILI__400__220kV 2 350          4,700           7,500  

   MALILI__400__220kV 3 350          4,700           7,500  
   KISAUNI__400__220kV 1 350          4,700           7,500           4,289  

  KISAUNI__400__220kV 2 350          4,700           7,500  
   KISAUNI__400__220kV 3 350          4,700           7,500  
   WEBUYE__132__220kV 1 150          1,875           3,250           2,595  

  SULTAN HAMUD__132__220kV 1 150          1,875           3,250           2,595  
  MTITANDEI__132__220kV 1 150          1,875           3,250           2,595  
  VOI__132__220kV 1 150          1,875           3,250           2,595  
  EMBU__132__220kV 1 150          1,875           3,250           2,595  
  EMBU__132__220kV 2 150          1,875           3,250  
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  ISIOLO__132__220kV 1 150          1,875           3,250           2,595  
  ISIOLO__132__220kV 2 150          1,875           3,250  

   KAKAMEGA__132__220kV 1 150          1,875           3,250           2,595  
  MBARAKI__132__220kV 1 150          1,875           3,250           2,595  
  MBARAKI__132__220kV 2 150          1,875           3,250  

   GALU__132__220kV 1 150          1,875           3,250           2,595  
        

   2030 LANET__400__220kV 1 350          4,700           7,500           4,836  
  LANET__400__220kV 2 350          4,700           7,500  

   THIKA__400__220kV 1 350          4,700           7,500           4,836  
  THIKA__400__220kV 2 350          4,700           7,500  

   UPLANDS__400__220kV 1 350          4,700           7,500           4,836  
  UPLANDS__400__220kV 2 350          4,700           7,500  

   KIAMBU NORTH__400__220kV 1 350          4,700           7,500           4,836  
  KIAMBU NORTH__400__220kV 2 350          4,700           7,500  

   MUTONGA__400__220kV 1 350          4,700           7,500           4,836  
  MUTONGA__400__220kV 2 350          4,700           7,500  

   NANYUKI__400__220kV 1 350          4,700           7,500           4,836  
  NANYUKI__400__220kV 2 350          4,700           7,500  

   KISUMU EAST__400__220kV 1 350          4,700           7,500           4,836  
  KISUMU EAST__400__220kV 2 350          4,700           7,500  

   KISUMU EAST__400__220kV 3 350          4,700           7,500  
   PIPELINE__400__220kV 1 350          4,700           7,500           4,836  

  PIPELINE__400__220kV 2 350          4,700           7,500  
   PIPELINE__400__220kV 3 350          4,700           7,500  
   CHEMOSIT__400__220kV 1 350          4,700           7,500           4,836  

  CHEMOSIT__400__220kV 2 350          4,700           7,500  
   KISII__132__220kV 2 150          1,875           3,250  
   AWENDO__132__220kV 2 150          1,875           3,250           2,595  

        
   2031 ELDORET__132__220kV 3 150          1,875           3,250           1,500  
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8.4.3 Reactive Compensation Investment Sequence 
Table 70: Reactive Compensation Investment Sequence 

         BUS NAME VOLTAGE MIN MAX COST 

   
(kV) Mvar Mvar (KUSD) 

2012 800 MARIAKANI 220 -94 0             969  
  820 ISINYA 220 -92 0             948  
  1187 GARISSA 132 -9 0                97  
  1668 JUJA 66 -30 60          1,875  
  1132 KIGANJ0 132 0 12             313  
  1133 NANYUKI 132 0 6             157  
  1134 KILIFI 132 0 14             365  
  1129 KISUMU 132 0 12             313  
  1127 ELDORET 132 0 10             261  
  1130 CHEMOSIT 132 0 10             261  
  1141 LANET 132 0 20             522  
  1172 KISII 132 0 10             261  
  1625 EMBAKASI 66 0 90          2,349  
  1640 NBNORTH 66 0 60          1,566  
  1668 JUJA 66 -30 60          1,875  
  1601 RUARAKA 66 0 32             835  
            

 2013 800 MARIAKANI 220 0 0                 -    
  100 LOYANGALANI 400 -146 0          1,506  
  1211 SUSWA 220 -130 0          1,341  
  1129 KISUMU 132 -70 0             722  
  1132 KIGANJ0 132 0 23             606  
  1288 LAMU 220 -16 0             167  
            

 2014 800 MARIAKANI 220 -46 0             472  
  820 ISINYA 220 -40 0             413  
  100 LOYANGALANI 400 4 0 -             41  
  1132 KIGANJ0 132 0 29             752  
  1194 DIANI 132 0 31             802  
  1134 KILIFI 132 -32 0             330  
  1211 SUSWA 220 -78 0             804  
  1129 KISUMU 132 0 0                 -    
  55 KILIFI 400 -292 0          3,011  
            

 2015 800 MARIAKANI 220 -124 0          1,279  
  820 ISINYA 220 -201 0          2,073  
  1187 GARISSA 132 -9 0                93  
  100 LOYANGALANI 400 -46 0             474  
  1211 SUSWA 220 -45 0             464  
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  1129 KISUMU 132 -5 0                52  
  1668 JUJA 66 -30 0             309  
  76 RUMURUTI 400 -282 0          2,908  
  55 KILIFI 400 0 14             365  
  1114 KIPEVU 132 0 23             600  
            

 2020 1132 KIGANJ0 132 0 27             705  
  1129 KISUMU 132 0 12             313  
  1668 JUJA 66 0 60          1,566  
  1601 RUARAKA 66 0 38             992  
  1240 LESSOS 220 0 34             887  
  1194 DIANI 132 0 26             679  
  1114 KIPEVU 132 0 30             783  
  1116 MANGU 132 0 77          2,010  
  1143 SULTAN HAMUD 132 0 19             496  
  1160 MERU 132 0 19             496  
  1179 KITALE 132 0 12             300  
  1695 NGONG 66 0 43          1,122  
  100 LOYANGALANI 400 -65 0             670  
  1133 NANYUKI 132 -81 0             835  
  1211 SUSWA 220 -31 0             320  
  1141 LANET 132 -60 0             619  
  55 KILIFI 400 -54 0             557  
  110 MARSABIT 400 -67 0             691  
            

 2025 820 ISINYA 220 0 42          1,096  
  1132 KIGANJO 132 0 37             966  
  1134 KILIFI 132 0 11             287  
  1129 KISUMU 132 0 54          1,409  
  1130 CHEMOSIT 132 0 52          1,357  
  1625 EMBAKASI 66 0 50          1,305  
  1640 NBNORTH 66 0 96          2,506  
  1601 RUARAKA 66 0 80          2,088  
  1240 LESSOS 220 0 21             548  
  1194 DIANI 132 0 3                78  
  1116 MANGU 132 0 37             966  
  1143 SULTAN HAMUD 132 0 3                78  
  1160 MERU 132 0 29             757  
  1167 WAJIR 132 0 0                12  
  1179 KITALE 132 0 28             718  
  1695 NGONG 66 0 116          3,028  
  1146 VOI 132 0 25             653  
  1157 MAGADI 132 0 14             365  
  1174 AWENDO 132 0 28             731  
  1178 RANGALA 132 0 45          1,175  
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  1273 MACHAKOS 220 0 197          5,142  
  1696 ATHI RIVER 66 0 96          2,506  
  800 MARIAKANI 220 0 0                 -    
  100 LOYANGALANI 400 -1 0                10  
  1133 NANYUKI 132 -1 0                10  
  55 KILIFI 400 -105 0          1,083  
  76 RUMURUTI 400 -5 0                52  
  61 LAMU 400 -219 0          2,258  
  66 SILALI 400 -375 0          3,867  
  81 KITUI 400 -118 0          1,217  
            

 2030 1187 GARISSA 132 0 10             261  
  1132 KIGANJO 132 0 57          1,488  
  1134 KILIFI 132 0 50          1,305  
  1129 KISUMU 132 -44 36          1,393  
  1130 CHEMOSIT 132 0 47          1,227  
  1625 EMBAKASI 66 0 20             522  
  1601 RUARAKA 66 0 122          3,184  
  1240 LESSOS 220 0 94          2,453  
  1114 KIPEVU 132 0 176          4,594  
  1116 MANGU 132 0 23             600  
  1143 SULTAN HAMUD 132 0 53          1,383  
  1160 MERU 132 0 67          1,749  
  1163 NAROK 132 0 35             914  
  1167 WAJIR 132 0 18             458  
  1179 KITALE 132 0 76          1,984  
  1146 VOI 132 -17 23             776  
  1157 MAGADI 132 0 13             339  
  1174 AWENDO 132 0 47          1,227  
  1178 RANGALA 132 0 30             783  
  1180 NYAHURURU 132 0 59          1,540  
  1292 KISAUNI 220 0 226          5,899  
  1696 ATHI RIVER 66 0 48          1,253  
  1268 KANGUNDO 220 -88 16          1,325  
  1149 BUNGOMA 132 0 55          1,436  
  1212 ONGATA RONGAI 220 0 107          2,793  
  1267 KIAMBU 220 0 155          4,046  
  1177 TAVETA  132 0 18             470  
  100 LOYANGALANI 400 11 0 -           113  
  1133 NANYUKI 132 -24 0             248  
  1129 KISUMU 132 -44 36          1,393  
  1141 LANET 132 -45 0             464  
  55 KILIFI 400 -104 0          1,073  
  76 RUMURUTI 400 -219 0          2,258  
  66 SILALI 400 -63 0             650  
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  81 KITUI 400 -186 0          1,918  
  1146 VOI 132 -17 23             776  
  1268 KANGUNDO 220 -88 16          1,325  
            

 2031 800 MARIAKANI 220 0 0                 -    
  1187 GARISSA 132 0 8             209  
  1132 KIGANJO 132 0 24             626  
  1133 NANYUKI 132 -92 6          1,105  
  1130 CHEMOSIT 132 0 43          1,122  
  1625 EMBAKASI 66 0 20             522  
  1640 NBNORTH 66 0 20             522  
  1668 JUJA 66 0 40          1,044  
  1601 RUARAKA 66 0 21             548  
  1240 LESSOS 220 0 55          1,436  
  1194 DIANI 132 0 14             365  
  1114 KIPEVU 132 0 57          1,488  
  1143 SULTAN HAMUD 132 0 21             548  
  1160 MERU 132 0 27             705  
  1163 NAROK 132 0 7             183  
  1167 WAJIR 132 0 6             148  
  1695 NGONG 66 0 50          1,305  
  1157 MAGADI 132 0 3                78  
  1174 AWENDO 132 0 24             626  
  1178 RANGALA 132 0 27             705  
  1180 NYAHURURU 132 0 23             600  
  1273 MACHAKOS 220 0 57          1,488  
  1292 KISAUNI 220 0 63          1,644  
  1696 ATHI RIVER 66 0 32             835  
  1268 KANGUNDO 220 -9 43          1,215  
  1149 BUNGOMA 132 0 14             365  
  1212 ONGATA RONGAI 220 0 115          3,002  
  1267 KIAMBU 220 0 53          1,383  
  1188 MURANGA 132 0 155          4,046  
  1676 THIKA RD 66 0 103          2,688  
  1181 KABARNET 132 0 56          1,462  
  100 LOYANGALANI 400 4 0 -             41  
  1133 NANYUKI 132 -92 6          1,105  
  1141 LANET 132 -13 0             134  
  55 KILIFI 400 -75 0             773  
  61 LAMU 400 -385 0          3,970  
  1268 KANGUNDO 220 -9 43          1,215  
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9     CONCLUSION AND IMPLEMENTATION PLAN 

 
This study sought to update the 2010-2030 LCPDP taking into account changes in demand in line with 
anticipated macroeconomic performance, committed power generation and transmission projects and 
update the power system simulation data including plant types, system constraints and costs.  ERC, 
MOE, KenGen, GDC, KNBS, REA, KETRACO and KPLC staff participated actively in the studies and 
new team members received training in the operation of these models. MAED based excel worksheets 
were developed and used for the development of electricity forecasts, VALORAGUA and WASP 
models were used to optimize the hydro-thermal generation mix of Kenya power system and select the 
least cost power plants to be added in future years while PSSE was used to determine the transmission 
system plan. The planning team reviewed the assumptions that were made in this study and ran 
additional sensitivity scenarios to test new inputs. From the study the following conclusions and 
recommendations emerge. 

9.1  Conclusions  

9.1.1  Load Forecasting 
The load forecast was done using an excel model developed using MAED principles and assumptions 
which indicate that the nature and the level of demand for goods and services are driven by several 
determinants  including;  Population, Household size , Specific consumption (kWh/household/year) and 
Expected social and economic evolution of the country  
Three demand scenarios were developed based on assumptions which were defined to reflect both 
current and future economic and social outlook in the vision 2030. The low GDP forecast reflected a 
pessimistic case while the high scenario gives an optimistic case based on the vision 2030 aspiration 
while the reference scenario was the middle ground between the two scenarios.   
Based on the assumptions the load forecast based indicates that the peak demand lies in the range of 
1227 MW in 2010 and between 12,738 and 22985 MW in 2031. The reference case ranges from 
1227MW in 2010 to 3751MW in 2018 to 15026MW in 2030 and 16,905MW in 2031 while the energy 
demand increases from 7296GWh in 2010 to 22,685GWh in 2018 to 91,946GWh in 2030 and 
103,518GWh. The current peak load is expected to grow 12 times by the year 2030.  
There is a very slight difference between this and the load forecast done in the last update of 2010-
2030. The reference peak demand for 2030 in the last updates was 15,065MW which compares very 
closely to the current peak demand of 15, 026MW.  

9.1.2 Least Cost Generation and Transmission plan  
Using annual data for the last 30 years (1980-2009) VALORAGUA hydrothermal optimization indicated 
that the average hydro generation in Kenya is about 3,280GWh with the highest hydro generation being 
experienced in May during the long rains and the lowest in February. The study also found a strong 
inverse correlation between the SRMC of the system and energy generation from hydro power plants 
due to the substitution effect of thermal generation. The SRMC of the system increases as hydro 
capacity declines during short rains (September to November) and decreases as hydro capacity 
increases in the long rains (April to July)  
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Using screening curves, the study found that hydro, MSD, and GTs are suitable for peaking capacity. 
Nuclear, geothermal, wind and coal are suitable for base load operation.  Imports are suitable for both 
base load and peaking.  
The optimal development program is dominated by geothermal, nuclear and coal power plants. 
Geothermal resources are the choice for the future generating capacity in Kenya. The optimum solution 
indicates that geothermal capacity should be increased from the current 198MW to 5,530 MW in 2031 
contributing 26% of the total energy required by the system.  The present value of the system 
expansion is approximately US$41.4 billion.  
Using the least cost generation development plan, a transmission system plan was developed for the 
period beginning 2010 to 2028.    The transmission development plan indicates the need to develop 
approximately 10345km of new lines at an approximated present value cost of USD 4.48 Billion  

9.2  Implementation Plan  
 
To guide the implementation of the findings of this study, the following implementation plan was 
developed. The plans cover short, medium and long term. 

9.2.1 Short term 2010-2015 
Generation projects  

 
1. Timely implementation of committed power generation projects in order to attain an 

additional capacity of at least 1,815MW by 2015. This will require an investment of 
approximately US$ 3.9 billion. 

 
Transmission projects  

 
2. Timely implementation of 2,597Km of commtted power transmission projects and a further 

proposed 2,980Km of new transmission lines by 2015. The total non discounted cost of this 
projects is approximately USD3.043 billion. 

 
Modelling - Load forecast 

3. In order to develop an energy database for use in the complete MAED model a survey is 
required. The AFD Consultant on the Technical Assistance programme seconded to the 
planning committee has already embarked on preparing the terms of reference and has 
initiated discussions with the KNBS on undertaking a households survey based on MAED 
model data requirements.  The remaining surveys on transport, manufacturing, industry, 
services, construction and mining will be undertaken when the funds are available.  

 
4. All the institutions involved in the LCPDP preparation; i.e. MOE, ERC, KPLC, KETRACO, 

GDC, REA and KenGen should continue training the members of the planning team in their 
respective institutions.   

 
Independent System Operator 

5. MOE and ERC shall take the necessary steps to transfer  system operation and dispatch 
functions from KPLC  to KETRACO by 2013 
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Nuclear 

6. MoE shall undertake preparatory work for the nuclear power plant expected to come on 
stream in 2022. Preparatory work includes among others: 

a) The just Established Nuclear electricity project committee which is the country 
Nuclear Energy Programme Implementation Office (NEPIO) will start the 
establishment of appropriate infrastructure for a nuclear programme in Kenya.  

b) Enact the Atomic Energy Act by 2012 
c) Establish a Nuclear Regulatory Authority under the Act by 2013 
d) Commence human resource development including recruitment of high quality 

human resource and continued technical training by 2012. 
e) Site evaluation and selection of at least six (6) candidate sites to be 

communicated to IAEA by 2015.  
Coal  

7. In order to realize the development of the second 300 MW coal plant by the year 2018; 
KETRACO should float tenders for the development of the coal plant latest by 2013 to 
accommodate a 4 year construction period.   

8. Ministry of energy shall continue exploration and subsequent mining of local coal to meet the 
high demand for coal arising from the proposed coal plants of up to 2400MW. The coal 
plants proposed in the plan other than the committed projects will be located in the Kilifi area 
to minimize transportation costs while meeting the requirements of proximity to large water 
bodies.    

Geothermal 

9. Geothermal Development Company shall develop and implement a rigorous monitoring and 
evaluation framework for the Geothermal Development Plan of drilling at least 1,100 wells to 
provide steam to the planned 5,530MW of new capacity by 2031. Timely implementation of 
the drilling programme is vital for the realization of this least cost generation plan since the 
commissioning of the proposed geothermal plants track the drilling plan.  

10. Geothermal Development Company shall immediately invite Expressions of Interest from 
companies willing to develop power plants and well head generating units in line with the 
drilling plan. This is will ensure that for every well drilled a company will be in line to develop 
a plant. Well head generation will involve the tapping of steam from wells, which are 
undergoing tests, or are awaiting connection to permanent plants to benefit from early 
generation.  

Hydro 

11. Because of the long plant life and the multi-purpose nature of hydropower projects these 
plants might not be attractive to independent power producers who would typically prefer 
shorter amortization periods and who focus exclusively on power generation projects. 
Mutonga and Lower Grand Falls hydroelectric power plants are the only hydro projects 
considered in the current plan. Assuming a construction period of six years, the government 
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of Kenya should through KenGen commence the construction of the two hydro projects by 
the year 2012 to allow for commissioning in 2018.  

9.2.2 Medium –Long term 2016-2031 

Geothermal   
12. In order to ensure continuity in drilling until the full geothermal potential of 10,000MW is 

achieved GDC shall prepare a drilling plan for completion of drilling in the remaining sites by 
the year 2020.The four remaining geothermal potential sites not covered by the drilling plan; 
are Eburru, Namrunu, Lake Baringo, Lake Magadi and Badlands.  

Nuclear  
13. In order for the first 1,000 MW nuclear plant to be commissioned by 2022 the Nuclear 

Regulatory Authority will issue three licences for the identified sites: a licence to prepare the 
sites, a licence to construct the plants and a licence to operate the nuclear power plant, 
respectively. The licensing process must be completed at least six years (2016) ahead of the 
commissioning dates.  

14. Commission the first 1,000 MW nuclear plants in 2022 and issue necessary licences for the 
other nuclear power plants. 

Coal  
15. The Ministry of Energy shall complete assessment and development of the coal resources in 

the Mui Basin and invite bids for the commencement of mining and exploitation of the 
resource by 2020 

16. The tenders for the other coal plants will be advertised in 2016, 2019, 2023, and 2025, and 
2026 for the remaining 2,000MW of coal to be commissioned in 2021, 2023, 2028, 2030, 
and 2031. The coal plants will be located in Kitui, which is near the Mui basin.   

Transmission system development plan 
17. A total of 4,768 Km of new lines will be developed in the medium to long term period of 

2016-2031. The approximated non discounted cost is USD 4.69 billion.    
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Annexes 

Annex 1: Methodology of the Peak Load Forecast 
 
1. Methodology of the MAED-EL software 

 
Forecasting the future peak load using the MAED-EL component would be based on an 
analysis of the past yearly load curves, which are projected to the future according to the 
following elements: 

 
• Energy forecast of various customer categories, prepared with the excel worksheets based 

on MAED-D formulae. 
• Existing yearly load curve of each customer category, either kept unchanged, or modified if 

any information is available for modifying the shape of the future load curves. 
 

The yearly load curve is usually obtained by a combination of 3 typical days per week: 
average week day (5 per week), Saturday and Sunday.  Then the weekly load curve is 
extended to the whole year according to the load variations during the year.  The forecast 
gives the global peak load, and the peak load of each customer category with the related 
load factors. 

 
2.      Methodology used in the current forecast 
2.1       Customer categories 

 
Implementing the MAED-EL software needs the availability of load curves for each category 
of customer, or at least for two categories.  In the current forecast not only the load curves 
were unknown, but also the peak load of the two categories of customers considered in the 
forecast. 
 
The two categories chosen for energy forecast are: 
 
First category: 

•  Domestic and Street lighting consumptions (LV level) 
 
Second category: 

•  Commercial & Industrial consumptions (LM+MV+HV levels). 
 
Concerning their load factor, these two categories present the following usual 
characteristics: 
 

•   First category has a lower load factor, 
•   Second category has a higher load factor. 

 
Therefore the actual load factor of each category has been assumed for the past years, 
taking into account: 
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• The global current load factor and peak load, as displayed in the statistical results 
(categories 1+2 together) 
 

• The consumption of each category 
 

2.2.      Computation of load factors 
 

Let us call: E1 = energy consumption of category 1 (including losses) 
  E2 = energy consumption of category 2 (including losses)   
 E  = E1 + E2, total supply 
 
  P1 = peak load of category 1 
  P2 = peak load of category 2 
 
  F1 = load factor of category 1 
  F2 = load factor of category 2 
 
In the forecast it was assumed that the global peak load P would be the sum of P1 + P2.  
This means that we are also assuming that the two peaks occur simultaneously. 
 
Thus if h = number of hours per year (8760 hours), we have the following: 
 
 

     . F1 =  ,    F2 =                                     
 
              
 
    .      and F  =   
 
 
 
    .      and F =  
 
 
   
2.3 Example of the year 2010 
   a)      Statistical results 
      . E1 = 1936 GWh,    E2 = 4747 GWh,     E1 + E2 = 6683 GWh 

 
     .     P = 1120 MW,   and F = 68.12% 

 
b)    Assumptions for past years (in our case: 2010) 

 
Since F1 <  F2, several options of F1 and F2 have been tested, until an agreement was 
reached on the following figures: 

 

E1 

hP1 
 E2 

hP2 

 

F1 E1 + F2 E2 

E1 + E2 

 

(1) 

 E 

hP 
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     . F1  =  55%,    which gives P1 = 402 MW 
      .     F2  =  75.46%, which gives P2 = 718 MW, 
            (and P1 + P2 = 1120 MW) 
 

c)    Forecast 
 

It was assumed that F2 would remain constant, while F1 would decrease to 50% in 2020 and 
to 45% in 2031.  Then F was derived from formula (1) here above and eventually P was 
obtained. 

 
3.        The issue of simultaneous peak loads P1 and P2. 
 

Both load factors F1 and F2 seem overestimated, although this fact has no impact on the 
peak load forecast.  We may assume that the actual load factors are lower, resulting in 
higher peak loads P1 and P2, while P would remain unchanged. 

 
Explanation is shown in the graph hereunder, where P1 and P2 are not simultaneous: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
In that case it is clear that the global peak load P is not the sum of P1 + P2, but the sum of 
P’1 +  P’2, with the relations: P’1< P1, and P’2 < P2.  The loads P’1 and P’2 are the 
contributions to the peak of each category, not the peaks P1 and P2. 

 
Consequently, the peak loads actually taken into account in the current forecast are P’1 and 
P’2.  These loads are not the actual peaks, since these actual peaks are P1> P’1 and P2  > 
P’2. 
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P1 

Typical daily load curves  
 
 
 

Number of 
hours  

Evening 
time 

Day 
time 

24 hours   
 
 
 

0 

P 

P2 



 

 182 

 
Underestimating the real P1 and P2 also leads to overestimate F1 and F2 since the 
computation has actually determined F’1 and F’2, with F’1 > F1 and F’2 > F2. 

 
4.         Conclusion and summary  
 

The assumptions made in the forecast have given P’1 and P’2, instead of the correct P1 and 
P2  that are not simultaneous and still unknown. 

 
There is no consequence on P, since P = P’1 + P’2 < P1 + P2.   But there is a consequence 
on the real load factors of each category, which are overestimated. 

 
For correcting this computation, and having access to the real P1, P2, F1 and F2, it will be 
compulsory to use the MAED-EL software, and have the relevant information on the load 
curves of each customer category. 
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Annex 2:  Geothermal development plan  

Column1
PLANT 
SIZE

TOTAL 
WELLS 
NO. Rigs

2009 / 
10

2010 / 
11

2011 / 
12

2012 / 
13

2013 / 
14 2014 / 15 2015 / 16 2016 / 17 2017 / 18 2018 / 19 2019 / 20

2020 
/ 21

2021 
/ 22

2022 
/ 23

2023 
/ 24

2024 
/ 25

2025 
/ 26

2026 
/ 27

2027 
/ 28

2028 
/ 29

2029 
/ 30

2030 
/ 31

2031 
/ 32

2032 / 
33 Column2

OLKARIA IV 140 18 hired 1&2 6        10        2        Com. 18            
OLKARIA I 140 23 hired 3 2        5          13      3          Com. 23            
MENENGAI I 140 41 GDC 1-3 6          15      15        5 Com. 41            
MENENGAI II 140 40 GDC 3-6 10        15      15           Com. 40            
MENENGAI III 140 40 GDC 1-3 10      15           15           Com. 40            
MENENGAI IV 140 40 GDC 3-6 15           15           10           Com. 40            
MENENGAI V 140 40 GDC 1-3 15           15           10 Com. 40            
MENENGAI VI 140 40 GDC 3-6 5 15           15           5     Com. 40            
LONGONOT I 140 41 GDC 6,7,8 5        5          10      10 10 1 Com. 41            
LONGONOT II 140 40 GDC 6,7,8 9             10           15           6             Com. 40            
LONGONOT III 140 40 GDC 6,7,8 9 15   15   1      Com. 40            
LONGONOT IV 140 40 GDC 6,7,8 14   15   11   Com. 40            
SILALI I 140 41 GDC 5,11,12 5 5 10 10 10 1 Com. 41            
SILALI II 140 40 GDC 5,11,12 9 10           10           11           Com. 40            
SILALI III 140 40 GDC 5,11,12 4 15   15   6      Com. 40            
SILALI IV 140 40 GDC 5,11,12 9 15   15   1     Com. 40            
SILALI V 140 40 GDC 5,11,12 9 10   10   10   1     Com. 40            
PAKA I 140 41 GDC 8,11,12 5          10      10           10           6 Com. 41            
PAKA II 140 40 GDC 8,11,12 4             10           10           15           1 Com. 40            
PAKA III 140 40 GDC 8,11,12 14   15   11   Com. 40            
KOROSI I 140 41 GDC 8,11,12 4 15   15   7     Com. 41            
KOROSI II 140 40 GDC 8,11,12 8 15   15   2     Com. 40            
KOROSI III 140 40 GDC 8,11,12 13 15   12    Com. 40            
Emuruangogolak I 140 41 GDC 4,6,9 5     5     5      5     5      10 6 Com. 41            
Emuruangogolak II 140 40 GDC 4,6,9 5 10 10   10   5      Com. 40            
BARRIER I 140 41 GDC 5,7,10 4      10   10   10   7     Com. 41            
SUSWA I 140 41 hired 1&2 5     10   10   10   6      Com. 41            
SUSWA II 140 40 GDC 6,7,10 4      15   15   6      Com. 40            
ARUS BOGORIA 140 41 GDC 1-3 9      15   15   2      Com. 41            

4060 1130 Wells 8 21 40 43 60 60 60 60 60 60 60 60 60 60 60 60 60 61 60 57 41 19 0 0 1130

Cummulative  MWe 0 0 0 140 140 140 140 0 560 140 140 140 420 0 420 0 280 280 140 140 280 140 420 0 4060

 



 

 
ANNEX 3: DISTRIBUTED LOAD FORECAST BY SUBSTATIONS 
  2015 2020 2025 2030 2031 
Bus Name MW MVar MW MVar MW MVar MW MVar MW MVar 

MALILI  91 36 166 66 276 109 439 173 440 174 
KAJIADO    34 13 68 27 134 54 274 110 300 120 
MAGADI 12 6 22 10 39 18 55 25 60 27 
RUARAKA 75 33 134 59 231 102 394 175 427 189 
THIKAROAD  148 67 251 114 434 198 394 180 427 195 
GATUNDU 8 4 13 6 23 11 42 19 47 22 
KIAMBU  0 0 0 0 0 0 415 189 450 205 
NAIROBI NORTH  121 49 216 87 373 150 415 167 450 181 
UPLANDS 0 0 0 0 0 0 269 107 365 144 
NGONG  125 49 223 88 386 152 415 164 450 178 
PIPELINE 0 0 0 0 0 0 386 152 450 178 
ONGATA RONGAI 0 0 0 0 0 0 269 107 365 144 
JUJA ROAD 66 231 106 412 190 312 143 300 138 350 161 
DANDORA 147 67 263 120 329 150 415 189 450 205 
KAMULU 0 0 0 0 235 107 269 123 365 166 
EMBAKASI 133 58 237 103 312 135 415 180 450 195 
ATHI RIVER 116 50 208 89 311 132 415 177 450 192 
MACHAKOS 0 0 0 0 331 141 415 177 450 192 
TOTAL NAIROBI  1,241 538 2,214 959 3,726 1,603 5,996 2,550 6,746 2,868 
MALINDI      24 9 45 18 92 36 150 59 178 70 
GARSEN       6 2 10 4 20 8 45 18 51 20 
KILIFI 132 24 9 54 21 36 14 69 27 76 30 
KILIFI 220 0 0 0 0 70 28 140 55 160 63 
BAMBURI 51 23 103 47 50 23 97 45 100 46 
KISAUNI 0 0 0 0 147 67 300 137 336 153 
SULTAN HAMUD 13 5 26 10 50 20 102 40 115 45 
KIBOKO 2 1 5 2 9 3 19 6 21 7 
MTITU ANDEI 4 2 8 4 15 7 30 15 34 17 
VOI 4 2 8 3 16 6 32 13 36 14 
MAUNGU 3 2 7 3 13 6 26 12 29 13 
MARIAKANI 16 8 33 17 64 32 129 65 145 73 
KIPEVU 176 86 163 79 156 76 294 143 331 161 
MIRITINI 0 0 0 0 156 76 294 142 331 160 
MBARAKI 0 0 171 78 156 71 294 134 331 151 
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  2015 2020 2025 2030 2031 
Bus Name MW MVar MW MVar MW MVar MW MVar MW MVar 

MTWAPA 0 0 0 0 156 71 323 147 363 166 
RABAI 23 9 42 0 81 33 177 72 200 82 
DIANI 27 12 61 26 118 50 227 96 255 108 
TAVETA 3 1 6 2 11 4 25 9 28 10 
WOTE         4 2 7 3 14 6 31 12 35 14 
LAMU        32 14 63 29 112 51 194 88 218 99 
TOTAL COAST  413 187 813 346 1,542 688 2,997 1,336 3,373 1,503 
TANA 1 0 1 0 2 0 4 1 4 1 
MANGU 81 29 120 43 214 77 196 70 223 80 
THIKA 220 0 0 0 0 0 0 196 71 224 81 
KIGANJO 43 17 63 24 120 47 249 97 284 111 
NANYUKI 18 8 31 13 49 21 122 52 139 59 
GITHAMBO     8 3 20 7 38 14 77 28 88 32 
MURANGA 10 4 27 11 50 20 101 40 116 46 
KYENI        15 6 19 7 40 15 75 28 85 31 
EMBU (KUTUS) 26 10 38 15 70 28 148 59 170 68 
MERU         22 9 38 16 60 26 147 63 169 72 
THARAKA 0 0 133 61 226 103 315 144 315 144 
ISIOLO 7 3 41 17 87 37 165 70 191 81 
MWINGI       10 4 17 7 40 16 61 24 70 28 
KITUI 10 4 17 7 40 16 61 24 70 27 
GARISSA      7 3 10 4 16 6 25 10 30 12 
 MOUNT KENYA  256 99 573 232 1,052 425 1,939 780 2,177 874 
LANET 81 37 70 32 149 68 272 124 307 139 
RONGAI 0 0 56 26 118 54 214 98 242 110 
NAIVASHA 34 14 48 21 91 39 188 80 212 90 
GILGIL 0 0 32 14 54 23 98 42 111 47 
NAROK        12 5 25 10 42 17 76 31 86 35 
MAKUTANO     10 4 19 8 36 15 66 28 74 32 
NYAHURURU 21 9 41 17 70 29 127 54 143 60 
 CENTRAL RIFT 157 69 292 127 560 245 1,040 455 1,174 514 
WEBUYE      9 4 18 8 34 16 62 29 70 33 
MUSAGA 16 8 13 6 38 19 75 37 85 42 
BUNGOMA 0 0 13 6 30 14 75 34 85 39 
KAKAMEGA 0 0 15 7 50 23 108 49 121 55 
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  2015 2020 2025 2030 2031 
Bus Name MW MVar MW MVar MW MVar MW MVar MW MVar 

KISUMU 76 30 135 54 256 101 256 101 289 114 
KISUMU EAST 0 0 0 0 0 0 256 101 289 114 
BOMET        5 2 10 4 18 7 43 17 49 19 
CHEMOSIT 38 15 74 29 140 55 254 100 286 113 
KISII 16 7 31 13 59 25 107 45 121 51 
AWENDO       13 6 15 6 36 15 90 38 101 43 
MIGORI 0 0 8 3 13 5 32 14 36 15 
MUHORONI     23 10 45 20 49 22 80 35 90 39 
RANGALA      19 8 36 16 69 30 125 54 140 60 
 WEST KENYA 214 89 413 172 791 331 1,562 655 1,761 738 
ELDORET 37 16 73 31 55 23 108 46 121 52 
ELDORET EAST 0 0 0 0 110 46 216 90 243 101 
KABARNET     12 5 24 10 46 18 82 32 91 36 
LESSOS 17 7 33 13 71 28 80 31 90 35 
KITALE       24 9 46 18 88 35 154 61 173 68 
ORTUM 15 7 22 11 32 15 41 20 42 20 
TOTAL NORTH RIFT 105 44 199 83 402 166 681 281 760 313 
TOTAL WEST  KENYA  476 202 904 383 1,753 743 3,283 1,391 3,694 1,566 
WAJIR 0 0 6 3 12 5 25 11 30 13 
MARSABIT 0 0 6 3 12 5 25 11 30 13 
LOIYANGALANI 
 0 0 2 1 4 2 8 4 10 4 
 NORTH KENYA   0 0 14 6 29 12 58 25 70 30 
GRAND TOTAL 2,386 1,026 4,519 1,926 8,102 3,471 14,273 6,082 16,061 6,810 
 
 
 
 
 
  



 

ANNEX 4: 2031 TARGET NETWORKS LOAD FLOW DIAGRAMS  
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Target network 2 diagram
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Target network 3 diagram 
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ANNEX 5: System configuration 2012, 2015, 2020, 2025, 2030 and 2031 Network Load flow diagrams  
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Annex 6: Generation Data for Dry Hydrology  
 

YEAR PLANT LOCATION CAPACITY REGION PLANT TYPE 
    (MW)     

2015  Menengai 1,2                     280                       6  GEOTH 
          

2020  Athi River                     160                       2  MSD 
   Lamu                     300                       4  COAL 
   Mariakani                     180                       4  GT 
   Mariakani                     180                       4  GT 
   Grand Falls                     70  5 HYDRO 
   Menengai 3,4                     280                       6  GEOTH 
   Menengai 5,6                     280                       6  GEOTH 
   Longonot 1,2                     280                       6  GEOTH 
   Lessos                     160                       8  MSD 
   L. Turkana                     100                9 WIND 
   Marsabit                     100                9 WIND 
   Marsabit                     100               9 WIND 

          
2025  Isinya                     180                       2  GT 

   Isinya                     180                       2  GT 
   Lamu                     300                       4  COAL 
   Malindi                     100                       4  WIND 
   Malindi                     100                       4  WIND 
   Kilifi                  1,000                       4  NUCL 
 Mutonga                30                      5 HYD 
   Kitui                     300                       5  COAL 
   Kitui                     300                       5  COAL 
   Longonot 3                     140                       6  GEOTH 
   Longonot 4                     140                       6  GEOTH 
   Silali 1,2                     280                       6  GEOTH 
   Paka 1,2                     280                       6  GEOTH 
   Paka 3, Barrieri 1                     280                       6  GEOTH 
   Kisii                     160                       7  MSD 
   Eldoret                     160                       8  MSD 

          
2030  Lamu                     600                       4  COAL 

   Galu                     160                       4  MSD 
   Kilifi                  1,000                       4  NUCL 
   Malindi                     160                       4  MSD 
   Machakos                     160                       5  MSD 
   Kitui                     900                       5  COAL 
   Isiolo                     180                       5  GT 
   Thika                      180                       5  GT 
   Silali 3,4,5                     420                       6  GEOTH 
   Korosi 1,2,3                     420                       6  GEOTH 
   Emuruango 1,2                     280                       6  GEOTH 
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YEAR PLANT LOCATION CAPACITY REGION PLANT TYPE 
    (MW)     

   Suswa 1,2,3                     420                       6  GEOTH 
   ArusBogoria 1,2,3                     420                       6  GEOTH 
   Kinangop                     200                       6  WIND 
   Kisumu                     180                       7  GT 
   Kakamega                     160                       7  MSD 
   Marsabit                     100  9 WIND 
   Marsabit                     300  9 WIND 

          
2031  Kitui                     900                       5  COAL 

   Emuruango 3, Barrier 2,3                     420                       6  GEOTH 
   Lanet                     320                       6  MSD 
   Kisumu                     360                       7  GT 
   Marsabit                     100  9 WIND 
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ANNEX 7 : COMPARISON OF ALTERNATIVE NETWORK SEQUENCE LOSSES 
 
INVESTMENT SEQUENCE OPTION 3 

 
2012 2013 2014 2015 2020 2025 2030 2031 

VOLTAGE LEVEL MW MW MW MW MW MW MW MW 
  WET WET WET WET WET WET WET WET 

400     5 3 17 78 188 225 
220 12 15 17 13 43 109 138 168 
132 20 25 30 16 30 46 63 75 

TOTAL (MW) 32 40 51 32 90 234 388 468 
ENERGY LOSS (MWH/Y) 154,193 194,788 248,754 154,484 435,210 1,131,672 1,879,484 2,265,621 
 
INVESTMENT SEQUENCE OPTION 1 

 
2012 2013 2014 2015 2020 2025 2030 2031 

VOLTAGE LEVEL MW MW MW MW MW MW MW MW 
  WET WET WET WET WET WET WET WET 

400     5 3 14 117 207 235 
220 12 15 17 23 67 115 163 189 
132 20 25 30 32 52 58 76 89 

TOTAL (MW) 32 40 51 58 132 289 446 513 
ENERGY LOSS (MWH/Y) 154,193 194,788 248,754 281,598 639,251 1,402,371 2,162,535 2,483,856 
 
INVESTMENT SEQUENCE OPTION 1 

 
2012 2013 2014 2015 2020 2025 2030 2031 

VOLTAGE LEVEL MW MW MW MW MW MW MW MW 
  WET WET WET WET WET WET WET WET 

400     5 3 14 107 210 238 
220 12 15 17 22 70 139 148 180 
132 20 25 30 32 46 64 73 88 

TOTAL (MW) 32 40 51 57 131 310 430 505 
ENERGY LOSS (MWH/Y) 154,193 194,788 248,754 276,076 634,407 1,501,049 2,085,172 2,447,912 
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ANNEX 8 : TRANSMISSION SYSTEM FAULT LEVELS 
The table below is a summary of fault level calculations for the recommended transmission 
development plan 
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7 

668
9 

668
7 

736
5 

737
7 

740
3 

741
9        

1160 MERU 132 
208

4 
210

2 
206

9 
208

7 
263

1 
307

2 
304

6 
304

5 
399

2 
398

4 
470

0 
470

1 
471

1 
471

3        
1161 KYENI 132 

397
2 

400
8 

393
2 

396
8 

540
7 

553
2 

502
0 

502
2 

580
9 

580
6 

634
2 

635
1 

637
3 

638
5        

1162 EMBU 132 
426

9 
431

3 
421

4 
425

7 
817

9 
834

4 
569

9 
570

2 
918

4 
918

3 
109

18 
109

29 
110

41 
110

57        
1163 NAROK 132 

279
6 

279
6 

275
6 

275
8 

530
7 

552
2 

522
4 

522
5 

533
6 

533
6 

565
5 

565
4 

570
0 

569
7        

1164 BOMET 132 
268

0 
267

2 
262

2 
261

6 
415

2 
462

9 
482

1 
482

3 
495

6 
495

4 
562

9 
562

6 
567

9 
567

3        
1165 MIGORI 132         

147
9 

243
4 

155
4 

155
5 

157
1 

157
0 

254
6 

254
4 

256
3 

255
9        

1166 MARSABIT 132             
265

6 
265

6 
273

5 
273

6 
303

8 
303

8 
302

5 
302

5        
1167 WAJIR 132         713 713 318 318 340 341 341 341 410 410        
1170 SONDU1 132 

434
4 

433
4 

422
4 

421
9 

469
7 

529
2 

498
8 

498
9 

517
4 

516
4 

615
4 

614
6 

619
6 

618
4        

1171 SANGORO 132 
401

1 
400

1 
390

6 
390

0 
430

5 
479

0 
454

1 
454

2 
468

8 
467

8 
546

4 
545

5 
549

3 
548

0        
1172 KISII 132 

323
0 

322
1 

315
7 

315
1 

375
4 

516
9 

428
1 

428
2 

440
5 

440
1 

720
3 

719
7 

727
4 

726
6        

1173 SOTIK 132 
338

9 
337

8 
330

5 
329

7 
437

6 
512

7 
558

4 
558

6 
579

3 
579

0 
700

0 
699

5 
707

0 
706

2        
1174 AWENDO 132 

174
7 

174
1 

171
4 

171
0 

196
6 

412
3 

210
2 

210
3 

212
0 

211
8 

437
1 

436
7 

438
3 

437
7        

1175 KONZA 132 
195

8 
198

0 
198

0 
200

0 
319

8 
354

1 
324

9 
324

4 
430

5 
432

9 
447

6 
447

3 
451

4 
451

8        
1176 KAJIADO 132 

269
0 

271
8 

272
4 

275
5 

732
4 

783
9 

755
1 

754
3 

819
9 

828
0 

885
5 

885
3 

895
7 

896
0        

1177 TAVETA 132 729 743 729 732 764 860 804 801 
113

9 
114

0 
112

9 
112

5 
114

0 
114

3        
1178 RANGALA 132 

351
5 

351
6 

341
5 

341
9 

388
2 

434
3 

388
4 

388
4 

429
2 

429
7 

485
1 

485
9 

488
6 

489
1        

1179 KITALE 132 
149

7 
149

7 
262

2 
262

2 
328

6 
376

6 
339

2 
338

0 
526

9 
525

4 
554

8 
555

8 
560

8 
561

4        
1180 

NYAHURU
RU 132 

110
5 

111
5 

110
0 

111
1 

655
4 

664
7 

702
8 

701
7 

735
5 

733
9 

819
6 

820
0 

835
7 

836
2        

1181 KABARNET 132 
198

4 
198

4 
195

6 
195

8 
355

2 
359

2 
360

9 
360

7 
377

6 
377

7 
384

5 
385

6 
384

1 
385

0        
1182 GITHAMBO 132 

320
5 

323
9 

312
0 

316
0 

376
2 

379
0 

431
3 

431
3 

444
0 

443
3 

577
6 

577
9 

585
5 

586
1        

1184 MWINGI 132 
340

9 
342

9 
337

9 
340

0 
366

3 
367

9 
354

1 
354

0 
738

2 
740

4 
815

8 
816

6 
832

0 
832

7        
1185 AEOLUS 132 

354
6 

356
5 

350
9 

353
5 

432
5 

434
8 

425
2 

425
2 

434
2 

434
5 

456
4 

456
5 

460
2 

460
3        

1186 WOTE 132 
107

7 
108

8 
108

6 
109

5 
130

2 
152

5 
132

3 
132

0 
226

9 
227

5 
233

1 
232

8 
235

7 
236

0        
1187 GARISSA 132 759 761 754 757 

100
6 

100
7 769 768 846 848 861 862 

151
0 

151
1        

1188 MURANGA 132 
287

8 
290

8 
282

0 
285

3 
355

5 
359

7 
562

6 
562

7 
634

7 
633

9 
884

8 
885

3 
875

7 
876

5        
1189 ISIOLO 132 

198
3 

200
1 

196
9 

198
8 

271
1 

299
1 

350
9 

350
7 

615
7 

614
4 

877
1 

876
9 

886
7 

886
5        

1190 KITUI 132 
219

4 
220

5 
217

5 
218

6 
282

5 
283

4 
275

9 
275

8 
861

0 
863

7 
101

88 
101

92 
105

81 
105

84        
1191 RUMURUTI 132         

751
8 

762
3 

808
7 

807
9 

852
7 

852
0 

100
35 

100
37 

102
79 

102
83        

1192 KAKAMEGA 132         
274

1 
282

1 
271

5 
271

6 
463

4 
463

9 
623

2 
623

7 
634

1 
634

4        
1193 MBARAKI 132         

791
6 

827
7 

933
9 

977
4 

120
71 

125
03 

132
37 

136
23 

133
64 

137
82        

1194 GALU 132 
228

8 
243

5 
236

5 
237

2 
253

5 
258

4 
268

1 
269

7 
445

8 
448

5 
491

2 
491

2 
491

9 
494

9        
1703 1KAMTRF 132 

128
76 

130
43 

127
63 

129
13 

142
82 

145
68 

144
80 

144
93 

164
63 

164
82 

193
06 

193
30 

195
47 

195
80        

1721 1DANTRF 132 
123

27 
127

83 
119

69 
125

09 
150

76 
153

73 
138

13 
138

19 
136

81 
137

66 
147

53 
147

55 
149

48 
149

53        
1726 1RABTRF 132 

799
4 

975
4 

957
8 

962
1 

119
80 

130
02 

151
84 

159
88 

190
96 

198
58 

220
04 

227
83 

222
38 

230
05        
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1727 RABAITRF 132 
799

4 
975

4 
957

8 
962

1 
119

80 
130

02 
151

84 
159

88 
190

96 
198

58 
220

04 
227

83 
222

38 
230

05        
1740 LESSTRF 132 

692
9 

693
9 

666
8 

669
4 

100
88 

106
70 

998
4 

997
3 

124
48 

124
09 

150
50 

150
92 

155
39 

155
72        

800 MARIAKANI 220 
381

4 
409

7 
534

0 
539

0 
770

1 
802

9 
945

2 
966

0 
122

59 
124

57 
151

53 
153

13 
154

48 
156

15        
820 ISINYA 220 

822
9 

855
5 

805
0 

833
7 

134
94 

142
26 

148
02 

148
16 

189
04 

194
96 

265
06 

265
00 

273
58 

273
61        

830 MALINDI 220 
127

3 
132

3 
137

4 
138

0 
150

7 
152

8 
208

7 
209

3 
321

3 
322

2 
387

1 
387

6 
391

7 
392

4        
840 GARSEN 220 845 871 884 888 939 948 

163
8 

164
0 

291
3 

291
8 

319
5 

319
7 

321
2 

321
5        

906 TURKLIN 220 
206

8 
206

9 
235

9 
236

2 
263

3 
275

4 
262

5 
262

2 
327

8 
327

9 
343

9 
344

1 
346

4 
346

5        
940 LESSOLI 220 

604
3 

605
7 

481
8 

485
3 

754
0 

796
6 

685
2 

684
4 

967
6 

961
4 

125
84 

126
11 

131
58 

131
81        

1202 GITARU 220 
711

1 
721

1 
709

6 
719

0 
786

7 
799

2 
797

5 
797

2 
893

7 
893

3 
105

65 
105

66 
106

90 
106

99        
1203 1KAMBUR 220 

848
0 

862
7 

847
7 

861
1 

966
2 

986
1 

986
0 

985
7 

115
24 

115
29 

145
37 

145
39 

148
03 

148
15        

1205 1KIAMBE 220 
651

6 
662

0 
654

8 
662

8 
720

7 
730

4 
842

4 
841

7 
905

7 
904

5 
118

76 
118

77 
118

57 
118

68        
1206 1TURKWE 220 

206
8 

206
9 

235
9 

236
2 

263
3 

275
4 

262
5 

262
2 

327
8 

327
9 

343
9 

344
1 

346
4 

346
5        

1210 OL220NE 220 
905

4 
920

1 
915

9 
955

7 
129

71 
132

99 
141

52 
141

55 
165

33 
165

98 
195

76 
195

75 
200

65 
200

64        
1211 SUSWA 220 

979
4 

100
35 

101
71 

108
98 

134
83 

138
66 

153
41 

153
52 

191
40 

192
79 

242
71 

242
67 

248
41 

248
38        

1212 
ONGATAR
ONGAI 220                     

757
0 

756
8 

763
3 

763
3        

1213 PIPELINE 220                     
122

53 
122

49 
124

75 
124

75        
1216 EMBU 220         

653
7 

664
6     

825
2 

824
8 

107
28 

107
32 

109
08 

109
17        

1218 SUSWA G 220                 
191

40 
192

79 
242

71 
242

67 
248

41 
248

38        
1221 1DANDOR 220 

984
1 

102
54 

100
34 

104
64 

141
55 

148
47 

153
06 

153
16 

190
18 

194
00 

246
38 

246
32 

253
50 

253
54        

1223 1EMBAK2 220 
901

4 
948

8 
909

4 
946

1 
125

07 
131

42 
135

13 
135

20 
163

52 
166

73 
206

84 
206

76 
212

45 
212

49        
1224 NBNORTH 220 

828
6 

850
7 

854
2 

894
3 

120
85 

124
22 

132
84 

132
86 

152
04 

153
08 

177
54 

177
50 

181
15 

181
13        

1226 1RABAI2 220 
379

0 
412

3 
496

1 
500

0 
703

5 
743

3 
847

0 
872

8 
104

05 
106

33 
122

24 
124

21 
124

12 
126

23        
1227 MBARAKI 220                 

703
7 

710
0 

952
1 

956
3 

969
8 

974
9        

1230 MIRITINI 220                 
888

5 
898

9 
105

57 
106

22 
107

31 
108

16        
1231 ISIOLO 220                 

502
2 

501
1 

922
2 

921
8 

935
5 

935
1        

1232 MURANGA 220             
414

5 
414

5 
568

0 
567

4 
108

49 
108

51 
109

70 
109

74        
1233 RONGAI 220 

577
4 

581
4 

541
1 

550
8 

853
1 

874
1 

101
49 

101
44 

130
08 

129
86 

231
99 

232
06 

247
63 

247
69        

1234 GILGIL 220             
638

3 
638

2 
716

0 
716

1 
103

35 
103

37 
107

53 
107

55        
1236 KITALE 220     

166
3 

166
5 

196
8 

216
8 

200
3 

200
2 

403
7 

403
1 

436
6 

437
3 

442
5 

443
1        

1237 ORTUM 220     
178

8 
179

1 
206

1 
222

1 
208

2 
208

1 
332

9 
333

2 
353

6 
354

1 
357

0 
357

4        
1238 

KISUMU 
EAST 220         

466
5 

492
2 

460
0 

459
9 

570
4 

569
4 

104
42 

104
60 

113
81 

113
95        

1239 MUSAGA 220 
374

1 
374

7 
326

3 
327

8 
523

6 
544

4 
495

0 
494

7 
647

6 
645

5 
757

3 
758

3 
776

1 
776

8        
1240 1LESSO2 220 

604
3 

605
7 

481
8 

485
3 

754
0 

796
6 

685
2 

684
4 

967
6 

961
4 

125
84 

126
11 

131
58 

131
81        

1242 CHEMOSIT 220         
186

1 
199

0 
460

2 
460

2 
486

2 
486

3 
760

2 
759

7 
769

8 
769

0        
1243 

ELDORET 
EAST 220         

684
2 

712
1 

682
6 

681
6 

101
05 

100
53 

137
22 

137
52 

144
06 

144
32        

1245 
KINAGOP 
W 220             

361
7 

361
7     

493
7 

493
9 

502
7 

502
8        

1246 
KATHWAN
A 220             

485
6 

485
2 

533
7 

532
8 

927
4 

927
2 

868
7 

868
8        

1247 
MTITI 
ANDEI 220                 

429
5 

431
2 

459
5 

459
1 

465
3 

466
3        

1248 KISII 220                     
509

9 
509

4 
514

4 
513

6        
1249 AWENDO 220                     

393
1 

392
6 

395
7 

395
1        

1250 WEBUYE 220                 
509

2 
508

3 
571

9 
572

6 
582

5 
583

0        
1251 KAKAMEGA 220                 

343
1 

343
3 

459
4 

460
2 

473
7 

474
4        
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1252 ELDORET 220             
545

8 
545

1 
735

5 
733

4 
899

7 
901

9 
928

2 
930

0        
1260 TORORO 220 

276
5 

276
8 

251
2 

252
0 

347
1 

355
4 

335
7 

335
6 

395
3 

394
7 

430
9 

431
3 

436
6 

436
9        

1263 MUTONGA 220             
575

3 
574

8 
643

3 
642

4 
132

57 
132

55 
120

85 
120

86        
1266 MANGU 220             

488
6 

488
5 

497
7 

497
3 

106
92 

106
96 

110
06 

110
13        

1267 KIAMBU 220                     
861

6 
861

4 
870

6 
870

7        
1268 

KANGUND
O 220                 

705
1 

708
8 

948
7 

948
4 

976
7 

976
9        

1269 THIKA 220             
431

5 
431

4 
503

4 
502

9 
136

45 
136

47 
140

26 
140

32        
1270 NANYUKI 220             

519
1 

518
7 

651
4 

650
3 

152
28 

152
21 

155
77 

155
71        

1271 MALILI 220         
835

5 
862

7 
890

0 
889

9 
101

86 
102

65 
139

52 
139

50 
142

14 
142

18        
1272 KAMULU 220                 

525
3 

527
5 

646
4 

646
2 

664
4 

664
6        

1273 
MACHAKO
S 220                 

671
4 

675
0 

858
9 

858
6 

867
2 

867
3        

1274 
SULTAN 
HAMUD 220                 

470
6 

472
4 

515
3 

514
9 

521
8 

522
5        

1275 KIGANJO 220             
442

4 
442

3 
699

2 
698

6 
125

14 
125

15 
127

66 
127

69        
1277 MARIAKANI 220             

887
1 

905
6 

114
06 

115
78 

138
39 

139
70 

140
96 

142
40        

1278 VOI 220                 
510

3 
512

9 
548

6 
548

7 
556

9 
558

9        
1279 KAJIADO 220         

109
58 

114
35 

118
46 

118
51 

143
90 

147
34 

184
02 

183
99 

188
57 

188
60        

1280 
ORPOWER 
4 220 

767
5 

778
0 

778
1 

805
9 

102
76 

104
74 

109
79 

109
80 

122
83 

123
22 

137
96 

137
95 

140
45 

140
45        

1281 OLKARIA IV 220 
666

1 
675

6 
621

4 
702

0 
782

2 
792

4 
830

8 
830

9 
908

1 
910

8 
985

5 
985

4 
996

2 
996

2        
1282 THIKA RD 220 

880
9 

911
1 

903
1 

940
5 

125
74 

130
38 

136
46 

136
49 

174
76 

176
91 

212
48 

212
43 

217
08 

217
09        

1283 RUARAKA 220             
332

4 
332

5 
348

6 
348

9 
414

2 
414

3 
419

6 
419

7        
1284 NGONG 220 

594
3 

603
8 

602
9 

629
0 

723
6 

733
9 

757
8 

757
9 

839
3 

842
1 

922
7 

922
6 

933
6 

933
6        

1285 UPLANDS 220                     
843

4 
843

2 
862

5 
862

6        
1286 ATHI RIVER 220 

845
0 

883
1 

843
5 

874
9 

123
86 

129
92 

133
59 

133
67 

164
01 

167
93 

215
65 

215
59 

221
56 

221
59        

1288 LAMU 220 646 664 667 669 697 703 
165

7 
165

9 
605

4 
607

0 
736

3 
736

9 
745

5 
745

9        
1289 NAIVASHA 220             

572
5 

572
5 

628
1 

628
3 

856
6 

856
8 

880
5 

880
6        

1291 MTWAPA 220 
189

8 
189

9             
564

5 
567

0 
111

04 
111

44 
113

44 
113

87        
1292 KISAUNI 220                 

817
2 

824
2 

121
76 

122
31 

124
44 

124
99        

1293 LANET 220         
711

4 
726

2 
831

3 
831

0 
987

9 
987

2 
179

91 
179

95 
195

25 
195

27        
1294 KISUMU 220 

399
7 

400
0 

359
5 

360
8 

443
8 

469
9 

443
3 

443
2 

531
8 

531
1 

851
3 

852
6 

908
5 

909
3        

1296 LG FALLS 220             
496

6 
496

1 
544

1 
543

3 
941

0 
940

6 
881

5 
881

5        
1297 GALU 220                 

336
2 

338
0 

416
0 

416
2 

420
0 

422
0        

1298 KILIFI 220             
525

3 
529

5 
658

7 
662

4 
900

9 
903

4 
918

7 
921

9        
1299 KILIFI PS 220             

592
9 

597
9 

782
2 

786
9 

119
29 

119
72 

121
91 

122
34        

50 MARIAKANI 400     
385

0 
390

7 
474

8 
490

8 
600

8 
609

4 
844

6 
854

6 
113

46 
114

14 
116

77 
117

39        
55 KILIFI PS 400     

360
9 

365
2 

411
8 

422
1 

500
3 

506
2 

824
5 

832
7 

132
04 

132
74 

136
79 

137
26        

57 
KANGUND
O 400                 

800
6 

809
2 

169
43 

169
47 

183
19 

183
24        

58 LANET 400                     
141

30 
141

29 
150

01 
150

00        
59 THIKA 400                     

143
88 

143
86 

151
54 

151
54        

61 LAMU 400                 
445

4 
447

1 
600

9 
601

7 
608

0 
608

5        
62 UPLANDS 400                     

123
19 
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17 

128
50 

128
49        

65 
KIAMBU 
NORTH 400                     

129
02 
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00 

134
70 

134
70        

66 SILALI 400                 
586

6 
584

9 
115

49 
115

54 
125

63 
125

67        
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67 PAKA 400                 
603

3 
601

7 
125

61 
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63 
135

68 
135

69        
68 KOROSI 400                 

605
9 

604
4 

132
26 
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26 
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65 
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64        

69 MENENGAI 400         
390

7 
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2 
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9 
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7 
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7 
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4 
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17 
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17 
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156

76        
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8 
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0 
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1 
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4 
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6 
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7 
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10 
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30 
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63 
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64 
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65 
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68        

71 EMURU 400                 
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8 
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5 
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7 
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55 
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57        
72 MUTONGA 400                     

809
3 
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5 

117
89 
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78        

75 NANYUKI 400                     
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18 
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06 
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12 
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03        
76 RUMURUTI 400         
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4 
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3 
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5 
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6 
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0 
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7 
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92 
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83 
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89 
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83        

77 BARRIERI 400                 
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1 
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2 
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5 
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6 
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0 
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1        
78 

ELDORET 
EAST 400                 
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4 
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8 
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7 
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5 
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7 
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3        

79 BOGORIA 400                 
626

1 
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7 
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44 
156

41 
169

91 
169

88        
81 KITUI 400                 
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3 

608
9 

117
98 
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96 
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15 
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12        

83 RONGAI 400         
405

8 
413

9 
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8 
500

6 
681

7 
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3 
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38 
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38 
163

31 
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31        
84 

KISUMU 
EAST 400                     

611
3 
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7 

650
5 

651
6        

85 
LONGONO
T 400             

766
3 

767
2 

950
9 

959
4 

141
19 

141
18 

146
81 

146
81        

87 MALILI 400                 
960

2 
974

3 
167

96 
167

99 
177

17 
177

21        
90 SUSWA 400     

502
0 

526
3 

712
2 

736
4 

835
4 

836
5 

105
20 

106
29 

166
52 

166
51 

174
54 

174
54        

91 PIPELINE 400         
711

7 
738

7 
820

0 
820

9 
104

57 
106

02 
162

59 
162

56 
169

57 
169

57        
92 KISAUNI 400                 

634
9 

640
6 

910
7 

914
6 

931
7 

934
9        

93 CHEMOSIT 400                     
580

0 
579

7 
589

7 
589

2        
110 MARSABIT 400             

210
5 

210
5 

224
4 
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5 

305
4 

305
4 

319
0 

319
0        
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